
Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1AWR01

Activity Filter * Starts In FY *
WBS No: 1HAB10 Title: Occupational Safety & Industrial Hygiene
Activity ID: 1HAB1AWR01 Description: Safety Integration Programs FY01-FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

110 Safety Integration Program Management 2.00 each 2,130HC 4,260 212,563 16,162 228,725 316,90988,1850
210 Safety Awareness 2.00 each 512VQ 1,024 26,860 166,295 193,154 204,29811,1430
310 Safety Communications 2.00 each 551VQ 1,102 26,966 56,135 83,101 94,28811,1870
320 Safety Award Program 2.00 each 300VQ 600 15,738 56,661 72,399 78,9286,5290
330 Winter/Summer Safety Program Incentives 2.00 each 0VQ 0 0 200,000 200,000 200,00000
LL01 Lessons Learned/Generic Implications 2.00 each 1,810HC 3,620 94,953 0 94,953 134,34539,3920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 102,767 102,7670102,767

Total for Activity 1HAB1AWR01: 10,606 377,079 495,252 975,098 1,131,534156,436102,767

Cost Element Skill Quantity UnitsCurve

Line Item 110 - Safety Integration Program Management

Resources

BOE Historical Data Source - P&I Financial Reports, Labor Actuals (hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01 collectively in charge numbers 
NG8430,NG8440, NG8450, and NG8453.  
Item Desc - Program Manager Support (Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor hours
 Units - 1
 Unit Cost - 1852
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 1,852.00 HoursK242S750 M020STRAIGHT TIME BASE

1852 hoursFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 278.00 HoursK242S750 P170STRAIGHT TIME BASE

278 hours council meeting prepFactors
Occup Safety & Indus HygieneNONE Linear 1,250.00 DollarsK242SA5C 0000SUPPLIES

1250 dollars annuallyFactors
Occup Safety & Indus HygieneNONE Linear 1,600.00 DollarsK242SA5C 0000SUPPLIES

1600 dollars annuallyFactors
Occup Safety & Indus HygieneNONE Back Loaded 3,500.00 DollarsK242SA5C 0000SUPPLIES

3500 dollarsFactors
Occup Safety & Indus HygieneNONE Linear 1,731.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

1731 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 210 - Safety Awareness

Resources

BOE Historical Data Source - P&I Financial Reports, Labor Actuals (Hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01,under charge number NG8453 for John 
C. Todd.
Item Desc - Professional Admin support
Breakdown of Historical Data:
 Item - Cost Element 750 Labor Hours 
 Units - 1
 Unit Cost - 1428 hours
 Unit Cost Adjustment factor - 64% decrease 
 Revised Unit Cost - 512 hours
 Basis for adjustment -  Labor hours decreased to reflect the out year maintenance of the program.  FY98 reflect the initial implementation labor hours.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 512.00 HoursK242S750 P170STRAIGHT TIME BASE

512 hoursFactors
Occup Safety & Indus HygieneNONE Linear 1,200.00 DollarsK242SA5C 0000SUPPLIES

1200 dollars annuallyFactors
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1AWR01

Activity Filter * Starts In FY *
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Back Loaded 14,564.42 DollarsK242SA5H P170SUBCONTRACTED SRVS

18000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Bell Shaped 48,548.05 DollarsK242SA5H P170SUBCONTRACTED SRVS
60000 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Occup Safety & Indus HygieneNONE Linear 5,370.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT
2685 dollars a trip 2 tripsFactors

Occup Safety & Indus HygieneNONE Back Loaded 13,465.00 DollarsK242SA5R 0000MISC EXPENSES
13465 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 310 - Safety Communications

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - Subcontract Support
Level 4 -- $38.00/hr x 520 hours = $19,760
Other Info - estimate 520 annual hours of support
Availability - have current staffing needs

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84400.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 40 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Historical Data Source - P&I Financial Reports, Labor Actuals (Hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG84400.
Item Desc - Hourly Labor Support
Breakdown of Historical Data:
 Item - Cost Element CSS hourly 750 Labor Hours 
 Units - 1
 Unit Cost -  275 hours
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA
 
Estimator Experience - Based on Melody Ambrose, authorized purchasing clerk, nine years ordering and procuring at the Site. 
Experience Item Desc - Safety Publicity Items Banners/Posters 
Breakdown of Cost Data:
 Item - Cost Element A5C 
 Units - 1
 Unit Cost - $5000.00
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
Steam Plant OperationsPAINTERS Linear 275.00 HoursC221S750 C070STRAIGHT TIME BASE

275 hoursFactors
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 96.00 HoursK242S750 E120STRAIGHT TIME BASE

96 hours Safety Mtg kitsFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 140.00 HoursK242S750 P170STRAIGHT TIME BASE

140 hours Safety Mtg KitsFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursK242S750 P170STRAIGHT TIME BASE

40 hoursFactors
Occup Safety & Indus HygieneADMINISTRATIVE ASSISTANTS Linear 19,760.00 DollarsK242SA52 G010TENERA

19760 dollarsFactors
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1AWR01

Activity Filter * Starts In FY *
Occup Safety & Indus HygieneNONE Linear 3,307.50 DollarsK242SA5C 0000SUPPLIES

3307.5 dollars annually Safety Mtg KitsFactors
Occup Safety & Indus HygieneNONE Linear 5,000.00 DollarsK242SA5C 0000SUPPLIES

5000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 320 - Safety Award Program

Resources

BOE Vendor Name - Del Pac Sales
Vendor Quote - $25,000 can provide safety awards for a maximum of $50.00 each.
Quote Received by - Melody Ambrose spoke with Randy of Del-Pac
Item being quoted - safety awards that employees can use at work, home, or recreation.
Other Info - There are app.10 awards for employees to choose from, the items may vary from one quarter to the next.
Availability - in stock items will be purchased

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84400.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 300 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Historical Data Source - P&I Financial Reports, ODC Actuals from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG84400 
Item Desc - Refreshments/Building Services/Printing
Breakdown of Historical Data:
 Item - Cost Element A5H 
 Units - 1
 Unit Cost - $4115.85
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 300.00 HoursK242S750 P170STRAIGHT TIME BASE

300 hoursFactors
Occup Safety & Indus HygieneNONE Linear 3,330.28 DollarsK242SA5H 0000SUBCONTRACTED SRVS

4115.85 dollars annually
0.80913  [SYS 061400] .80704 - System 

Factors

Occup Safety & Indus HygieneNONE Linear 25,000.00 DollarsK242SA5R 0000MISC EXPENSES
25000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 330 - Winter/Summer Safety Program Incentives

Resources

BOE Vendor Name - Del Pac Sales
Vendor Quote - Summer/Winter safety items
Quote Received by - Melody Ambrose from Randy
Item being quoted - safety incentive that is related to summer/winter safety
Other Info - no more than $10 an item for 10,000 items
Availability - order would be placed in time for quantity shipment

Department
Occup Safety & Indus HygieneNONE Back Loaded 100,000.00 DollarsK242SA5R 0000MISC EXPENSES

100000 dollarsFactors
Line Item LL01 - Lessons Learned/Generic Implications

BOE Historical Data Source - P&I Fiancial reports, Labor actuals (hrs) from Oct 97 thru Septemeber 98 for wadlet 1.1.08.03.020.5 done collectively on charge 
number NG8457
Item Desc - Program Manager Support (labor)
Breakdown of Historical Data:
 Item - Cost element 750
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1AWR01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 each
 Unit Cost - 1,810
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 1,810.00 HoursK242S750 P170STRAIGHT TIME BASE

1810 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,168.16 DollarsZDEPTCON 0000CONTINGENCY

67168.2 DollarsFactors
No DepartmentNONE Linear 35,598.41 DollarsZDEPTESC 0000ESCALATION

35598.4 DollarsFactors
Activity ID: 1HAB1AWR03 Description: Safety Integration Programs FY03-FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

110 Safety Integration Program Management 2.00 each 1,498HC 2,996 160,136 6,062 166,198 216,47050,2720
210 Safety Communications 2.00 each 300VQ 600 14,164 16,615 30,779 35,2254,4460
220 Safety Award Program 2.00 each 0VQ 0 0 87,631 87,631 87,63100
410 Monitor & Facilitate SSIP  Implementation 2.00 each 204EE 408 20,501 116,812 137,313 143,7496,4360
LL01 Lessons Learned/Generic Implications 2.00 each 1,810HC 3,620 94,953 0 94,953 124,76129,8080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 126,378 126,3780126,378

Total for Activity 1HAB1AWR03: 7,624 289,753 227,119 643,250 734,21390,962126,378

Cost Element Skill Quantity UnitsCurve

Line Item 110 - Safety Integration Program Management

Resources

BOE Historical Data Source - P&I Financial Reports, Labor Actuals (hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01 collectively in charge numbers 
NG8430,NG8440, NG8450, and NG8453.  
Item Desc - Program Manager Support (Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor hours
 Units - 1
 Unit Cost - 1220
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 278.00 HoursK242S750 M020STRAIGHT TIME BASE

278 hours Council Mtg Coord.Factors
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 1,220.00 HoursK242S750 M020STRAIGHT TIME BASE

1220 hoursFactors
Occup Safety & Indus HygieneNONE Linear 500.00 DollarsK242SA5C 0000SUPPLIES

500 dollars annuallyFactors
Occup Safety & Indus HygieneNONE Linear 800.00 DollarsK242SA5C 0000SUPPLIES

800 dollars annuallyFactors
Occup Safety & Indus HygieneNONE Linear 1,731.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

1731 dollarsFactors
Line Item 210 - Safety Communications

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84400.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 40 hours
Unit Cost Adjustment - NA
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1AWR03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Revised Unit Cost - NA
Basis for Adjustment - NA

Historical Data Source - P&I Financial Reports, Labor Actuals (Hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG84400.
Item Desc - Hourly Labor Support
Breakdown of Historical Data:
 Item - Cost Element CSS hourly 750 Labor Hours 
 Units - 1
 Unit Cost -  275 hours
 Unit Cost Adjustment factor - 56% reduction 
 Revised Unit Cost - 120 hours 
 Basis for adjustment - Anticipated reduction in hourly workforce and the assumption of changing sign boards monthly instead of biweekly.
 
Estimator Experience - Based on Melody Ambrose, authorized purchasing clerk, nine years ordering and procuring at the Site. 
Experience Item Desc - Safety Publicity Items Banners/Posters 
Breakdown of Cost Data:
 Item - Cost Element A5C 
 Units - 1
 Unit Cost - $5000.00
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
Steam Plant OperationsPAINTERS Linear 120.00 HoursC221S750 C070STRAIGHT TIME BASE

120 hoursFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 140.00 HoursK242S750 P170STRAIGHT TIME BASE

140 hoursFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursK242S750 P170STRAIGHT TIME BASE

40 hoursFactors
Occup Safety & Indus HygieneNONE Linear 3,307.50 DollarsK242SA5C 0000SUPPLIES

3307.5 dollars annuallyFactors
Occup Safety & Indus HygieneNONE Linear 5,000.00 DollarsK242SA5C 0000SUPPLIES

5000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 220 - Safety Award Program

Resources

BOE Vendor Name - Del Pac Sales
Vendor Quote - $25,000 can provide safety awards for a maximum of $50.00 each.
Quote Received by - Melody Ambrose spoke with Randy of Del-Pac
Item being quoted - safety awards that employees can use at work, home, or recreation.
Other Info - There are app.10 awards for employees to choose from, the items may vary from one quarter to the next.
Availability - in stock items will be purchased

Historical Data Source - P&I Financial Reports, ODC Actuals from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG84400 
Item Desc - Refreshments/Building Services/Printing
Breakdown of Historical Data:
 Item - Cost Element A5H 
 Units - 1
 Unit Cost - $4115.85
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 3,330.28 DollarsK242SA5H 0000SUBCONTRACTED SRVS

4115.85 dollars annually
0.80913  [SYS 061400] .80704 - System 

Factors

Occup Safety & Indus HygieneNONE Linear 25,000.00 DollarsK242SA5R 0000MISC EXPENSES
25000 dollars annuallyFactors
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1AWR03

Activity Filter * Starts In FY *
Occup Safety & Indus HygieneNONE Back Loaded 15,485.00 DollarsK242SA5R 0000MISC EXPENSES

15485 dollars incentivesFactors

Cost Element Skill Quantity UnitsCurve

Line Item 410 - Monitor & Facilitate SSIP  Implementation

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience the decreased support needed in the outyears.  Actual in FY99 are under charge number NG8453 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Professional Admin support (750 labor)
Breakdown of Cost Data:
 Item - Cost Element 750 Labor Hours
 Units - 1
 Unit Cost -72 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 36.00 HoursK242S750 M020STRAIGHT TIME BASE

36 hoursFactors
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 72.00 HoursK242S750 M020STRAIGHT TIME BASE

72 hoursFactors
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 72.00 HoursK242S750 M020STRAIGHT TIME BASE

72 hoursFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 24.00 HoursK242S750 P170STRAIGHT TIME BASE

24 hoursFactors
Occup Safety & Indus HygieneNONE Linear 1,200.00 DollarsK242SA5C 0000SUPPLIES

1200 dollars annuallyFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Back Loaded 16,749.08 DollarsK242SA5H P170SUBCONTRACTED SRVS

20700 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Bell Shaped 40,456.71 DollarsK242SA5H P170SUBCONTRACTED SRVS
50000 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item LL01 - Lessons Learned/Generic Implications

Resources

BOE Historical Data Source - P&I Fiancial reports, Labor actuals (hrs) from Oct 97 thru Septemeber 98 for wadlet1.1.08.03.020.5 done collectively on charge 
number NG8457
Item Desc - Program Manager Support (labor)
Breakdown of Historical Data:
 Item - Cost element 750
 Units - 2 units for FY03 and FY04
 Unit Cost - 1,1810
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 1,810.00 HoursK242S750 P170STRAIGHT TIME BASE

1810 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 73,778.87 DollarsZDEPTCON 0000CONTINGENCY

73778.9 DollarsFactors
No DepartmentNONE Linear 52,599.00 DollarsZDEPTESC 0000ESCALATION

52599 DollarsFactors
Activity ID: 1HAB1AWR05 Description: Safety Integration Programs FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation6/23/00 9:32:00 AMPage 6 of 132 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1AWR05

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

110 Safety Integration Program Management 1.00 each 2,326HC 2,326 124,335 2,531 126,866 170,13543,2690
210 Safety Communications 1.00 each 260VQ 260 6,033 8,308 14,340 17,0932,7530
220 Safety Award Program 1.00 each 0VQ 0 0 28,330 28,330 28,33000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 117,704 117,7040117,704

Total for Activity 1HAB1AWR05: 2,586 130,368 39,169 287,241 333,26346,022117,704

Cost Element Skill Quantity UnitsCurve

Line Item 110 - Safety Integration Program Management

Resources

BOE Historical Data Source - P&I Financial Reports, Labor Actuals (hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01 collectively in charge numbers 
NG8430,NG8440, NG8450, and NG8453.  
Item Desc - Program Manager Support (Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor hours
 Units - 1
 Unit Cost - 1220
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

5/30/00 added FTE for 3 months into FY06 per management directive for continuation
of activity into FY06

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 278.00 HoursK242S750 M020STRAIGHT TIME BASE

278 hours council Mtg PrepFactors
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 2,048.20 HoursK242S750 M020STRAIGHT TIME BASE

1540 hours 1.33 add FTE for FY06Factors
Occup Safety & Indus HygieneNONE Linear 800.00 DollarsK242SA5C 0000SUPPLIES

800 dollars annuallyFactors
Occup Safety & Indus HygieneNONE Linear 1,731.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

1731 dollarsFactors
Line Item 210 - Safety Communications

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84400.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 40 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Historical Data Source - P&I Financial Reports, Labor Actuals (Hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG84400.
Item Desc - Hourly Labor Support
Breakdown of Historical Data:
 Item - Cost Element CSS hourly 750 Labor Hours 
 Units - 1
 Unit Cost -  275 hours
 Unit Cost Adjustment factor - 56% reduction 
 Revised Unit Cost - 120 hours 
 Basis for adjustment - Anticipated reduction in hourly workforce and the assumption of changing sign boards monthly instead of biweekly.
 

6/23/00 9:32:00 AMPage 7 of 132 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1AWR05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Estimator Experience - Based on Melody Ambrose, authorized purchasing clerk, nine years ordering and procuring at the Site. 
Experience Item Desc - Safety Publicity Items Banners/Posters 
Breakdown of Cost Data:
 Item - Cost Element A5C 
 Units - 1
 Unit Cost - $5000.00
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
ConstructionPAINTERS Linear 120.00 HoursK777C750 C070STRAIGHT TIME BASE

120 hoursFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 140.00 HoursK242S750 P170STRAIGHT TIME BASE

140 hours safety Mtg KitFactors
Occup Safety & Indus HygieneNONE Linear 3,307.50 DollarsK242SA5C 0000SUPPLIES

3307.5 dollars annually Safety Mtg KitFactors
Occup Safety & Indus HygieneNONE Linear 5,000.00 DollarsK242SA5C 0000SUPPLIES

5000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 220 - Safety Award Program

Resources

BOE Vendor Name - Del Pac Sales
Vendor Quote - $25,000 can provide safety awards for a maximum of $50.00 each.
Quote Received by - Melody Ambrose spoke with Randy of Del-Pac
Item being quoted - safety awards that employees can use at work, home, or recreation.
Other Info - There are app.10 awards for employees to choose from, the items may vary from one quarter to the next.
Availability - in stock items will be purchased

Historical Data Source - P&I Financial Reports, ODC Actuals from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG84400 
Item Desc - Refreshments/Building Services/Printing
Breakdown of Historical Data:
 Item - Cost Element A5H 
 Units - 1
 Unit Cost - $4115.85
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 3,330.28 DollarsK242SA5H 0000SUBCONTRACTED SRVS

4115.85 dollars annually
0.80913  [SYS 061400] .80704 - System 

Factors

Occup Safety & Indus HygieneNONE Linear 25,000.00 DollarsK242SA5R 0000MISC EXPENSES
25000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 81,800.63 DollarsZDEPTCON 0000CONTINGENCY

81800.6 DollarsFactors
No DepartmentNONE Linear 35,903.52 DollarsZDEPTESC 0000ESCALATION

35903.5 DollarsFactors
Activity ID: 1HAB1BRL01 Description: CFR 850 Beryllium Implementation Program Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

DBS01 Database/Records Keeping 1.00 each 0EE 0 0 10,519 10,519 10,51900
SMP01 Sampling/Characterization 1.00 each 0EE 0 0 145,644 145,644 145,64400
SNG01 Regulated Areas (Signs) 1.00 each 0EE 0 0 80,913 80,913 80,91300
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1BRL01

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,541 12,541012,541

Total for Activity 1HAB1BRL01: 0 0 237,076 249,618 249,618012,541

Cost Element Skill Quantity UnitsCurve

Line Item DBS01 - Database/Records Keeping

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. 
Experience Item Desc - Database/Records Keeping - Federal Regulation 10CFR850 requires a database be maintained and semi annual reports be delviered to DOE.  
The database will contain all Be exposed workers and their medical records and the Be sampling records.
Breakdown of Cost Data:
 Item - Database/Records Keeping
 Units - 1
 Unit Cost - A5H - $10,518 based on estimate from contractor
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 10,518.75 DollarsK242SA5H P060SUBCONTRACTED SRVS

13000 Update of Be IHIS database
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SMP01 - Sampling/Characterization

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. Technical knowledge of program used to develop this estimate.
Experience Item Desc - Sampling and Characterization required for Federal regulation 10CFR850.Two sample types 1. Breathing zone - in controlled areas and 
for employee exposure. 2. "Wipe" Samples for equipment release.
Breakdown of Cost Data:
 Item - Cost Element A5H
 Units - 1
 Unit Cost - $145,644 based on OCC MED contractor estimate
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 145,644.20 DollarsK242SA5H 0000SUBCONTRACTED SRVS

180000 Sampling/Lab Costs, Supplies
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SNG01 - Regulated Areas (Signs)

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. Technical knowledge of program used to develop this estimate.
Experience Item Desc - Regulated Areas (signs) required for Federal regulation 10CFR850. Signs required for areas identified by the sampling and 
characterization.
Breakdown of Cost Data:
 Item - Cost Element A5H
 Units - 1
 Unit Cost - $80,913 based on OCC MED contractor estimate
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 80,913.42 DollarsK242SA5H 0000SUBCONTRACTED SRVS

100000 Equipment/Waste management
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1BRL01

Activity Filter * Starts In FY *
No DepartmentNONE Linear 7,556.20 DollarsZDEPTCON 0000CONTINGENCY

7556.2 DollarsFactors
No DepartmentNONE Linear 4,985.19 DollarsZDEPTESC 0000ESCALATION

4985.19 DollarsFactors
Activity ID: 1HAB1BRL02 Description: CFR 850 Beryllium Implementation Program Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

DBS01 Database/Records Keeping 1.00 each 0EE 0 0 10,519 10,519 10,51900
SMP01 Sampling/Characterization 1.00 each 0EE 0 0 35,602 35,602 35,60200
SNG01a Regulated Areas (Signs) 1.00 each 0EE 0 0 80,913 80,913 80,91300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,938 18,938018,938

Total for Activity 1HAB1BRL02: 0 0 127,034 145,972 145,972018,938

Cost Element Skill Quantity UnitsCurve

Line Item DBS01 - Database/Records Keeping

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. 
Experience Item Desc - Database/Records Keeping - Federal Regulation 10CFR850 requires a database be maintained and semi annual reports be delviered to DOE.  
The database will contain all Be exposed workers and their medical records and the Be sampling records.
Breakdown of Cost Data:
 Item - Database/Records Keeping
 Units - 1
 Unit Cost - A5H - $10,518 based on estimate from contractor
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 10,518.75 DollarsK242SA5H P060SUBCONTRACTED SRVS

13000 Update of Be IHIS database
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SMP01 - Sampling/Characterization

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. Technical knowledge of program used to develop this estimate.
Experience Item Desc - Sampling and Characterization required for Federal regulation 10CFR850.Two sample types 1. Breathing zone - in controlled areas and 
for employee exposure. 2. "Wipe" Samples for equipment release.
Breakdown of Cost Data:
 Item - Cost Element A5H
 Units - 1
 Unit Cost - $35,601.00 based on OCC MED contractor estimate
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 35,601.91 DollarsK242SA5H 0000SUBCONTRACTED SRVS

44000 Sampling/Lab Costs, Supplies
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item SNG01a - Regulated Areas (Signs)
BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. Technical knowledge of program used to develop this estimate.

Experience Item Desc - Regulated Areas (signs) required for Federal regulation 10CFR850. Signs required for areas identified by the sampling and 
characterization.
Breakdown of Cost Data:
 Item - Cost Element A5H
 Units - 1
 Unit Cost - $80,913 based on OCC MED contractor estimate
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1BRL02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 80,913.42 DollarsK242SA5H 0000SUBCONTRACTED SRVS

100000 Equipment/Waste management
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,001.54 DollarsZDEPTCON 0000CONTINGENCY

13001.5 DollarsFactors
No DepartmentNONE Linear 5,936.49 DollarsZDEPTESC 0000ESCALATION

5936.49 DollarsFactors
Activity ID: 1HAB1BRL03 Description: CFR 850 Beryllium Implementation Program Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

DBS01 Database/Records Keeping 1.00 each 0EE 0 0 10,519 10,519 10,51900
SMP01 Sampling/Characterization 1.00 each 0EE 0 0 15,374 15,374 15,37400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,161 7,16107,161

Total for Activity 1HAB1BRL03: 0 0 25,892 33,053 33,05307,161

Cost Element Skill Quantity UnitsCurve

Line Item DBS01 - Database/Records Keeping

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. 
Experience Item Desc - Database/Records Keeping - Federal Regulation 10CFR850 requires a database be maintained and semi annual reports be delviered to DOE.  
The database will contain all Be exposed workers and their medical records and the Be sampling records.
Breakdown of Cost Data:
 Item - Database/Records Keeping
 Units - 1
 Unit Cost - A5H - $10,518 based on estimate from contractor
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 10,518.75 DollarsK242SA5H P060SUBCONTRACTED SRVS

13000 Update of Be IHIS database
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SMP01 - Sampling/Characterization

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. Technical knowledge of program used to develop this estimate.
Experience Item Desc - Sampling and Characterization required for Federal regulation 10CFR850.Two sample types 1. Breathing zone - in controlled areas and 
for employee exposure. 2. "Wipe" Samples for equipment release.
Breakdown of Cost Data:
 Item - Cost Element A5H
 Units - 1
 Unit Cost - $38,000 based on OCC MED contractor estimate
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A - $25,000 reduction in FY03
 Basis for adjustment - Management directed reduction to meet targets.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 15,373.55 DollarsK242SA5H 0000SUBCONTRACTED SRVS

19000 Sampling/Lab Costs, Supplies reduction in FY03 funding
0.80913  [SYS 061400] .80704 - System 

Factors
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1BRL03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,175.03 DollarsZDEPTCON 0000CONTINGENCY

5175.04 DollarsFactors
No DepartmentNONE Linear 1,985.56 DollarsZDEPTESC 0000ESCALATION

1985.56 DollarsFactors
Activity ID: 1HAB1BRL04 Description: CFR 850 Beryllium Implementation Program Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

DBS01 Database/Records Keeping 1.00 each 0EE 0 0 10,519 10,519 10,51900
SMP01 Sampling/Characterization 1.00 each 0EE 0 0 35,602 35,602 35,60200
SNG01a Regulated Areas (Signs) 1.00 each 0EE 0 0 323,654 323,654 323,65400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,698 52,698052,698

Total for Activity 1HAB1BRL04: 0 0 369,774 422,473 422,473052,698

Cost Element Skill Quantity UnitsCurve

Line Item DBS01 - Database/Records Keeping

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. 
Experience Item Desc - Database/Records Keeping - Federal Regulation 10CFR850 requires a database be maintained and semi annual reports be delviered to DOE.  
The database will contain all Be exposed workers and their medical records and the Be sampling records.
Breakdown of Cost Data:
 Item - Database/Records Keeping
 Units - 1
 Unit Cost - A5H - $10,518 based on estimate from contractor
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 10,518.75 DollarsK242SA5H P060SUBCONTRACTED SRVS

13000 Update of Be IHIS database
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SMP01 - Sampling/Characterization

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. Technical knowledge of program used to develop this estimate.
Experience Item Desc - Sampling and Characterization required for Federal regulation 10CFR850.Two sample types 1. Breathing zone - in controlled areas and 
for employee exposure. 2. "Wipe" Samples for equipment release.
Breakdown of Cost Data:
 Item - Cost Element A5H
 Units - 1
 Unit Cost - $35,601 based on OCC MED contractor estimate
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 35,601.91 DollarsK242SA5H 0000SUBCONTRACTED SRVS

44000 Sampling/Lab Costs, Supplies
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item SNG01a - Regulated Areas (Signs)
BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. Technical knowledge of program used to develop this estimate.

Experience Item Desc - Regulated Areas (signs) required for Federal regulation 10CFR850. Signs required for areas identified by the sampling and 
characterization.
Breakdown of Cost Data:
 Item - Cost Element A5H
 Units - 1
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1BRL04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $323,653 based on OCC MED contractor estimate
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 323,653.70 DollarsK242SA5H 0000SUBCONTRACTED SRVS

400000 Equipment/Waste management
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,193.84 DollarsZDEPTCON 0000CONTINGENCY

17193.8 DollarsFactors
No DepartmentNONE Linear 35,504.36 DollarsZDEPTESC 0000ESCALATION

35504.4 DollarsFactors
Activity ID: 1HAB1BRL05 Description: CFR 850 Beryllium Implementation Program Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

DBS01 Database/Records Keeping 1.00 each 0EE 0 0 10,519 10,519 10,51900
SMP01 Sampling/Characterization 1.00 each 0EE 0 0 35,602 35,602 35,60200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,609 24,609024,609

Total for Activity 1HAB1BRL05: 0 0 46,121 70,730 70,730024,609

Cost Element Skill Quantity UnitsCurve

Line Item DBS01 - Database/Records Keeping

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. 
Experience Item Desc - Database/Records Keeping - Federal Regulation 10CFR850 requires a database be maintained and semi annual reports be delviered to DOE.  
The database will contain all Be exposed workers and their medical records and the Be sampling records.
Breakdown of Cost Data:
 Item - Database/Records Keeping
 Units - 1
 Unit Cost - A5H - $10,518 based on estimate from OC MED contractor
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 10,518.75 DollarsK242SA5H P060SUBCONTRACTED SRVS

13000 Update of Be IHIS database
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SMP01 - Sampling/Characterization

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. Technical knowledge of program used to develop this estimate.
Experience Item Desc - Sampling and Characterization required for Federal regulation 10CFR850.Two sample types 1. Breathing zone - in controlled areas and 
for employee exposure. 2. "Wipe" Samples for equipment release.
Breakdown of Cost Data:
 Item - Cost Element A5H
 Units - 1
 Unit Cost - $35,601 based on OCC MED contractor estimate
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1BRL05

Activity Filter * Starts In FY *
Occup Safety & Indus HygieneNONE Linear 35,601.91 DollarsK242SA5H 0000SUBCONTRACTED SRVS

44000 Sampling/Lab Costs, Supplies
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,464.67 DollarsZDEPTCON 0000CONTINGENCY

17464.7 DollarsFactors
No DepartmentNONE Linear 7,144.80 DollarsZDEPTESC 0000ESCALATION

7144.80 DollarsFactors
Activity ID: 1HAB1HSPP2 Description: Safety and Industrial Hygiene Programs Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 DOE Directed Review Of Recycled Uranium Management 1.00 each 0EE 0 0 28,437 28,437 28,43700
110 DOE Directed Review Of Recycled Uranium Records 1.00 each 0EE 0 0 49,938 49,938 49,93800
120 DOE Directed Review Of Recycled Uranium Evaluation 1.00 each 0EE 0 0 44,510 44,510 44,51000
200 Safety & IH Management 1.00 each 656HC 656 35,081 0 35,081 52,20117,1200
210 Safety & IH Training/Education 1.00 each 116VQ 116 4,005 3,410 7,415 9,3701,9550
220 Professional Development 1.00 each 58VQ 58 2,003 7,900 9,903 10,8809770
230 Safety Supplies 1.00 each 0HC 0 0 6,372 6,372 6,37200
240 Professional Literature 1.00 each 0EE 0 0 1,409 1,409 1,40900
250 Computer Hardware 1.00 each 0VQ 0 0 1,264 1,264 1,26400
260 Printing 1.00 each 0EE 0 0 238 238 23800
270 Computer Software 1.00 each 0VQ 0 0 1,264 1,264 1,26400
280 Supplies 1.00 each 0HC 0 0 504 504 50400
300 Support to Operation Organizations 1.00 each 117VQ 117 4,100 41,845 45,945 47,9462,0010
310 Prepare & Publish Mntly Safety Performance Reports 1.00 each 65VQ 65 1,706 12,211 13,916 14,7498320
320 Prepare & Review Safety Charts/Graphs 1.00 each 65VQ 65 1,706 38,368 40,074 40,9068320
330 Prepare & Publish Mnthly Safety Presentations 1.00 each 65VQ 65 1,706 14,648 16,353 17,1868320
340 Supplies/Printing 1.00 each 0EE 0 0 3,612 3,612 3,61200
400 IH & Safety Technical Program Manager 1.00 each 589EE 589 19,925 0 19,925 29,6499,7240
410 OSHA 200 Log 1.00 each 0VQ 0 0 8,583 8,583 8,58300
420 Workmen Compensation/First Report of Injury 1.00 each 0VQ 0 0 4,959 4,959 4,95900
430 OSHA Recordkeeping/Tracking 1.00 each 0VQ 0 0 9,086 9,086 9,08600
510 H&S Plans/Procedure/Work Package Reviews 1.00 each 87EE 87 3,027 0 3,027 4,5051,4770
520 Safety Training Workshops 1.00 each 87EE 87 3,027 0 3,027 4,5051,4770
530 Construction Safety 1.00 each 361EE 361 12,614 0 12,614 18,7706,1560
540 IH Functional Work Center 1.00 each 43VQ 43 1,467 6,695 8,162 8,8787160
550 Monitor & Facilitate SSIP  Implementation 1.00 each 215HC 215 5,636 0 5,636 8,3862,7500
570 Travel 1.00 each 0VQ 0 0 2,254 2,254 2,25400
580 Coordinate Independent Site Safety Program Review 1.00 each 0EE 0 0 25,179 25,179 25,17900
600 Safety Meeting Kits 1.00 each 92EE 92 2,729 1,285 4,015 5,3471,3320
610 Safety Communications 1.00 each 122VQ 122 2,510 9,419 11,928 13,1531,2250
620 Safety Award Program 1.00 each 117VQ 117 3,058 11,313 14,371 15,8631,4920
640 Council Meeting Prep & Coordinate Meetings 1.00 each 100HC 100 2,634 0 2,634 3,9191,2850
650 Safety Integration Program Management 1.00 each 535HC 535 28,607 0 28,607 42,56713,9600
700 Computer Hardware 1.00 each 0VQ 0 0 1,448 1,448 1,44800
710 Computer Software 1.00 each 0VQ 0 0 578 578 57800
720 Travel 1.00 each 0VQ 0 0 625 625 62500
730 Supplies 1.00 each 0EE 0 0 452 452 45200
800 Safety Program Audits 1.00 each 101EE 101 3,532 0 3,532 5,2561,7240
810 JCUSC Support 1.00 each 58EE 58 2,018 0 2,018 3,0039850
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1HSPP2

Activity Filter * Starts In FY *
820 Occupational Safety & IH Procedures 1.00 each 130EE 130 4,541 0 4,541 6,7572,2160
900 Technical Administrative Support 1.00 each 685HC 685 17,965 0 17,965 26,7328,7670
910 Supplies 1.00 each 0EE 0 0 542 542 54200
920 Travel 1.00 each 0VQ 0 0 2,290 2,290 2,29000
990 IH Program Management/SME Support 1.00 each 0VQ 0 0 39,392 39,392 39,39200
991 Environmental Restoration and D&D IH Oversight 1.00 each 0VQ 0 0 15,685 15,685 15,68500
992 IH Audits/Inpsections 1.00 each 0VQ 0 0 2,131 2,131 2,13100
993 IH Records Management 1.00 each 0VQ 0 0 34,628 34,628 34,62800
994 Support to KH Operations Organizations 1.00 each 0VQ 0 0 5,314 5,314 5,31400
995 Maintenance IH Procedures 1.00 each 0VQ 0 0 4,609 4,609 4,60900
996 Analytical Lab Samples 1.00 each 0EE 0 0 7,696 7,696 7,69600
997 Ergonomic Consulting Support 1.00 each 0EE 0 0 45,501 45,501 45,50100
BEA10 Implementation of Be Rule 10CFR850 1.00 each 0EE 0 0 560,778 560,778 560,77800

Total for Activity 1HAB1HSPP2: 4,464 163,596 1,056,372 1,219,968 1,299,80379,8350

Cost Element Skill Quantity UnitsCurve

Line Item 100 - DOE Directed Review Of Recycled Uranium Management

Resources

BOE Estimators Experience - This cost estimate is based on an estimator's experience(Senior project manager) on prior project management assignments over the 
past 40 years. 
Experience Item Desc - Management Labor
Breakdown of Cost Data:
 Item - Project Management labor of all actions and preparation of final report
 Units - 1
 Unit Cost - 500 hrs. (@ $120/hr) of Level 10 or higher, program management, subcontractor = $60,000:
(a.) Project management of all actions and preparation of final report from approval to June 2000 completion.    300 man hours
(b.)  Preparation of the Site and assistance for one week review of information and data by DOE- HQ review and validation team.     200 man hours 

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Item - Travel (BOE details provided by EES&Q Programs administrative support personnel on 11/20/99:
 Units - 1 each
 Unit Cost - $2,866:
3 day trip to ALO for instruction
2 day trip to Washington DOE for final report assistance

Airfare ALO/DNV  = $559
Airfare DNV/DOE, HQ (3-day advance)= $1,230
Car Rental - 3 days,  Albuquerque = $150
Car Rental - 3 days, Washington, D.C. = $150
Per Diem - Albuquerque (3 days @$98/day) = $294
Per Diem - Washington, D.C. (3 days @ $161) =$483
Subtotal ODCs = $2,866

 Unit Cost Adjustment factor - N/A.
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 69 - 72) Trapezoidal 27,140.39 DollarsK107SA5H M020SUBCONTRACTED SRVS

500 Hrs. 0.53595 --- FY00 May Earned Value Factor0.844 January 2000 Earned Value Factor120 dollars per hourFactors
Eng, Envir, Safety & Quality ProgramsNONE Trapezoidal 1,296.41 DollarsK107SA5M 0000TRAVEL/TRAIN/RELOCAT

2866 dollars 0.53595 --- FY00 May Earned Value Factor0.844 January 2000 Earned Value FactorFactors
Line Item 110 - DOE Directed Review Of Recycled Uranium Records

BOE Estimators Experience - Estimate was provided by Nuclear Material Accountability personnel who have previously had to search paper records and computer files 
for other information.
Experience Item Desc - Records Search & Analysis Labor
Breakdown of Cost Data:
 Item - Labor
 Units - 1 ea.
(a.) Establish contacts with the K-H Nuclear Materials Accountability to develop time lines for both Eu and Du arrival and shipment from the site.      160 
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Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HAB1HSPP2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

man hours
(b.) Make contacts with other sites to resolve any outstanding shipper/receiver differences.   40 man hours
(c.) Identify and list any documents that may already be available to supplement or verify the information rom Action (a).   40 man hours
(d.) Based on the information from actions (a.) and (b.), prepare a simplified time line flow chart of the materials from receipt to delivery.    40 man hours
(e.) Provide a simple mass balance of the total quantity of recycled uranium for the period from start-up (1952) through March 31,1999.  Provide the total 
quantity of uranium and total quantity of recycled uranium for each of the following categories:
  *Quantities received
  *Quantities shipped
  *Quantities retained in current inventory
  *Quantities in waste
  *Quantities of material unaccounted for
  *Quantities of material consumed
  *Quantities in other categories, as appropriate      200 man hours
(f.)  List all assumptions used in the process of completing the above actions and combine into one document.       20 man hours
(g.) Determine the annual quantity of the processed irradiated recycled uranium (RU) shipped from the source sites (chemical separations plants –Hanford, 
Savannah River, Idaho, West Valley).         40 man hours
(h.) Determine the annual receipts of RU by material type and shipping for each of the following sites.    160 man hours
  *The gaseous diffusion plants ( Paducah, Oak Ridge, Portsmouth),
  *The material manufacturing plants (Fernald, Weldon Spring, and Ashtabula), and 
  *The component fabrication plant (Y-12) .
(i.) Prepare a list of reactor recycled uranium (RU) received from the above sources from both computer files and prior paper records.            40 man hours
(j.)    List the annual quantity of RU derived waste, material unaccounted for, or other categories. 160 man hours
(k.)   List the inventory of RU stored on site as of March 30,1999.  20 man hours
Unit Cost - 920 hours @ $120/hr. = $110,400
Unit Cost Adjustment factor - N/A
Revised Unit Cost - N/A
Basis for adjustment - N/A

Department
Eng, Envir, Safety & Quality ProgramsNONE Trianglr Decr 49,938.32 DollarsK107SA5H 0000SUBCONTRACTED SRVS

920 Hours 0.53595 --- FY00 May Earned Value Factor0.844 January 2000 Earned Value Factor120 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item 120 - DOE Directed Review Of Recycled Uranium Evaluation

Resources

BOE Estimators Experience - This estimate was (1) based on a similar work involving prior employees who were collected to provide prior Site information on 
residual hazards, (2) the Environmental group who have had to perform historical searches for other information, and (3) the radiation expert who has had to 
evaluate effects for other projects.
Experience Item Desc - Evaluation Labor
Breakdown of Cost Data:
 Item - Labor for Evaluation 
 Units - 1 ea.
 Unit Cost - 820 hours @ $120/hr = $98,400, as follows:
(a.)   The 1952 to 1999 time period involved requires that a group of “old timers” be established to share prior processing knowledge. The group will meet 
four times over a six week period to understand the questions and permit time to identify and locate records that will support answers to the questions.  The 
group will be organized under the K-H project manager and will also include some personnel who are currently on site and some may be working for DOE. During 
the initial meeting it may also be determined that some specific prior employee needs to be added to the group. The K-H project manager will summarize the 
meeting results in  formal answers to the questions.  Each group member will provide, as appropriate, a list of supporting documents.   300 man hours
(b.)  Establish the chemistry of the processes and any identify any processes that could collect or release the transuranics contained in supplied 
material.            200 man hours
(c.)  Search the annual environmental records covering plant emissions for the potential release of recycle uranium.  160 man hours
(d.)  Review all information for potential exposure to Site personnel.   160 man hours

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Eng, Envir, Safety & Quality ProgramsMANAGERS (GRADE 69 - 72) Trapezoidal 44,510.25 DollarsK107SA5H M020SUBCONTRACTED SRVS

820 Hours 0.53595 --- FY00 May Earned Value Factor0.844 January 2000 Earned Value Factor120 dollars/hourFactors
Line Item 200 - Safety & IH Management

BOE Historical Data Source - P& I Financial Reports, Labor Actuals (hrs) from Oct-97 thru Sep 98 for wadlet 1.1.08.03.06.01.. Charge number NG8361 for Diane 
Morrell  
Item Desc - Safety & IH Division Manager's Support(Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor Hours
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 Units - 1
 Unit Cost - 1818.5 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

Department
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 656.34 HoursK242S750 M020STRAIGHT TIME BASE

1818.5 Hours for Dec Give-Back 0.53595 --- FY00 May Earned Value Factor0.67343 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 210 - Safety & IH Training/Education

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365Sk, fixed hourly prices for FY00. 
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $54.00/hr x 80 hours = $4,320
Level 7 - $64.00/hr x 80 hours = $5,120
Other Info - estimate 80 hours per level for annual site training
Availability - have current staffing needs

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience for the similar training/education classes required at the Site specific to Safety and Industrial Hygiene. Actuals in FY99 were 
gathered under wadlet 1.1.08.03.06.01, charge number NG836200.
Item Description- Safety Engineer and IH Training (Labor)
Item -  Cost Element 750 Labor Hours
Units - 1
Unit Cost - 80 hours a year for 4 FTEs = 320 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 86.70 HoursK242S750 E120STRAIGHT TIME BASE

240 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 28.90 HoursK242S750 P090STRAIGHT TIME BASE

80 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 3,410.00 DollarsK242SA52 P090TENERA

9440 dollars annually 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors
Line Item 220 - Professional Development

BOE Vendor Name - Carlson Travel
Vendor Quote - $1375.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Hanford, WA for RPAC meeting (3 days).  Air fare $1000.00, car rental $45/day, per diem $80/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name -Carlson Travel
Vendor Quote - $1149.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Oak Ridge, TN (3 days) for beryllium workshop.  Air fare $750.00. car rental, $45/day, per diem $88/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $929.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Albuquerque, NM for beryllium conference for 3 days.  Air fare $500, car rental $45/day, per diem $98/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $1260
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Lawrence Livermore, CA for 3 days for beryllium conference.  Air fare $600, car rental $45/day, per diem $175/day.
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Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $10,716
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for three safety professionals to Orlando, FL for ASSE conference(6 days).  Air Fare $1,600/ea, Car rental $45/day, per diem 
$117/day, and registration $1,000/ea.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $1,285
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Chicago, IL for DOE Construction workshop for 3 days.  Air fare $700, car rental $45/day, per diem $150/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $1584
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Savannah River, GA for DOE Electrical workshop (4 days). Air fare $1000, car rental $45/day, per diem $101/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $3572
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for IH to attend AIHCE conference in Orlando, FL for 6 days.  Air fare $1600, car rental $45/day, per diem $117/day, registration 
$1,000.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience for the similar travel time ( one week/40 hours) for professional development conferences.  Actuals in FY99 were gathered under 
wadlet 1.1.08.03.06.01, charge number NG836200.
Item Description- Safety Engineer and IH Training (Labor)
Item -  Cost Element 750 Labor Hours
Units - 1
Unit Cost - 40 hours for 4 FTEs = 160 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 43.35 HoursK242S750 E120STRAIGHT TIME BASE

120 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 14.45 HoursK242S750 P090STRAIGHT TIME BASE

40 hrs 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneNONE Linear 7,900.18 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

21870 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Line Item 230 - Safety Supplies

BOE Historical Data Source - P&I Reporting System Report, ODC Actuals from Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01 under charge number 
NG8362.
Item Desc - General office supplies and safety related supplies 
Breakdown of Historical Data:
 Item - Supplies (A5C) 
 Units - 1 
 Unit Cost - $19,470
 Unit Cost Adjustment factor - 64%
 Revised Unit Cost - $12,500
 Basis for adjustment - Costs adjusted down to reflect the reduced Safety & IH staff and oversight safety supplies required is 64% of FY98 size (historical 
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Cost Element Skill Quantity UnitsCurveResources

cost basis).  Supplies for 7 FTEs x $250 = $1,750
Pagers 9 x $8 a month = $864 a year
Safety supplies (gloves, safety shoes/glasses, radio batteries/chargers, tape, hard hats, sampling equipment, etc.) = $10,750.00

Vendor Name - GSA Administration
Vendor Quote - Vehicle lease rates 
Quote Received by - Bill Brokaw, GSA
Item being quoted - 4x4 Jeep $265.00/month X 12 months = $3,180 +$.14.5 cents/mile x 1000 miles ($145.00) = $3,325
Other Info - estimate 1000 miles a year
Availability - have current vehicle needs

Department
Occup Safety & Indus HygieneNONE Back Loaded 5,170.60 DollarsK242SA5C 0000SUPPLIES

12500 dollars 0.53595 --- FY00 May Earned Value Factor0.77181 January 2000 Earned Value FactorFactors
Business Management OfficeNONE Linear 1,201.10 DollarsC106SA5L 0000RENTALS

3325 dollars annual lease and mileage 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 240 - Professional Literature

Resources

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and number of copies of CFRs and other professional literature required. Actuals in FY99 were gathered under wadlet 
1.1.08.03.06.01, charge number NG836200.
Item Description- Professional literature
Item -  Literature (A5C) 
Units - 1
Unit Cost - $3,900
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 1,408.81 DollarsK242SA5C 0000SUPPLIES

1 lot of books/periodicals 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor3900 dollars annual costsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 250 - Computer Hardware

Resources

BOE Vendor Name - EnPointe Technology
Vendor Quote - $3500
Quote Received by - Melody Ambrose from the Site Information Resources organization.
Item being quoted - 1 desktop IBM system
Other Info - Each unit averages $3,500 dependent upon size of monitor and other accessories required.
Availability - in stock

Department
Occup Safety & Indus HygieneNONE Linear 1,264.32 DollarsK242SA5C 0000SUPPLIES

3500 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 260 - Printing

Resources

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and number of reproduction/lamination requests for regulations, safety tips, guidelines, informational cards, etc. Actuals in 
FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG836200.
Item Description- Printing supplies
Item - Supplies/Printing (A5C) 
 Units - 1 
 Unit Cost - $660.00
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 238.41 DollarsK242SA5C 0000SUPPLIES

660 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Line Item 270 - Computer Software

BOE Vendor Name - EnPointe Technology
Vendor Quote - $3,500
Quote Received by - Melody Ambrose from the Site Information Resources organization.
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Item being quoted - Project software and upgrades 
Other Info - Each unit varies in price.  Microsoft Project is $527 a copy, Access is $380 a copy. Estimate 7 purchases that would average $500/each.
Availability - in stock

Department
Occup Safety & Indus HygieneNONE Linear 1,264.32 DollarsK242SA5C 0000SUPPLIES

3500 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 280 - Supplies

Resources

BOE Historical Data Source - P&I Financial Reports, ODC actuals from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01 under charge number NG8453.
Item Desc - Supplies
Breakdown of Historical Data:
 Item - Cost Element (A5C) 
 Units - 1
 Unit Cost - $2,163.47
 Unit Cost Adjustment factor - 44.5% 
 Revised Unit Cost - $1200
 Basis for adjustment - Adjusted down to reflect anticipated costs for outyear maintenance of program.  FY98 costs included initial one time program costs.

Department
Occup Safety & Indus HygieneNONE Linear 503.58 DollarsK242SA5C 0000SUPPLIES

1200 dollars annually 0.53595 --- FY00 May Earned Value Factor0.783 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Support to Operation Organizations

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00
Quote Received by - KH Procurement
Item being quoted - Level 7 - $64.00/hr X 1810 hours = $115,840
Other Info - estimate equivalent 1 FTE/1810 hours 
Availability - have current staffing needs

Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8425 for wadlet 
1.1.08.03.06.01. 
Item Desc - Safety Engineers Support (labor)
Breakdown of Historical Data:
 Item - Cost Element 750 labor hours
Units - 1 
 Unit Cost - 325 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 117.40 HoursK242S750 E120STRAIGHT TIME BASE

325 hrs/yr 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 41,845.29 DollarsK242SA52 E120TENERA

115840 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Line Item 310 - Prepare & Publish Mntly Safety Performance Reports

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 4 -- $37.00/hr x 540 hours = $19,980
Level 7 -- $64.00/hr x 216 hours = $13,824
Other Info - estimate 756 annual hours of support
Availability - have current staffing needs

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84300.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 180 hours
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Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 65.02 HoursK242S750 P170STRAIGHT TIME BASE

180 hours 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneADMINISTRATIVE ASSISTANTS Linear 7,217.35 DollarsK242SA52 G010TENERA

19980 dollars annual 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 4,993.63 DollarsK242SA52 P060TENERA

13824 dollars annually 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 320 - Prepare & Review Safety Charts/Graphs

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 5 -- $44.00/hr x 814 hours = $35,816
Level 7 -- $64.00/hr x 1100 hours = $70,400
Other Info - estimate 1914 annual hours of support
Availability - have current staffing needs

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84300.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 180 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 65.02 HoursK242S750 P170STRAIGHT TIME BASE

180 hours 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 25,430.51 DollarsK242SA52 P060TENERA

70400 dollars annually 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 12,937.77 DollarsK242SA52 P170TENERA

35816 dollars annually 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 330 - Prepare & Publish Mnthly Safety Presentations

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 4 -- $37.00/hr x 750 hours = $27,750
Level 7 -- $64.00/hr x 200 hours = $12,800
Other Info - estimate 950 annual hours of support
Availability - have current staffing needs

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84300.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 180 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 65.02 HoursK242S750 P170STRAIGHT TIME BASE

180 hours 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors
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Occup Safety & Indus HygieneADMINISTRATIVE ASSISTANTS Linear 10,024.10 DollarsK242SA52 G010TENERA

27750 dollars annually 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 4,623.73 DollarsK242SA52 P060TENERA

12800 dollars annually 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 340 - Supplies/Printing

Resources

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and specific supplies required to produce materials related to the Site Safety report.  Actuals in FY99 were gathered under 
wadlet 1.1.08.03.06.01, charge number NG84300.
Item Description- Misc. printing supplies and office supplies (A5C)
Item -   Supplies (A5C)
Units - 1
Unit Cost - $10,000
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - FY99 6 month costs are $4,996.92, supplies include,toner (black and color), transparencies, etc.

Department
Occup Safety & Indus HygieneNONE Linear 3,612.29 DollarsK242SA5C 0000SUPPLIES

10000 dollars annually 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - IH & Safety Technical Program Manager

Resources

BOE Estimators Experience - Historical data from prior years budget and actuals were utilized to develop this estimate.  The FY99 work plan was based on previous 
years experience for similar activites at the Site and combining managerial positions for both technical disciplines into one.  Actual hours in FY99 are 
under charge numbers NG8415, NG8364, NG8369, and NG8425.
Experience Item Desc - IH & Safety Program Manager (labor)
Breakdown of Cost Data:
 Item - Cost Element 750 labor hours
 Units - 1
 Unit Cost - 1630 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 588.81 HoursK242S750 P090STRAIGHT TIME BASE

1630 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 410 - OSHA 200 Log

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 5 -- $44.00/hr x 540 hours = $23,760
Other Info - estimate 540 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 8,582.80 DollarsK242SA52 P170TENERA

23760 dollars annually 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 420 - Workmen Compensation/First Report of Injury

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 5 -- $44.00/hr x 312 hours = $13,728
Other Info - estimate 312 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 4,959.01 DollarsK242SA52 P170TENERA

13728 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
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Line Item 430 - OSHA Recordkeeping/Tracking

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 5 -- $44.00/hr x 144 hours = $6,336
Level 7 -- $64.00/hr x 294 hours = $18,816
Other Info - estimate 438 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 6,796.97 DollarsK242SA52 P060TENERA

18816 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 2,288.78 DollarsK242SA52 P170TENERA

6336 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 510 - H&S Plans/Procedure/Work Package Reviews

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8425 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 240 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 86.70 HoursK242S750 E120STRAIGHT TIME BASE

240 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 520 - Safety Training Workshops

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and requests for safety training workshops.  Actuals (hrs) in FY99 are under charge number NG8412 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 240 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 86.70 HoursK242S750 E120STRAIGHT TIME BASE

240 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 530 - Construction Safety

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8410 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 1000 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
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WBS No: 1HAB10
Activity ID: 1HAB1HSPP2

Activity Filter * Starts In FY *
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 361.23 HoursK242S750 E120STRAIGHT TIME BASE

1000 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 540 - IH Functional Work Center

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $54.00/hr x 60 hours = $,3240
Level 7 - $64.00/hr x 60 hours = $3,840
Other Info - estimate 60 hours per level
Availability - have current staffing needs

Estimators Experience - Historical data from prior years budget and actuals were utilized to develop this estimate.  The FY99 work plan was based on previous 
years experience for similar drill and responses at the Site.  Actual hours in FY99 are under charge numbers NG8355.
Experience Item Desc - Industrial Hygienist (labor)
Breakdown of Cost Data:
 Item - Cost Element 750 labor hours
 Units - 1
 Unit Cost - 120 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Vendor Name - Micromedix
Vendor Quote - Annual Renewal $9,486  
Quote Received by - K-H Procurement
Item being quoted - Annual Site License for TOMES database
Other Info - renewal date March 2000
Availability - have in stock
 
Estimators Experience - Historical data from prior years budget and actuals were utilized to develop this estimate.  The FY99 work plan was based on previous 
years experience for similar drill and responses at the Site.  Actual supply (A5C) costs in FY99 are under charge numbers NG8355.
Experience Item Desc - Field Supplies (A5C)
Breakdown of Cost Data:
 Item - Cost Element supplies (A5C)
 Units - 1
 Unit Cost - $514.00
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 43.35 HoursK242S750 P090STRAIGHT TIME BASE

120 labor hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 2,557.50 DollarsK242SA52 P090TENERA

7080 dollars annually 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneNONE Back Loaded 4,137.52 DollarsK242SA5C 0000SUPPLIES

10000 dollars annually 0.53595 --- FY00 May Earned Value Factor0.772 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 550 - Monitor & Facilitate SSIP  Implementation

Resources

BOE Historical Data Source - P&I Financial Reports, Labor Actuals (Hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01,under charge number NG8453 for John 
C. Todd.
Item Desc - Professional Admin support
Breakdown of Historical Data:
 Item - Cost Element 750 Labor Hours 
 Units - 1
 Unit Cost - 1428 hours
 Unit Cost Adjustment factor - 64% decrease
 Revised Unit Cost - 512 hours
 Basis for adjustment -  Labor hours decreased to reflect the out year maintenance of the program.  FY98 reflect the initial implementation labor hours.

Department
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WBS No: 1HAB10
Activity ID: 1HAB1HSPP2

Activity Filter * Starts In FY *
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 214.86 HoursK242S750 P170STRAIGHT TIME BASE

512 hours 0.53595 --- FY00 May Earned Value Factor0.783 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 570 - Travel

Resources

BOE Vendor Name - Carlson Travel
Vendor Quote - $5370.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for 2 to Seattle (6 days)to attend VPPA conference.
Air fare $1,400/ea, car rental $45/day, per diem $150/day/ea.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent on when travel is booked.

Department
Occup Safety & Indus HygieneNONE Linear 2,253.50 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

2685 dollars a trip 0.53595 --- FY00 May Earned Value Factor0.783 January 2000 Earned Value Factor2 tripsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 580 - Coordinate Independent Site Safety Program Review

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and acutals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience for similar activities at the Site.  Actuals in FY99 were gathered under P&I Financial Reports, ODC (A5H) from Oct 98 thru March 
99 for wadlet 1.1.08.03.06.01, charge number NG8453.
Experience Item Desc -  Professional Admin support to perform independent assessment of the Site Safety programs that allows for time, travel, report 
generation and close-out presentations.  
Breakdown of Cost Data:
 Item - Subcontract support cost element A5H
 Units - 1
 Unit Cost - $60,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Bell Shaped 25,178.82 DollarsK242SA5H P170SUBCONTRACTED SRVS

60000 dollars 0.53595 --- FY00 May Earned Value Factor0.783 January 2000 Earned Value FactorFactors
Line Item 600 - Safety Meeting Kits

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and producing the safety kit at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84400.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 140 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and the Safety technical review required to produce the safety kit.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, 
charge number NG84400.
Item Description- Safety Engineer support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 8 hours a month x 12 = 96 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and the general supplies and printing costs required to produce the safety kit.  Actuals in FY99 were gathered under wadlet 
1.1.08.03.06.01, charge number NG84400.
Item Description- Supplies/Printing (A5C)
Item -   Cost element A5C
Units - 1
Unit Cost - 30 pages a kit x 262 kits a month x 12 months = $3,307.50
Unit Cost Adjustment - Reduced printed kits by half each month from previous years
Revised Unit Cost - NA
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 37.30 HoursK242S750 E120STRAIGHT TIME BASE

96 hours 0.53595 --- FY00 May Earned Value Factor0.725 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 54.40 HoursK242S750 P170STRAIGHT TIME BASE

140 hours 0.53595 --- FY00 May Earned Value Factor0.725 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneNONE Linear 1,285.17 DollarsK242SA5C 0000SUPPLIES

3307.5 dollars annually 0.53595 --- FY00 May Earned Value Factor0.725 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 610 - Safety Communications

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - Subcontract Support
Level 4 -- $37.00/hr x 520 hours = $19,240
Other Info - estimate 520 annual hours of support
Availability - have current staffing needs

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84400.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 40 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Historical Data Source - P&I Financial Reports, Labor Actuals (Hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG84400.
Item Desc - Hourly Labor Support
Breakdown of Historical Data:
 Item - Cost Element CSS hourly 750 Labor Hours 
 Units - 1
 Unit Cost -  275 hours
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA
 
Estimator Experience - Based on Melody Ambrose, authorized purchasing clerk, nine years ordering and procuring at the Site. 
Experience Item Desc - Safety Publicity Items Banners/Posters 
Breakdown of Cost Data:
 Item - Cost Element A5C 
 Units - 1
 Unit Cost - $5000.00
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
Steam Plant OperationsPAINTERS Linear 106.85 HoursC221S750 C070STRAIGHT TIME BASE

275 hours 0.53595 --- FY00 May Earned Value Factor0.725 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 15.54 HoursK242S750 P170STRAIGHT TIME BASE

40 hours 0.53595 --- FY00 May Earned Value Factor0.725 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneADMINISTRATIVE ASSISTANTS Linear 7,475.94 DollarsK242SA52 G010TENERA

19240 dollars 0.53595 --- FY00 May Earned Value Factor0.725 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneNONE Linear 1,942.81 DollarsK242SA5C 0000SUPPLIES

5000 dollars annually 0.53595 --- FY00 May Earned Value Factor0.725 January 2000 Earned Value FactorFactors
Line Item 620 - Safety Award Program

BOE Vendor Name - Del Pac Sales
Vendor Quote - $25,000 can provide safety awards for a maximum of $50.00 each.
Quote Received by - Melody Ambrose spoke with Randy of Del-Pac
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item being quoted - safety awards that employees can use at work, home, or recreation.
Other Info - There are app.10 awards for employees to choose from, the items may vary from one quarter to the next.
Availability - in stock items will be purchased

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84400.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 300 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Historical Data Source - P&I Financial Reports, ODC Actuals from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG84400 
Item Desc - Refreshments/Building Services/Printing
Breakdown of Historical Data:
 Item - Cost Element A5H 
 Units - 1
 Unit Cost - $4115.85
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 116.57 HoursK242S750 P170STRAIGHT TIME BASE

300 hours 0.53595 --- FY00 May Earned Value Factor0.725 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneNONE Linear 1,599.26 DollarsK242SA5H 0000SUBCONTRACTED SRVS

4115.85 dollars annually 0.53595 --- FY00 May Earned Value Factor0.725 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneNONE Linear 9,714.05 DollarsK242SA5R 0000MISC EXPENSES

25000 dollars annually 0.53595 --- FY00 May Earned Value Factor0.725 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 640 - Council Meeting Prep & Coordinate Meetings

Resources

BOE Historical Data Source - P&I Financial Reports, Labor Actuals (hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG8450 for John C. Todd
Item Desc - Professional Admin Support (Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor hours
 Units - 1
 Unit Cost - 382 hours
 Unit Cost Adjustment factor -  27.5% decrease
 Revised Unit Cost - 278 
 Basis for adjustment - Hours adjusted down to more reflect the streamlined approach to prepare for the council meeting.

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 100.42 HoursK242S750 P170STRAIGHT TIME BASE

278 hours 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 650 - Safety Integration Program Management

Resources

BOE Historical Data Source - P&I Financial Reports, Labor Actuals (hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01 collectively in charge numbers 
NG8430,NG8440, NG8450, and NG8453.  
Item Desc - Program Manager Support (Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor hours
 Units - 1
 Unit Cost - 1852
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 535.20 HoursK242S750 M020STRAIGHT TIME BASE

1852 hours 0.8 dec giveback factor0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 700 - Computer Hardware

Resources

BOE Vendor Name - EnPointe Technology
Vendor Quote - $3,500
Quote Received by - Melody Ambrose from the Site Information Resources organization.
Item being quoted - one IBM desktop systems
Other Info - Each unit averages $3,500 dependent upon size of monitor and other accessories required.
Availability - in stock

Department
Occup Safety & Indus HygieneNONE Back Loaded 1,447.77 DollarsK242SA5C 0000SUPPLIES

3500 dollars 0.53595 --- FY00 May Earned Value Factor0.77181 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 710 - Computer Software

Resources

BOE Vendor Name - EnPointe Technology
Vendor Quote - $1,600
Quote Received by - Melody Ambrose from the Site Information Resources organization.
Item being quoted - Project software and upgrades 
Other Info - Each unit varies in price.  Microsoft Project is $527 a copy, Access is $380 a copy.  Estimate four purchases averaging $400 each
Availability - in stock

Department
Occup Safety & Indus HygieneNONE Linear 577.97 DollarsK242SA5C 0000SUPPLIES

1600 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 720 - Travel

Resources

BOE Vendor Name - Carlson Travel
Vendor Quote - $1731.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Atlanta, GA for CAIRS Workshop for 3 days.  Air Fare $1200, car rental $45/day, per diem $132/day.
Other Info - per diem rates are based upon current Federal Register
Availability - Dependent upon when trips are booked.

Department
Occup Safety & Indus HygieneNONE Linear 625.30 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

1731 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 730 - Supplies

Resources

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG844600.
Item Description- general office supplies
Item -   Cost element A5C
Units - 1
Unit Cost - 5 FTEs x $250/ea = $1250
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 451.54 DollarsK242SA5C 0000SUPPLIES

1250 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 800 - Safety Program Audits

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8425 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 280 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
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Activity Filter * Starts In FY *
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 101.15 HoursK242S750 E120STRAIGHT TIME BASE

280 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 810 - JCUSC Support

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8425 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 160 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 57.80 HoursK242S750 E120STRAIGHT TIME BASE

160 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 820 - Occupational Safety & IH Procedures

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and anticipated revisions for the Occupational Safety & IH Program Manual.  Actuals (hrs) in FY99 are under charge number NG8364 
for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 360 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 130.04 HoursK242S750 E120STRAIGHT TIME BASE

360 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 900 - Technical Administrative Support

Resources

BOE Historical Data Source - P& I Financial Reports, Labor Actuals (hrs) from Oct-97 thru Sep 98 for wadlet 1.1.08.03.06.01. Charge numbers NG8361, NG8369, and 
NG8415 for Melody Ambrose.  FY00 all time is charged to this activity only.
Item Desc - Prof Tech Support(Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor Hours
 Units - 1
 Unit Cost - 1896 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 684.90 HoursK242S750 P170STRAIGHT TIME BASE

1896 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 910 - Supplies

Resources

BOE Estimators Experience - This estimate is based upon a combination of actual costs through March 1999 and estimator experience.  Actual costs for FY99 are 
charged to NG8361.
Experience Item Desc - General Office Supplies and Industrial Hygiene & Safety Literature
Breakdown of Cost Data:
 Item - Office Supplies (A5C)
 Units - 1
 Unit Cost -(Supplies) $250 x 2 FTE = $500 + $1,000 (Literature) = $1500.00
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
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Activity Filter * Starts In FY *
Occup Safety & Indus HygieneNONE Linear 541.85 DollarsK242SA5C 0000SUPPLIES

1500 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 920 - Travel

Resources

BOE Vendor Name - Carlson Travel
Vendor Quote - $6,340.00
Quote Received by - Melody Ambrose 
Item being quoted - Travel to Washington, D.C. (3 days) air fare $1000.00;Car Rental $45/day; per diem $161/day,  Oak Ridge, TN(3 days) air fare $750.00; Car 
Rental $45/day; per diem $88/day, and Orlando, FL (6 days)air fare $1600.00; Car Rental $45/day; per diem $117/day, registration $1,000. 
Other Info - Per Diem Rates are based on the Federal Register 
Availability - NA

Department
Occup Safety & Indus HygieneNONE Linear 2,290.22 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

6340 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 990 - IH Program Management/SME Support

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $54.00/hr X 775 hrs = $41,850
Level 7 - $64.00/hr X 1050 hrs = $67,200
Other Info - estimate 1825 total hours
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 39,392.00 DollarsK242SA52 P090TENERA

109050 dollars annually 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 991 - Environmental Restoration and D&D IH Oversight

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $54.00/hr x 330 hours = $17,820
Level 7 - $64.00/hr x 400 hours = $25,600
Other Info - estimate 730 total hours 
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 15,684.76 DollarsK242SA52 P090TENERA

43420 year 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 992 - IH Audits/Inpsections

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $54.00/hr X 50 hours = $2,700
Level 7 - $64.00/hr X 50 hours = $3,200
Other Info - estimate 50 hours per level
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 2,131.28 DollarsK242SA52 P090TENERA

5900 annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Line Item 993 - IH Records Management

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 5 - $44.00/hr X 1810 Hours = $79,640
Level 6 - $54.00/hr X 150 hours = $8,100
Level 7 - $64.00/hr X 80 hours = $5,120
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Cost Element Skill Quantity UnitsCurveResources

Other Info - estimate 2040 total hours
Availability - have current staffing needs

Vendor Name - Envision Technologies
Vendor Quote - $3000/annually 
Quote Received by - Kevin Sheehan, KH Safety & IH
Item being quoted - Database support
Other Info - 
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 4,775.51 DollarsK242SA52 P090TENERA

13220 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 28,768.63 DollarsK242SA52 P170TENERA

79640 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneOTHER ENGINEERS Linear 1,083.70 DollarsK242SA59 E130DYNCORP I&ET

3000 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 994 - Support to KH Operations Organizations

Resources

BOE VVendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $54.00/hr x 225 hours = $12,150
Level 7 - $64.00/hr x 40 hours = $2,560
Other Info - estimate 265 total hours 
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 5,313.74 DollarsK242SA52 P090TENERA

14710 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 995 - Maintenance IH Procedures

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $54.00/hr x 140 hours = $7,560
Level 7 - $64.00/hr x 50 hours = $3,200
Other Info - estimate 190 total hours 
Availability - have current staffing needs

Estimators Experience - Historical data from prior years budget and actuals were utilized to develop this estimate.  The FY99 work plan was based on previous 
years experience for similar document updates.  Actual hours in FY99 are under charge number NG8364.
Experience Item Desc - Printing costs (A5C)
Breakdown of Cost Data:
 Item - Cost Element A5C
 Units - 1
 Unit Cost - $2,000 (15 revisions/10 pages/revision/385 manuals) 
  Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 3,886.87 DollarsK242SA52 P090TENERA

10760 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneNONE Linear 722.47 DollarsK242SA5C 0000SUPPLIES

2000 dollars annually 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Line Item 996 - Analytical Lab Samples

BOE Estimators Experience - Based on Kevin Sheehan, Certified Industrial Hygienist, four years of service at the Rocky Flats Site.
Experience Item Desc - Industrial Hygiene lab samples
Breakdown of Cost Data:
 Item - All prices were quoted to M. Ambrose on May 27, 1998 from Dick Stagner, Analytical Lab Services.
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WBS No: 1HAB10
Activity ID: 1HAB1HSPP2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

IH Beryllium Smear (certified) -250 samples x $25.00/sample = $6,250 
IH Flame Atomic Absorption (including metals)-100 samples x $39.10 = $3,910
IH Gas Chromatography/MS - 10 samples x $59.80/sample = $598.00
IH Gas Chromatography/FID - 10 samples x $24.15/sample (additional $17.25 for additional analysis)= $241.50
IH X-Ray Diffraction - 10 samples x $46.00/sample = $460.00
IH Gravimetric Analysis - 10 samples x $9.20/sample = $92.00
NIOSH 9002 - Asbestos by PLM - 50 samples x $32.20/sample = $1,610
NIOSH 7400 - Asbestos/Other by PCM - 50 samples x $28.75/sample = $1,437.50
NIOSH 7402 - Asbestos by TEM - 10 samples x $175.50/sample = $1,755.00
Breathing Air Constituents by ANSI - 25 samples x $40.00/sample = $1,000
IH Beryllium (Room Air) - 50 samples x $25.00/sample = $1,250
 Units - 575 lab samples
 Unit Cost - $18,604
 Unit Cost Adjustment factor -
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Analytical Laboratory ServicesNONE Back Loaded 7,695.50 DollarsK267SA5H 0000SUBCONTRACTED SRVS

18604 annual IH lab costs 0.53595 --- FY00 May Earned Value Factor0.77181 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 997 - Ergonomic Consulting Support

Resources

BOE Estimators Experience - Kevin Sheehanm Certified Industrial Hygienist, four years of Site experience and project management.
Experience Item Desc - This estimate is a preliminary cost estimate.
Breakdown of Cost Data:
 Item - Subcontract (A5H)
 Units - 1
 Unit Cost - $110,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Back Loaded 45,501.25 DollarsK242SA5H P090SUBCONTRACTED SRVS

110000 dollars annually 0.53595 --- FY00 May Earned Value Factor0.77181 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item BEA10 - Implementation of Be Rule 10CFR850

Resources

BOE

Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. Technical knowledge of program used to develop this estimate.
Experience Item Desc - Implementation of Federal regulation 10CFR850.  New equipment,sampling, database construction.
Breakdown of Cost Data:
 Item - A5H
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - contractor support to implement Sampling/Characterization, Regulated Areas (Signs) and database update and maintenance for all 
Be Workers and their medical record as weel as Be sampling.
 Revised Unit Cost - Earned value for May
 Basis for adjustment - Earned value for May

Department
Occup Safety & Indus HygieneNONE Linear 225,000.00 DollarsK242SA5H 0000SUBCONTRACTED SRVS

225000 Contractor support adj. to FY00Factors
Occup Safety & Indus HygieneNONE Linear 33,228.76 DollarsK242SA5H 0000SUBCONTRACTED SRVS

62000 Update of IHIS Be Database 0.53595 --- FY00 May Earned Value FactorFactors
Occup Safety & Indus HygieneNONE Linear 87,895.43 DollarsK242SA5H 0000SUBCONTRACTED SRVS

164000 Sampling/ Lab Costs, Supplies 0.53595 --- FY00 May Earned Value FactorFactors
Occup Safety & Indus HygieneNONE Linear 55,202.62 DollarsK242SA5H 0000SUBCONTRACTED SRVS

103000 Labeling/Posting signs 0.53595 --- FY00 May Earned Value FactorFactors
Occup Safety & Indus HygieneNONE Linear 108,000.00 DollarsK242SA5H 0000SUBCONTRACTED SRVS

108000 contractor support adj to FY00 for IWCP charges in FY00Factors
Occup Safety & Indus HygieneNONE Linear 51,450.98 DollarsK242SA5R 0000MISC EXPENSES

96000 New Equipment 0.53595 --- FY00 May Earned Value FactorFactors
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WBS No: 1HAB10
Activity ID: 1HAB1LLAP2

Activity Filter * Starts In FY *
Activity ID: 1HAB1LLAP2 Description: Lessons Learned FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LL01 Lessons Learned 1.00 each 650HC 650 17,052 0 17,052 25,3748,3210
Total for Activity 1HAB1LLAP2: 650 17,052 0 17,052 25,3748,3210

Cost Element Skill Quantity UnitsCurve

Line Item LL01 - Lessons Learned

Resources

BOE Historical Data Source - P&I Fiancial reports, Labor actuals (hrs) from Oct 97 thru Septemeber 98 for wadlet1.1.08.03.020.5 done collectively on charge 
number NG8457
Item Desc - Program Manager Support (labor)
Breakdown of Historical Data:
 Item - Cost element 750
 Units - 1 each
 Unit Cost - $0
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 650.10 HoursK242S750 P170STRAIGHT TIME BASE

1213 Hours 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HAB1MGR01 Description: Safety and IH Management Oversight FY01-FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Safety & IH Management 4.00 each 1,819HC 7,274 388,795 0 388,795 530,428141,6330
3 Supplies 4.00 each 0EE 0 0 6,000 6,000 6,00000
4 Travel 4.00 each 0VQ 0 0 25,360 25,360 25,36000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,638 84,638084,638

Total for Activity 1HAB1MGR01: 7,274 388,795 31,360 504,794 646,426141,63384,638

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Safety & IH Management

Resources

BOE Historical Data Source - P& I Financial Reports, Labor Actuals (hrs) from Oct-97 thru Sep 98 for wadlet 1.1.08.03.06.01.. Charge number NG8361 for Diane 
Morrell  
Item Desc - Safety & IH Division Manager's Support(Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor Hours
 Units - 1
 Unit Cost - 1818.5 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

Department
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 1,818.50 HoursK242S750 M020STRAIGHT TIME BASE

1818.5 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Supplies

Resources

BOE Estimators Experience - This estimate is based upon a combination of actual costs through March 1999 and estimator experience.  Actual costs for FY99 are 
charged to NG8361.
Experience Item Desc - General Office Supplies and Industrial Hygiene & Safety Literature
Breakdown of Cost Data:
 Item - Office Supplies (A5C)
 Units - 1
 Unit Cost -(Supplies) $250 x 2 FTE = $500 + $1,000 (Literature) = $1500.00
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 1,500.00 DollarsK242SA5C 0000SUPPLIES

1500 dollarsFactors
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WBS No: 1HAB10
Activity ID: 1HAB1MGR01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Travel

Resources

BOE Vendor Name - Carlson Travel
Vendor Quote - $6,340.00
Quote Received by - Melody Ambrose 
Item being quoted - Travel to Washington, D.C. (3 days) air fare $1000.00;Car Rental $45/day; per diem $161/day,  Oak Ridge, TN(3 days) air fare $750.00; Car 
Rental $45/day; per diem $88/day, and Orlando, FL (6 days)air fare $1600.00; Car Rental $45/day; per diem $117/day, registration $1,000. 
Other Info - Per Diem Rates are based on the Federal Register 
Availability - NA

Department
Occup Safety & Indus HygieneNONE Linear 6,340.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

6340 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,549.66 DollarsZDEPTCON 0000CONTINGENCY

51549.7 DollarsFactors
No DepartmentNONE Linear 33,088.67 DollarsZDEPTESC 0000ESCALATION

33088.7 DollarsFactors
Activity ID: 1HAB1MGR05 Description: Safety and IH Management Oversight FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Safety & IH Management 1.00 each 1,819HC 1,819 97,199 0 97,199 131,02433,8250
2 Technical Administrative Support 1.00 each 0EE 0 0 169,886 169,886 169,88600
3 Supplies 1.00 each 0EE 0 0 12,500 12,500 12,50000
4 Travel 1.00 each 0VQ 0 0 6,340 6,340 6,34000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 170,615 170,6150170,615

Total for Activity 1HAB1MGR05: 1,819 97,199 188,726 456,540 490,36533,825170,615

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Safety & IH Management

Resources

BOE Historical Data Source - P& I Financial Reports, Labor Actuals (hrs) from Oct-97 thru Sep 98 for wadlet 1.1.08.03.06.01. Charge number NG8361 for Diane 
Morrell
Item Desc - Safety Manager Support(Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor Hours
 Units - 1
 Unit Cost - 1818.5 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

Department
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 1,818.50 HoursK242S750 M020STRAIGHT TIME BASE

1818.5 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Technical Administrative Support

Resources

BOE Estimators Experience - Diane Morrell, Director Safety & IH, 10 plus years program manager experience
Experience Item Desc - Subcontract technical support
Breakdown of Cost Data:
 Item - Subcontract technical support (A5H)
 Units - 1
 Unit Cost - $116/hour x 1810 (1 FTE) = $209,960
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1HAB10
Activity ID: 1HAB1MGR05

Activity Filter * Starts In FY *
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 169,885.80 DollarsK242SA5H P170SUBCONTRACTED SRVS

209960 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Supplies

Resources

BOE Estimators Experience - This estimate is based upon a combination of actual costs through March 1999 and estimator experience.  Actual costs are charged to 
NG8361 and NG8355 for wadlet 1.1.08.03.06.01.
Experience Item Desc - Field Safety Supplies/Office Supplies/Literature/TOMES Database (A5C) 
Breakdown of Cost Data:
 Item - Supplies
 Units - 1
 Unit Cost - Supplies $250 x 2FTE = $500 + $10,000 for Database + $2000 safety supplies. Grand Total $12,500.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 12,500.00 DollarsK242SA5C 0000SUPPLIES

12500 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Travel

Resources

BOE Vendor Name - Carlson Travel
Vendor Quote - $6,340.00
Quote Received by - Melody Ambrose 
Item being quoted - Travel to Washington, D.C. (3 days) air fare $1000.00;Car Rental $45/day; per diem $161/day,and Orlando, FL (6 days)air fare $1600.00; 
Car Rental $45/day; per diem $117/day, registration $1,000. 
Other Info - Per Diem Rates are based on the Federal Register 
Availability - NA

Department
Occup Safety & Indus HygieneNONE Linear 6,340.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

6340 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 121,080.80 DollarsZDEPTCON 0000CONTINGENCY

121081 DollarsFactors
No DepartmentNONE Linear 49,534.20 DollarsZDEPTESC 0000ESCALATION

49534.2 DollarsFactors
Activity ID: 1HAB1REC01 Description: Accident/Injury Records Analysis FY01-FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

110 Prepare & Publish Mntly Safety Performance Reports 2.00 each 180VQ 360 9,443 69,552 78,995 82,9123,9170
120 Prepare & Review Safety Charts/Graphs 2.00 each 180VQ 360 9,443 220,088 229,531 233,4483,9170
130 Prepare & Publish Mnthly Safety Presentations 2.00 each 180VQ 360 9,443 83,400 92,843 96,7603,9170
210 OSHA 200 Log 2.00 each 0VQ 0 0 49,680 49,680 49,68000
220 Workmen Compensation/First Report of Injury 2.00 each 0VQ 0 0 28,704 28,704 28,70400
310 OSHA Recordkeeping/Tracking 2.00 each 0VQ 0 0 52,056 52,056 52,05600
410 Supplies/Printing 2.00 each 0EE 0 0 20,000 20,000 20,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,782 54,782054,782

Total for Activity 1HAB1REC01: 1,080 28,328 523,480 606,590 618,34211,75254,782
Line Item 110 - Prepare & Publish Mntly Safety Performance Reports

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 4 -- $38.00/hr x 540 hours = $20,520
Level 7 -- $66.00/hr x 216 hours = $14,256
Other Info - estimate 756 annual hours of support
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WBS No: 1HAB10
Activity ID: 1HAB1REC01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Availability - have current staffing needs

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84300.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 180 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 180.00 HoursK242S750 P170STRAIGHT TIME BASE

180 hoursFactors
Occup Safety & Indus HygieneADMINISTRATIVE ASSISTANTS Linear 20,520.00 DollarsK242SA52 G010TENERA

20520 dollars annualFactors
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 14,256.00 DollarsK242SA52 P060TENERA

14256 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 120 - Prepare & Review Safety Charts/Graphs

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 5 -- $46.00/hr x 814 hours = $37,444
Level 7 -- $66.00/hr x 1100 hours = $72,600
Other Info - estimate 1914 annual hours of support
Availability - have current staffing needs

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84300.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 180 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 180.00 HoursK242S750 P170STRAIGHT TIME BASE

180 hoursFactors
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 72,600.00 DollarsK242SA52 P060TENERA

72600 dollars annuallyFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 37,444.00 DollarsK242SA52 P170TENERA

37444 dollars annuallyFactors
Line Item 130 - Prepare & Publish Mnthly Safety Presentations

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 4 -- $38.00/hr x 750 hours = $28,500
Level 7 -- $66.00/hr x 200 hours = $13,200
Other Info - estimate 950 annual hours of support
Availability - have current staffing needs

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84300.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
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WBS No: 1HAB10
Activity ID: 1HAB1REC01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost - 180 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 180.00 HoursK242S750 P170STRAIGHT TIME BASE

180 hoursFactors
Occup Safety & Indus HygieneADMINISTRATIVE ASSISTANTS Linear 28,500.00 DollarsK242SA52 G010TENERA

28500 dollars annuallyFactors
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 13,200.00 DollarsK242SA52 P060TENERA

13200 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 210 - OSHA 200 Log

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 5 -- $46.00/hr x 540 hours = $24,840
Other Info - estimate 540 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 24,840.00 DollarsK242SA52 P170TENERA

24840 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 220 - Workmen Compensation/First Report of Injury

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 5 -- $46.00/hr x 312 hours = $14,352
Other Info - estimate 312 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 14,352.00 DollarsK242SA52 P170TENERA

14352 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 310 - OSHA Recordkeeping/Tracking

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 5 -- $46.00/hr x 144 hours = $6,624
Level 7 -- $66.00/hr x 294 hours = $19,404
Other Info - estimate 438 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 19,404.00 DollarsK242SA52 P060TENERA

19404 dollars annuallyFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 6,624.00 DollarsK242SA52 P170TENERA

6624 dollars annuallyFactors
Line Item 410 - Supplies/Printing

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and specific supplies required to produce materials related to the Site Safety report.  Actuals in FY99 were gathered under 
wadlet 1.1.08.03.06.01, charge number NG84300.
Item Description- Misc. printing supplies and office supplies (A5C)
Item -   Supplies (A5C)
Units - 1
Unit Cost - $10,000
Unit Cost Adjustment - NA
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WBS No: 1HAB10
Activity ID: 1HAB1REC01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Revised Unit Cost - NA
Basis for Adjustment - FY99 6 month costs are $4,996.92, supplies include,toner (black and color), transparencies, etc.

Department
Occup Safety & Indus HygieneNONE Linear 10,000.00 DollarsK242SA5C 0000SUPPLIES

10000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,694.97 DollarsZDEPTCON 0000CONTINGENCY

35695 DollarsFactors
No DepartmentNONE Linear 19,086.56 DollarsZDEPTESC 0000ESCALATION

19086.6 DollarsFactors
Activity ID: 1HAB1REC03 Description: Accident/Injury Records Analysis FY03-FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

110 Prepare & Publish Mntly Safety Performance Reports 1.00 each 0VQ 0 0 13,600 13,600 13,60000
120 Prepare & Review Safety Charts/Graphs 1.00 each 0VQ 0 0 10,000 10,000 10,00000
130 Prepare & Publish Mnthly Safety Presentations 1.00 each 0VQ 0 0 10,000 10,000 10,00000
210 OSHA 200 Log 1.00 each 0VQ 0 0 20,000 20,000 20,00000
220 Workmen Compensation/First Report of Injury 1.00 each 0VQ 0 0 9,400 9,400 9,40000
230 OSHA Recordkeeping/Tracking 1.00 each 0VQ 0 0 30,000 30,000 30,00000
310 Supplies/Printing 1.00 each 0EE 0 0 3,000 3,000 3,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,030 20,030020,030

Total for Activity 1HAB1REC03: 0 0 96,000 116,030 116,030020,030

Cost Element Skill Quantity UnitsCurve

Line Item 110 - Prepare & Publish Mntly Safety Performance Reports

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 216 hours = $21,600
Other Info - estimate 216 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 13,600.00 DollarsK242SA52 P060TENERA

13600 dollars annually reduc by 8,000 for FY03 budget Factors

Cost Element Skill Quantity UnitsCurve

Line Item 120 - Prepare & Review Safety Charts/Graphs

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 900 hours = $90,000
Other Info - estimate 900 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 10,000.00 DollarsK242SA52 P060TENERA

10000 dollars annually reduce orginal 90,000 to 5,0000 for Factors
Line Item 130 - Prepare & Publish Mnthly Safety Presentations

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 100 hours = $10,000
Other Info - estimate 100 annual hours of support
Availability - have current staffing needs
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WBS No: 1HAB10
Activity ID: 1HAB1REC03

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 10,000.00 DollarsK242SA52 P060TENERA
10000 dollars annually reduce from 10,000 to 5,000 for Factors

Cost Element Skill Quantity UnitsCurve

Line Item 210 - OSHA 200 Log

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 200 hours = $20,000
Other Info - estimate 200 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 20,000.00 DollarsK242SA52 P060TENERA

20000 dollars annually reduce from 20,000 to 10,000 FY03 Factors

Cost Element Skill Quantity UnitsCurve

Line Item 220 - Workmen Compensation/First Report of Injury

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 94 hours = $9,400
Other Info - estimate 94 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 9,400.00 DollarsK242SA52 P060TENERA

9400 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 230 - OSHA Recordkeeping/Tracking

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 300 hours - $30,000
Other Info - estimate 300 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 30,000.00 DollarsK242SA52 P060TENERA

30000 dollars annuallyFactors
Line Item 310 - Supplies/Printing

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience and specific supplies required to produce materials related to Site Safety Report.  Also estimate number of copies to be produce 
will be reduced as Site FTE number decreases.  Actual in FY99 are under charge number NG84300 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Misc. printing and office supplies(A5C)
Breakdown of Cost Data:
 Item - Supplies (A5C)
 Units - 1
 Unit Cost - $3,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Historical Data Source - P&I Reporting System Report, ODC actuals form Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01.
Item Desc - Misc. printing supplies and materials
Breakdown of Historical Data:
Item - Supplies (A5C)
 Units - 1 
 Unit Cost - $3000
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA
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WBS No: 1HAB10
Activity ID: 1HAB1REC03

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Occup Safety & Indus HygieneNONE Linear 3,000.00 DollarsK242SA5C 0000SUPPLIES
3000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,738.79 DollarsZDEPTCON 0000CONTINGENCY

11738.8 DollarsFactors
No DepartmentNONE Linear 8,291.70 DollarsZDEPTESC 0000ESCALATION

8291.70 DollarsFactors
Activity ID: 1HAB1REC05 Description: Accident/Injury Records Analysis FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

110 Prepare & Publish Mntly Safety Performance Reports 1.00 each 0VQ 0 0 21,600 21,600 21,60000
120 Prepare & Review Safety Charts/Graphs 1.00 each 0VQ 0 0 90,000 90,000 90,00000
130 Prepare & Publish Mnthly Safety Presentations 1.00 each 0VQ 0 0 10,000 10,000 10,00000
210 OSHA 200 Log 1.00 each 0VQ 0 0 20,000 20,000 20,00000
220 Workmen Compensation/First Report of Injury 1.00 each 0VQ 0 0 9,400 9,400 9,40000
230 OSHA Recordkeeping/Tracking 1.00 each 0VQ 0 0 30,000 30,000 30,00000
310 Supplies/Printing 1.00 each 0EE 0 0 3,000 3,000 3,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 98,180 98,180098,180

Total for Activity 1HAB1REC05: 0 0 184,000 282,180 282,180098,180

Cost Element Skill Quantity UnitsCurve

Line Item 110 - Prepare & Publish Mntly Safety Performance Reports

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 216 hours = $21,600
Other Info - estimate 216 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 21,600.00 DollarsK242SA52 P060TENERA

21600 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 120 - Prepare & Review Safety Charts/Graphs

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 900 hours = $90,000
Other Info - estimate 900 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 90,000.00 DollarsK242SA52 P060TENERA

90000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 130 - Prepare & Publish Mnthly Safety Presentations

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 100 hours = $10,000
Other Info - estimate 100 annual hours of support
Availability - have current staffing needs

Department
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Activity ID: 1HAB1REC05

Activity Filter * Starts In FY *
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 10,000.00 DollarsK242SA52 P060TENERA

10000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 210 - OSHA 200 Log

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 200 hours = $20,000
Other Info - estimate 200 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 20,000.00 DollarsK242SA52 P060TENERA

20000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 220 - Workmen Compensation/First Report of Injury

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 94 hours = $9,400
Other Info - estimate 94 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 9,400.00 DollarsK242SA52 P060TENERA

9400 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 230 - OSHA Recordkeeping/Tracking

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 300 hours - $30,000
Other Info - estimate 300 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 30,000.00 DollarsK242SA52 P060TENERA

30000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 310 - Supplies/Printing

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience and specific supplies required to produce materials related to Site Safety Report.  Also estimate number of copies to be produce 
will be reduced as Site FTE number decreases.  Actual in FY99 are under charge number NG84300 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Misc. printing and office supplies(A5C)
Breakdown of Cost Data:
 Item - Supplies (A5C)
 Units - 1
 Unit Cost - $3,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Historical Data Source - P&I Reporting System Report, ODC actuals form Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01.
Item Desc - Misc. printing supplies and materials
Breakdown of Historical Data:
Item - Supplies (A5C)
 Units - 1 
 Unit Cost - $3000
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
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WBS No: 1HAB10
Activity ID: 1HAB1REC05

Activity Filter * Starts In FY *
Occup Safety & Indus HygieneNONE Linear 3,000.00 DollarsK242SA5C 0000SUPPLIES

3000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 69,675.91 DollarsZDEPTCON 0000CONTINGENCY

69675.9 DollarsFactors
No DepartmentNONE Linear 28,504.45 DollarsZDEPTESC 0000ESCALATION

28504.5 DollarsFactors
Activity ID: 1HAB1SME01 Description: Safety & IH Technical Programs FY01-FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

110 Support to Operation Organizations 2.00 each 325VQ 650 22,698 238,920 261,618 271,0359,4170
120 Safety Program Audits 2.00 each 280EE 560 19,555 0 19,555 27,6688,1130
130 JCUSC Support 2.00 each 160EE 320 11,174 0 11,174 15,8104,6360
140 Occupational Safety & IH Procedures 2.00 each 360EE 720 25,142 0 25,142 35,57310,4310
150 Safety SME Support 2.00 each 2,424EE 4,848 169,292 0 169,292 239,52570,2330
160 H&S Plans/Procedure/Work Package Reviews 2.00 each 240EE 480 16,762 0 16,762 23,7156,9540
170 Safety Training Workshops 2.00 each 240EE 480 16,762 0 16,762 23,7156,9540
180 Construction Safety 2.00 each 1,000EE 2,000 69,840 0 69,840 98,81428,9740
210 IH & Safety Technical Program Manager 2.00 each 1,630EE 3,260 110,318 0 110,318 156,08645,7670
220 IH Program Management/SME Support 2.00 each 0VQ 0 0 225,400 225,400 225,40000
230 Environmental Restoration and D&D IH Oversight 2.00 each 0VQ 0 0 89,760 89,760 89,76000
240 IH Audits/Inpsections 2.00 each 0VQ 0 0 12,200 12,200 12,20000
250 IH Records Management 2.00 each 0VQ 0 0 199,880 199,880 199,88000
260 Support to KH Operations Organizations 2.00 each 0VQ 0 0 30,368 30,368 30,36800
270 Maintenance IH Procedures 2.00 each 0VQ 0 0 26,280 26,280 26,28000
280 Analytical Lab Samples 2.00 each 0EE 0 0 30,106 30,106 30,10600
290 Safety & IH Consulting Support 2.00 each 0EE 0 0 161,827 161,827 161,82700
295 IH Functional Work Center 2.00 each 120VQ 240 8,122 34,640 42,762 46,1313,3690
310 Safety & IH Training/Education 2.00 each 320VQ 640 22,176 19,520 41,696 50,8969,2000
320 Professional Development 2.00 each 160VQ 320 11,088 43,740 54,828 59,4284,6000
330 Safety Supplies 2.00 each 0HC 0 0 31,650 31,650 31,65000
340 Professional Literature 2.00 each 0EE 0 0 7,800 7,800 7,80000
350 Computer Hardware 2.00 each 0VQ 0 0 7,000 7,000 7,00000
360 Printing 2.00 each 0EE 0 0 1,320 1,320 1,32000
370 Computer Software 2.00 each 0VQ 0 0 7,000 7,000 7,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 184,791 184,7910184,791

Total for Activity 1HAB1SME01: 14,518 502,929 1,167,411 1,855,131 2,063,778208,647184,791
Line Item 110 - Support to Operation Organizations

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00
Quote Received by - KH Procurement
Item being quoted - Level 7 - $66.00/hr X 1810 hours = $119,460
Other Info - estimate equivalent 1 FTE/1810 hours 
Availability - have current staffing needs

Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8425 for wadlet 
1.1.08.03.06.01. 
Item Desc - Safety Engineers Support (labor)
Breakdown of Historical Data:
 Item - Cost Element 750 labor hours
Units - 1 
 Unit Cost - 325 hours
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Activity ID: 1HAB1SME01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 325.00 HoursK242S750 E120STRAIGHT TIME BASE

325 hrs/yrFactors
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 119,460.00 DollarsK242SA52 E120TENERA

119460 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 120 - Safety Program Audits

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8425 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 280 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 280.00 HoursK242S750 E120STRAIGHT TIME BASE

280 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 130 - JCUSC Support

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8425 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 160 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 160.00 HoursK242S750 E120STRAIGHT TIME BASE

160 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 140 - Occupational Safety & IH Procedures

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and anticipated revisions for the Occupational Safety & IH Program Manual.  Actuals (hrs) in FY99 are under charge number NG8364 
for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 360 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 360.00 HoursK242S750 E120STRAIGHT TIME BASE

360 hoursFactors
Line Item 150 - Safety SME Support

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8425 for wadlet 
1.1.08.03.06.01. 

6/23/00 9:32:09 AMPage 43 of 132 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate
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Activity ID: 1HAB1SME01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 2424 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 2,424.00 HoursK242S750 E120STRAIGHT TIME BASE

2424 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 160 - H&S Plans/Procedure/Work Package Reviews

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8425 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 240 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 240.00 HoursK242S750 E120STRAIGHT TIME BASE

240 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 170 - Safety Training Workshops

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and requests for safety training workshops.  Actuals (hrs) in FY99 are under charge number NG8412 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 240 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 240.00 HoursK242S750 E120STRAIGHT TIME BASE

240 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 180 - Construction Safety

Resources

BOE Estimator Experience - Historical Data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and D&D schedules for similar activities at the Site.  Actuals (hrs) in FY99 are under charge number NG8410 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer Support (labor)
Breakdown of Cost Data:
Item - Cost Element 750 labor hours
Units - 1 
Unit Cost - 1000 hours
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA 
Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 1,000.00 HoursK242S750 E120STRAIGHT TIME BASE

1000 hoursFactors
Line Item 210 - IH & Safety Technical Program Manager

BOE Estimators Experience - Historical data from prior years budget and actuals were utilized to develop this estimate.  The FY99 work plan was based on previous 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

years experience for similar activites at the Site and combining managerial positions for both technical disciplines into one.  Actual hours in FY99 are 
under charge numbers NG8415, NG8364, NG8369, and NG8425.
Experience Item Desc - IH & Safety Program Manager (labor)
Breakdown of Cost Data:
 Item - Cost Element 750 labor hours
 Units - 1
 Unit Cost - 1630 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 1,630.00 HoursK242S750 P090STRAIGHT TIME BASE

1630 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 220 - IH Program Management/SME Support

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $56.00/hr X 775 hrs = $43,400
Level 7 - $66.00/hr X 1050 hrs = $69,300
Other Info - estimate 1825 total hours
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 112,700.00 DollarsK242SA52 P090TENERA

112700 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 230 - Environmental Restoration and D&D IH Oversight

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $56.00/hr x 330 hours = $18,480
Level 7 - $66.00/hr x 400 hours = $26,400
Other Info - estimate 730 total hours 
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 44,880.00 DollarsK242SA52 P090TENERA

44880 dollars/yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 240 - IH Audits/Inpsections

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $56.00/hr X 50 hours = $2,800
Level 7 - $66.00/hr X 50 hours = $3,300
Other Info - estimate 50 hours per level
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 6,100.00 DollarsK242SA52 P090TENERA

6100 annuallyFactors
Line Item 250 - IH Records Management

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 5 - $46.00/hr X 1810 Hours = $83,260
Level 6 - $56.00/hr X 150 hours = $8,400
Level 7 - $66.00/hr X 80 hours = $5,280
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Other Info - estimate 2040 total hours
Availability - have current staffing needs

Vendor Name - Envision Technologies
Vendor Quote - $3000/annually 
Quote Received by - Kevin Sheehan, KH Safety & IH
Item being quoted - Database support
Other Info - 
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 13,680.00 DollarsK242SA52 P090TENERA

13680 dollars annuallyFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 83,260.00 DollarsK242SA52 P170TENERA

83260 dollars annuallyFactors
Occup Safety & Indus HygieneOTHER ENGINEERS Linear 3,000.00 DollarsK242SA59 E130DYNCORP I&ET

3000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 260 - Support to KH Operations Organizations

Resources

BOE VVendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $56.00/hr x 225 hours = $12,600
Level 7 - $66.00/hr x 40 hours = $2,640
Other Info - estimate 265 total hours 
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 15,184.00 DollarsK242SA52 P090TENERA

15184 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 270 - Maintenance IH Procedures

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $56.00/hr x 140 hours = $7,840
Level 7 - $66.00/hr x 50 hours = $3,300
Other Info - estimate 190 total hours 
Availability - have current staffing needs

Estimators Experience - Historical data from prior years budget and actuals were utilized to develop this estimate.  The FY99 work plan was based on previous 
years experience for similar document updates.  Actual hours in FY99 are under charge number NG8364.
Experience Item Desc - Printing costs (A5C)
Breakdown of Cost Data:
 Item - Cost Element A5C
 Units - 1
 Unit Cost - $2,000 (15 revisions/10 pages/revision/385 manuals) 
  Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 11,140.00 DollarsK242SA52 P090TENERA

11140 dollars annuallyFactors
Occup Safety & Indus HygieneNONE Linear 2,000.00 DollarsK242SA5C 0000SUPPLIES

2000 dollars annuallyFactors
Line Item 280 - Analytical Lab Samples

BOE Estimators Experience - Based on Kevin Sheehan, Certified Industrial Hygienist, four years of service at the Rocky Flats Site.
Experience Item Desc - Industrial Hygiene lab samples
Breakdown of Cost Data:
 Item - All prices were quoted to M. Ambrose on May 27, 1998 from Dick Stagner, Analytical Lab Services.
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Cost Element Skill Quantity UnitsCurveResources

IH Beryllium Smear (certified) -250 samples x $25.00/sample = $6,250 
IH Flame Atomic Absorption (including metals)-100 samples x $39.10 = $3,910
IH Gas Chromatography/MS - 10 samples x $59.80/sample = $598.00
IH Gas Chromatography/FID - 10 samples x $24.15/sample (additional $17.25 for additional analysis)= $241.50
IH X-Ray Diffraction - 10 samples x $46.00/sample = $460.00
IH Gravimetric Analysis - 10 samples x $9.20/sample = $92.00
NIOSH 9002 - Asbestos by PLM - 50 samples x $32.20/sample = $1,610
NIOSH 7400 - Asbestos/Other by PCM - 50 samples x $28.75/sample = $1,437.50
NIOSH 7402 - Asbestos by TEM - 10 samples x $175.50/sample = $1,755.00
Breathing Air Constituents by ANSI - 25 samples x $40.00/sample = $1,000
IH Beryllium (Room Air) - 50 samples x $25.00/sample = $1,250
 Units - 575 lab samples
 Unit Cost - $18,604
 Unit Cost Adjustment factor -
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Back Loaded 15,053.13 DollarsK267SA5H 0000SUBCONTRACTED SRVS

18604 annual IH lab costs
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 290 - Safety & IH Consulting Support

Resources

BOE Estimators Experience - Kevin Sheehan Certified Industrial Hygienist, four years of Site experience and project management.
Experience Item Desc - This estimate is a preliminary cost estimate.
Breakdown of Cost Data:
 Item - Subcontract (A5H)
 Units - 1
 Unit Cost - $100,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Back Loaded 80,913.42 DollarsK242SA5H P090SUBCONTRACTED SRVS

100000 dollars annually
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 295 - IH Functional Work Center
BOE Vendor Name - Tenera L.L.C.

Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $56.00/hr x 60 hours = $3,360
Level 7 - $66.00/hr x 60 hours = $3,960
Other Info - estimate 60 hours per level
Availability - have current staffing needs

Estimators Experience - Historical data from prior years budget and actuals were utilized to develop this estimate.  The FY99 work plan was based on previous 
years experience for similar drill and responses at the Site.  Actual hours in FY99 are under charge numbers NG8355.
Experience Item Desc - Industrial Hygienist (labor)
Breakdown of Cost Data:
 Item - Cost Element 750 labor hours
 Units - 1
 Unit Cost - 120 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Vendor Name - Micromedix
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Cost Element Skill Quantity UnitsCurveResources

Vendor Quote - Annual Renewal $9,486  
Quote Received by - K-H Procurement
Item being quoted - Annual Site License for TOMES database
Other Info - renewal date March 2000
Availability - have in stock
 
Estimators Experience - Historical data from prior years budget and actuals were utilized to develop this estimate.  The FY99 work plan was based on previous 
years experience for similar drill and responses at the Site.  Actual supply (A5C) costs in FY99 are under charge numbers NG8355.
Experience Item Desc - Field Supplies (A5C)
Breakdown of Cost Data:
 Item - Cost Element supplies (A5C)
 Units - 1
 Unit Cost - $514.00
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 120.00 HoursK242S750 P090STRAIGHT TIME BASE

120 labor hoursFactors
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 7,320.00 DollarsK242SA52 P090TENERA

7320 dollars annuallyFactors
Occup Safety & Indus HygieneNONE Back Loaded 10,000.00 DollarsK242SA5C 0000SUPPLIES

10000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 310 - Safety & IH Training/Education

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365Sk, fixed hourly prices for FY00. 
Quote Received by - K-H Procurement
Item being quoted - 
Level 6 - $56.00/hr x 80 hours = $4,480
Level 7 - $66.00/hr x 80 hours = $5,280
Other Info - estimate 80 hours per level for annual site training
Availability - have current staffing needs

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience for the similar training/education classes required at the Site specific to Safety and Industrial Hygiene. Actuals in FY99 were 
gathered under wadlet 1.1.08.03.06.01, charge number NG836200.
Item Description- Safety Engineer and IH Training (Labor)
Item -  Cost Element 750 Labor Hours
Units - 1
Unit Cost - 80 hours a year for 4 FTEs = 320 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 240.00 HoursK242S750 E120STRAIGHT TIME BASE

240 hoursFactors
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 80.00 HoursK242S750 P090STRAIGHT TIME BASE

80 hoursFactors
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 9,760.00 DollarsK242SA52 P090TENERA

9760 dollars annuallyFactors
Line Item 320 - Professional Development

BOE Vendor Name - Carlson Travel
Vendor Quote - $1375.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Hanford, WA for RPAC meeting (3 days).  Air fare $1000.00, car rental $45/day, per diem $80/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name -Carlson Travel
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Vendor Quote - $1149.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Oak Ridge, TN (3 days) for beryllium workshop.  Air fare $750.00. car rental, $45/day, per diem $88/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $929.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Albuquerque, NM for beryllium conference for 3 days.  Air fare $500, car rental $45/day, per diem $98/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $1260
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Lawrence Livermore, CA for 3 days for beryllium conference.  Air fare $600, car rental $45/day, per diem $175/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $10,716
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for three safety professionals to Orlando, FL for ASSE conference(6 days).  Air Fare $1,600/ea, Car rental $45/day, per diem 
$117/day, and registration $1,000/ea.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $1,285
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Chicago, IL for DOE Construction workshop for 3 days.  Air fare $700, car rental $45/day, per diem $150/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $1584
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Savannah River, GA for DOE Electrical workshop (4 days). Air fare $1000, car rental $45/day, per diem $101/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $3572
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for IH to attend AIHCE conference in Orlando, FL for 6 days.  Air fare $1600, car rental $45/day, per diem $117/day, registration 
$1,000.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience for the similar travel time ( one week/40 hours) for professional development conferences.  Actuals in FY99 were gathered under 
wadlet 1.1.08.03.06.01, charge number NG836200.
Item Description- Safety Engineer and IH Training (Labor)
Item -  Cost Element 750 Labor Hours
Units - 1
Unit Cost - 40 hours for 4 FTEs = 160 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
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Activity Filter * Starts In FY *
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 120.00 HoursK242S750 E120STRAIGHT TIME BASE

120 hoursFactors
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 40.00 HoursK242S750 P090STRAIGHT TIME BASE

40 hrsFactors
Occup Safety & Indus HygieneNONE Linear 21,870.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

21870 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 330 - Safety Supplies

Resources

BOE Historical Data Source - P&I Reporting System Report, ODC Actuals from Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01 under charge number 
NG8362.
Item Desc - General office supplies and safety related supplies 
Breakdown of Historical Data:
 Item - Supplies (A5C) 
 Units - 1 
 Unit Cost - $19,470
 Unit Cost Adjustment factor - 64%
 Revised Unit Cost - $12,500
 Basis for adjustment - Costs adjusted down to reflect the reduced Safety & IH staff and oversight safety supplies required is 64% of FY98 size (historical 
cost basis).  Supplies for 7 FTEs x $250 = $1,750
Pagers 9 x $8 a month = $864 a year
Safety supplies (gloves, safety shoes/glasses, radio batteries/chargers, tape, hard hats, sampling equipment, etc.) = $10,750.00

Vendor Name - GSA Administration
Vendor Quote - Vehicle lease rates 
Quote Received by - Bill Brokaw, GSA
Item being quoted - 4x4 Jeep $265.00/month X 12 months = $3,180 +$.14.5 cents/mile x 1000 miles ($145.00) = $3,325
Other Info - estimate 1000 miles a year
Availability - have current vehicle needs

Department
Occup Safety & Indus HygieneNONE Back Loaded 12,500.00 DollarsK242SA5C 0000SUPPLIES

12500 dollarsFactors
Occup Safety & Indus HygieneNONE Linear 3,325.00 DollarsK242SA5L 0000RENTALS

3325 dollars annual lease and mileageFactors

Cost Element Skill Quantity UnitsCurve

Line Item 340 - Professional Literature

Resources

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and number of copies of CFRs and other professional literature required. Actuals in FY99 were gathered under wadlet 
1.1.08.03.06.01, charge number NG836200.
Item Description- Professional literature
Item -  Literature (A5C) 
Units - 1
Unit Cost - $3,900
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 3,900.00 DollarsK242SA5C 0000SUPPLIES

1 lot of books/periodicals 3900 dollars annual costsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 350 - Computer Hardware

Resources

BOE Vendor Name - EnPointe Technology
Vendor Quote - $3500
Quote Received by - Melody Ambrose from the Site Information Resources organization.
Item being quoted - 1 desktop IBM system
Other Info - Each unit averages $3,500 dependent upon size of monitor and other accessories required.
Availability - in stock

Department
Occup Safety & Indus HygieneNONE Linear 3,500.00 DollarsK242SA5C 0000SUPPLIES

3500 dollarsFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 360 - Printing

Resources

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and number of reproduction/lamination requests for regulations, safety tips, guidelines, informational cards, etc. Actuals in 
FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG836200.
Item Description- Printing supplies
Item - Supplies/Printing (A5C) 
 Units - 1 
 Unit Cost - $660.00
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 660.00 DollarsK242SA5C 0000SUPPLIES

660 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 370 - Computer Software

Resources

BOE Vendor Name - EnPointe Technology
Vendor Quote - $3,500
Quote Received by - Melody Ambrose from the Site Information Resources organization.
Item being quoted - Project software and upgrades 
Other Info - Each unit varies in price.  Microsoft Project is $527 a copy, Access is $380 a copy. Estimate 7 purchases that would average $500/each.
Availability - in stock

Department
Occup Safety & Indus HygieneNONE Linear 3,500.00 DollarsK242SA5C 0000SUPPLIES

3500 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120,567.50 DollarsZDEPTCON 0000CONTINGENCY

120568 DollarsFactors
No DepartmentNONE Linear 64,223.19 DollarsZDEPTESC 0000ESCALATION

64223.2 DollarsFactors
Activity ID: 1HAB1SME03 Description: Safety & IH Technical Programs FY03-FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

110 Support to Operation Organizations 2.00 each 380EE 760 26,539 0 26,539 34,8718,3310
120 Safety Program Audits 2.00 each 100EE 200 6,984 0 6,984 9,1762,1920
130 JCUSC Support 2.00 each 20EE 40 1,397 0 1,397 1,8354380
140 Occupational Safety & IH Procedures 2.00 each 100EE 200 6,984 0 6,984 9,1762,1920
150 Safety SME Support 2.00 each 500EE 1,000 34,920 0 34,920 45,88210,9620
160 H&S Plans/Procedure/Work Package Reviews 2.00 each 90EE 180 6,286 0 6,286 8,2591,9730
170 Construction Safety 2.00 each 500EE 1,000 34,920 0 34,920 45,88210,9620
210 IH Program Management/SME Support 2.00 each 1,630EE 3,260 110,318 0 110,318 144,95134,6320
220 IH Functional Work Center 2.00 each 120VQ 240 8,122 23,000 31,122 33,6712,5500
230 Analytical Lab Samples 2.00 each 0EE 0 0 14,804 14,804 14,80400
240 Safety & IH Consulting Support 2.00 each 0EE 0 0 161,827 161,827 161,82700
310 Safety & IH Training/Education 2.00 each 160EE 320 11,002 0 11,002 14,4553,4540
320 Professional Development 2.00 each 80VQ 160 5,501 19,608 25,109 26,8361,7270
330 Safety Supplies 2.00 each 0HC 0 0 18,650 18,650 18,65000
340 Professional Literature 2.00 each 0EE 0 0 4,000 4,000 4,00000
350 Computer Software 2.00 each 0VQ 0 0 1,600 1,600 1,60000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 117,746 117,7460117,746

Total for Activity 1HAB1SME03: 7,360 252,972 243,488 614,207 693,62279,415117,746
Line Item 110 - Support to Operation Organizations

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate estimate.Actual hours in FY99 
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Cost Element Skill Quantity UnitsCurveResources

aare under charge number NG842500 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - One KH Safety Professional FTE support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 380 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 380.00 HoursK242S750 E120STRAIGHT TIME BASE

380 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 120 - Safety Program Audits

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate estimate.Actual hours in FY99 
aare under charge number NG842500 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - One KH Safety Professional FTE support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 100 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 100.00 HoursK242S750 E120STRAIGHT TIME BASE

100 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 130 - JCUSC Support

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate estimate.Actual hours in FY99 
aare under charge number NG842500 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - One KH Safety Professional FTE support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 20 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 20.00 HoursK242S750 E120STRAIGHT TIME BASE

20 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 140 - Occupational Safety & IH Procedures

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate estimate.Actual hours in FY99 
aare under charge number NG842500 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - One KH Safety Professional FTE support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 100 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 100.00 HoursK242S750 E120STRAIGHT TIME BASE

100 hoursFactors
Line Item 150 - Safety SME Support

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate estimate.Actual hours in FY99 
aare under charge number NG842500 for wadlet 1.1.08.03.06.01. 
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Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - One KH Safety Professional FTE support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 500 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 500.00 HoursK242S750 E120STRAIGHT TIME BASE

500 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 160 - H&S Plans/Procedure/Work Package Reviews

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate estimate.Actual hours in FY99 
aare under charge number NG842500 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - One KH Safety Professional FTE support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 90 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 90.00 HoursK242S750 E120STRAIGHT TIME BASE

90 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 170 - Construction Safety

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate estimate.Actual hours in FY99 
aare under charge number NG842500 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - One KH Safety Professional FTE support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 500 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 500.00 HoursK242S750 E120STRAIGHT TIME BASE

500 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 210 - IH Program Management/SME Support

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar activities at the Site.  Actual hours in FY99 are under charge numbers NG8415, NG8364, NG8369, and NG8425 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - One KH Industrial Hygienist support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 1630 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 1,630.00 HoursK242S750 P090STRAIGHT TIME BASE

1630 hoursFactors
Line Item 220 - IH Functional Work Center

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar drill and responses at the Site.  Actual hours in FY99 are under charge number NG8355 for wadlet 1.1.08.03.06.01. 
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Experience Item Desc - Industrial Hygienist support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 120 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Vendor Name  - Micromedix
Vendor Quote - Annual Renewal = $10,909
Quote received by - KH Procurement
Item being quoted - Annual Site License for Tomes database
Other info - Renewal Date is March of every calendar year
Availability - Have in stock

Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar drill and responses at the Site.  Actual supply (A5C) costs in FY99 are under charge number NG8355 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Cost element supplies (A5C)
Breakdown of Cost Data:
 Item - supplies
 Units - 1
 Unit Cost - $591.00
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 120.00 HoursK242S750 P090STRAIGHT TIME BASE

120 labor hoursFactors
Occup Safety & Indus HygieneNONE Back Loaded 11,500.00 DollarsK242SA5C 0000SUPPLIES

11500 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 230 - Analytical Lab Samples

Resources

BOE Estimators Experience - Based on Kevin Sheehan, Certified Industrial Hygienist, four years of service at the Rocky Flats Site.
Experience Item Desc - Industrial Hygiene lab samples
Breakdown of Cost Data:
 Item - All prices were quoted to M. Ambrose on May 27, 1998 from Dick Stagner, Analytical Lab Services.
IH Beryllium Smear (certified) - 50 samples X $25.00/sample = $1250.00
IH Flame Atomic Absorption (including metals)- 25 samples x $39.10 = $977.50 
IH Gas Chromatography/MS - 10 samples x $59.80/sample = $598.00
IH Gas Chromatography/FID - 10 samples x $24.15/sample = $241.50 
IH X-Ray Diffraction - 10 samples x $46.00/sample = $460.00
IH Gravimetric Analysis - 10 samples x $9.20/sample = $92.00
NIOSH 9002 - Asbestos by PLM - 25 samples x $32.20/sample = $805.00
NIOSH 7400 - Asbestos/Other by PCM - 25 samples x $28.75/sample = $718.75
NIOSH 7402 - Asbestos by TEM - 10 samples x $175.50/sample = $1755.00
Breathing Air Constituents by ANSI - 25 samples x $40.00/sample = $1000.00
IH Beryllium (Room Air) - 50 samples x $25.00/sample = $1250.00
 Units - 250 lab samples
 Unit Cost - $9,147.75
 Unit Cost Adjustment factor -
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Back Loaded 7,401.76 DollarsK267SA5H 0000SUBCONTRACTED SRVS

9147.75 annual IH lab costs
0.80913  [SYS 061400] .80704 - System 

Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 240 - Safety & IH Consulting Support

Resources

BOE Estimators Experience - Kevin Sheehan Certified Industrial Hygienist, four years of Site experience and project management.
Experience Item Desc - This estimate is a preliminary cost estimate.
Breakdown of Cost Data:
 Item - Subcontract (A5H)
 Units - 1
 Unit Cost - $100,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Back Loaded 80,913.42 DollarsK242SA5H P090SUBCONTRACTED SRVS

100000 dollars annually
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 310 - Safety & IH Training/Education

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar training/education calsses required at the Site specific to Safety & Industrial Hygiene.  Actual hours in FY99 are 
under charge number NG8362 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer and Industrial Hygienist training (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 80 hours x 2 FTEs = 160 labor hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 80.00 HoursK242S750 E120STRAIGHT TIME BASE

80 hoursFactors
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 80.00 HoursK242S750 P090STRAIGHT TIME BASE

80 hoursFactors
Line Item 320 - Professional Development

BOE Vendor Name - Carlson Travel
Vendor Quote - $1375.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Hanford, WA for RPAC meeting (3 days).  Air fare $1000.00, car rental $45/day, per diem $80/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $3,572
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for safety professional to Orlando, FL for ASSE conference(6 days).  Air Fare $1,600/ea, Car rental $45/day, per diem $117/day, 
and registration $1,000/ea.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $1,285
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Chicago, IL for DOE Construction workshop for 3 days.  Air fare $700, car rental $45/day, per diem $150/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $3572
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for IH to attend AIHCE conference in Orlando, FL for 6 days.  Air fare $1600, car rental $45/day, per diem $117/day, registration 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

$1,000.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar travel time (one week/40 hours) for professional development conferences.  Actual hours in FY99 are under charge number 
NG8362 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer and Industrial Hygienist training labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 40 hours for 2 FTEs = 80 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

Department
Occup Safety & Indus HygieneSAFETY ENGINEERS Linear 40.00 HoursK242S750 E120STRAIGHT TIME BASE

40 hoursFactors
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Linear 40.00 HoursK242S750 P090STRAIGHT TIME BASE

40 hrsFactors
Occup Safety & Indus HygieneNONE Linear 9,804.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

9804 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 330 - Safety Supplies

Resources

BOE Historical Data Source - P&I Reporting System Report, ODC Actuals from Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01 under charge number 
NG8362.
Item Desc - General office supplies and safety related supplies 
Breakdown of Historical Data:
 Item - Supplies (A5C) 
 Units - 1 
 Unit Cost - $19,470
 Unit Cost Adjustment factor - 69%
 Revised Unit Cost - $6,000
 Basis for adjustment - Costs adjusted down to reflect the reduced Safety & IH staff and oversight safety supplies required is 69% of FY98 size (historical 
cost basis).  Supplies for 2 FTEs x $250 = $500.00
Pagers 6 x $8 a month = $576 a year
Safety supplies (gloves, safety shoes/glasses, radio batteries/chargers, tape, hard hats, sampling equipment, etc.) = $4,924.00

Vendor Name - GSA Administration
Vendor Quote - Vehicle lease rates 
Quote Received by - Bill Brokaw, GSA
Item being quoted - 4x4 Jeep $265.00/month X 12 months = $3,180 +$.14.5 cents/mile x 1000 miles ($145.00) = $3,325
Other Info - estimate 1000 miles a year
Availability - have current vehicle needs

Department
Occup Safety & Indus HygieneNONE Back Loaded 6,000.00 DollarsK242SA5C 0000SUPPLIES

6000 dollarsFactors
Occup Safety & Indus HygieneNONE Linear 3,325.00 DollarsK242SA5L 0000RENTALS

3325 dollars annual lease and mileageFactors
Line Item 340 - Professional Literature

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience and number of copies of CFRs and other professional literature required.  Actual in FY99 are under charge number NG8362 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Professional literature (A5C)
Breakdown of Cost Data:
 Item - Literature (A5C)
 Units - 1
 Unit Cost - $2,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Occup Safety & Indus HygieneNONE Linear 2,000.00 DollarsK242SA5C 0000SUPPLIES
2000 dollars annual costsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 350 - Computer Software

Resources

BOE Vendor Name - EnPointe Technology
Vendor Quote - $800
Quote Received by - Melody Ambrose from the Site Information Resources organization.
Item being quoted - Project software and upgrades 
Other Info - Each unit varies in price.  Microsoft Project is $400 a copy, Access is $380 a copy.  Estimate 2 purchases that average $400.00 each.
Availability - in stock

Department
Occup Safety & Indus HygieneNONE Linear 800.00 DollarsK242SA5C 0000SUPPLIES

800 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,472.73 DollarsZDEPTCON 0000CONTINGENCY

67472.7 DollarsFactors
No DepartmentNONE Linear 50,273.57 DollarsZDEPTESC 0000ESCALATION

50273.6 DollarsFactors
Activity ID: 1HAB1SME05 Description: Safety & IH Technical Programs FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

220 IH Functional Work Center 1.00 each 0VQ 0 0 11,500 11,500 11,50000
230 Analytical Lab Samples 1.00 each 0EE 0 0 7,402 7,402 7,40200
240 Safety & IH Consulting Support 1.00 each 0EE 0 0 80,913 80,913 80,91300
310 Professional Development 1.00 each 0VQ 0 0 9,804 9,804 9,80400
320 Safety Supplies 1.00 each 0HC 0 0 9,325 9,325 9,32500
330 Professional Literature 1.00 each 0EE 0 0 2,000 2,000 2,00000
340 Computer Software 1.00 each 0VQ 0 0 800 800 80000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,961 64,961064,961

Total for Activity 1HAB1SME05: 0 0 121,744 186,706 186,706064,961
Line Item 220 - IH Functional Work Center

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar drill and responses at the Site.  Actual hours in FY99 are under charge number NG8355 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Industrial Hygienist support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 120 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Vendor Name  - Micromedix
Vendor Quote - Annual Renewal = $10,909
Quote received by - KH Procurement
Item being quoted - Annual Site License for Tomes database
Other info - Renewal Date is March of every calendar year
Availability - Have in stock

Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar drill and responses at the Site.  Actual supply (A5C) costs in FY99 are under charge number NG8355 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Cost element supplies (A5C)
Breakdown of Cost Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item - supplies
 Units - 1
 Unit Cost - $591.00
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneNONE Back Loaded 11,500.00 DollarsK242SA5C 0000SUPPLIES

11500 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 230 - Analytical Lab Samples

Resources

BOE Estimators Experience - Based on Kevin Sheehan, Certified Industrial Hygienist, four years of service at the Rocky Flats Site.
Experience Item Desc - Industrial Hygiene lab samples
Breakdown of Cost Data:
 Item - All prices were quoted to M. Ambrose on May 27, 1998 from Dick Stagner, Analytical Lab Services.
IH Beryllium Smear (certified) - 50 samples X $25.00/sample = $1250.00
IH Flame Atomic Absorption (including metals)- 25 samples x $39.10 = $977.50 
IH Gas Chromatography/MS - 10 samples x $59.80/sample = $598.00
IH Gas Chromatography/FID - 10 samples x $24.15/sample = $241.50 
IH X-Ray Diffraction - 10 samples x $46.00/sample = $460.00
IH Gravimetric Analysis - 10 samples x $9.20/sample = $92.00
NIOSH 9002 - Asbestos by PLM - 25 samples x $32.20/sample = $805.00
NIOSH 7400 - Asbestos/Other by PCM - 25 samples x $28.75/sample = $718.75
NIOSH 7402 - Asbestos by TEM - 10 samples x $175.50/sample = $1755.00
Breathing Air Constituents by ANSI - 25 samples x $40.00/sample = $1000.00
IH Beryllium (Room Air) - 50 samples x $25.00/sample = $1250.00
 Units - 250 lab samples
 Unit Cost - $9,147.75
 Unit Cost Adjustment factor -
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Back Loaded 7,401.76 DollarsK267SA5H 0000SUBCONTRACTED SRVS

9147.75 annual IH lab costs
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 240 - Safety & IH Consulting Support

Resources

BOE Estimators Experience - Kevin Sheehan Certified Industrial Hygienist, four years of Site experience and project management.
Experience Item Desc - This estimate is a preliminary cost estimate.
Breakdown of Cost Data:
 Item - Subcontract (A5H)
 Units - 1
 Unit Cost - $100,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Back Loaded 80,913.42 DollarsK242SA5H P090SUBCONTRACTED SRVS

100000 dollars annually
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 310 - Professional Development
BOE Vendor Name - Carlson Travel

Vendor Quote - $1375.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Hanford, WA for RPAC meeting (3 days).  Air fare $1000.00, car rental $45/day, per diem $80/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.
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Cost Element Skill Quantity UnitsCurveResources

Vendor Name - Carlson Travel
Vendor Quote - $3,572
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for safety professional to Orlando, FL for ASSE conference(6 days).  Air Fare $1,600/ea, Car rental $45/day, per diem $117/day, 
and registration $1,000/ea.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $1,285
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Chicago, IL for DOE Construction workshop for 3 days.  Air fare $700, car rental $45/day, per diem $150/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $3572
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for IH to attend AIHCE conference in Orlando, FL for 6 days.  Air fare $1600, car rental $45/day, per diem $117/day, registration 
$1,000.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar travel time (one week/40 hours) for professional development conferences.  Actual hours in FY99 are under charge number 
NG8362 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer and Industrial Hygienist training labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 40 hours for 2 FTEs = 80 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

Department
Occup Safety & Indus HygieneNONE Linear 9,804.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

9804 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 320 - Safety Supplies

Resources

BOE Historical Data Source - P&I Reporting System Report, ODC Actuals from Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01 under charge number 
NG8362.
Item Desc - General office supplies and safety related supplies 
Breakdown of Historical Data:
 Item - Supplies (A5C) 
 Units - 1 
 Unit Cost - $19,470
 Unit Cost Adjustment factor - 69%
 Revised Unit Cost - $6,000
 Basis for adjustment - Costs adjusted down to reflect the reduced Safety & IH staff and oversight safety supplies required is 69% of FY98 size (historical 
cost basis).  Supplies for 2 FTEs x $250 = $500.00
Pagers 6 x $8 a month = $576 a year
Safety supplies (gloves, safety shoes/glasses, radio batteries/chargers, tape, hard hats, sampling equipment, etc.) = $4,924.00

Vendor Name - GSA Administration
Vendor Quote - Vehicle lease rates 
Quote Received by - Bill Brokaw, GSA
Item being quoted - 4x4 Jeep $265.00/month X 12 months = $3,180 +$.14.5 cents/mile x 1000 miles ($145.00) = $3,325
Other Info - estimate 1000 miles a year
Availability - have current vehicle needs

Department
Occup Safety & Indus HygieneNONE Back Loaded 6,000.00 DollarsK242SA5C 0000SUPPLIES

6000 dollarsFactors
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Occup Safety & Indus HygieneNONE Linear 3,325.00 DollarsK242SA5L 0000RENTALS

3325 dollars annual lease and mileageFactors

Cost Element Skill Quantity UnitsCurve

Line Item 330 - Professional Literature

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience and number of copies of CFRs and other professional literature required.  Actual in FY99 are under charge number NG8362 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Professional literature (A5C)
Breakdown of Cost Data:
 Item - Literature (A5C)
 Units - 1
 Unit Cost - $2,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 2,000.00 DollarsK242SA5C 0000SUPPLIES

2000 dollars annual costsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 340 - Computer Software

Resources

BOE Vendor Name - EnPointe Technology
Vendor Quote - $800
Quote Received by - Melody Ambrose from the Site Information Resources organization.
Item being quoted - Project software and upgrades 
Other Info - Each unit varies in price.  Microsoft Project is $400 a copy, Access is $380 a copy.  Estimate 2 purchases that average $400.00 each.
Availability - in stock

Department
Occup Safety & Indus HygieneNONE Linear 800.00 DollarsK242SA5C 0000SUPPLIES

800 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,101.29 DollarsZDEPTCON 0000CONTINGENCY

46101.3 DollarsFactors
No DepartmentNONE Linear 18,860.06 DollarsZDEPTESC 0000ESCALATION

18860.1 DollarsFactors
Activity ID: 1HXXXAWR05 Description: Safety Integration Programs FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

110 Safety Integration Program Management 0.80 each 2,326HC 1,861 99,468 2,025 101,493 155,17053,6770
210 Safety Communications 0.80 each 260VQ 208 4,826 6,646 11,472 14,2382,7660
220 Safety Award Program 0.80 each 0VQ 0 0 22,664 22,664 22,66400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 130,590 130,5900130,590

Total for Activity 1HXXXAWR05: 2,069 104,294 31,335 266,219 322,66256,442130,590
Line Item 110 - Safety Integration Program Management

BOE Historical Data Source - P&I Financial Reports, Labor Actuals (hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01 collectively in charge numbers 
NG8430,NG8440, NG8450, and NG8453.  
Item Desc - Program Manager Support (Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor hours
 Units - 1
 Unit Cost - 1220
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

5/30/00 added FTE for 3 months into FY06 per management directive for continuation
of activity into FY06
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Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 278.00 HoursK242S750 M020STRAIGHT TIME BASE

278 hours council Mtg PrepFactors
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 2,048.20 HoursK242S750 M020STRAIGHT TIME BASE

1540 hours 1.33 add FTE for FY06Factors
Occup Safety & Indus HygieneNONE Linear 800.00 DollarsK242SA5C 0000SUPPLIES

800 dollars annuallyFactors
Occup Safety & Indus HygieneNONE Linear 1,731.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

1731 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 210 - Safety Communications

Resources

BOE Estimator Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work plan was based 
on previous years experience and similar activities at the Site.  Actuals in FY99 were gathered under wadlet 1.1.08.03.06.01, charge number NG84400.
Item Description- Professional Tech Admin Support (labor)
Item -   Cost element 750 labor hours
Units - 1
Unit Cost - 40 hours
Unit Cost Adjustment - NA
Revised Unit Cost - NA
Basis for Adjustment - NA

Historical Data Source - P&I Financial Reports, Labor Actuals (Hrs) from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG84400.
Item Desc - Hourly Labor Support
Breakdown of Historical Data:
 Item - Cost Element CSS hourly 750 Labor Hours 
 Units - 1
 Unit Cost -  275 hours
 Unit Cost Adjustment factor - 56% reduction 
 Revised Unit Cost - 120 hours 
 Basis for adjustment - Anticipated reduction in hourly workforce and the assumption of changing sign boards monthly instead of biweekly.
 
Estimator Experience - Based on Melody Ambrose, authorized purchasing clerk, nine years ordering and procuring at the Site. 
Experience Item Desc - Safety Publicity Items Banners/Posters 
Breakdown of Cost Data:
 Item - Cost Element A5C 
 Units - 1
 Unit Cost - $5000.00
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
ConstructionPAINTERS Linear 120.00 HoursK777C750 C070STRAIGHT TIME BASE

120 hoursFactors
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 140.00 HoursK242S750 P170STRAIGHT TIME BASE

140 hours safety Mtg KitFactors
Occup Safety & Indus HygieneNONE Linear 3,307.50 DollarsK242SA5C 0000SUPPLIES

3307.5 dollars annually Safety Mtg KitFactors
Occup Safety & Indus HygieneNONE Linear 5,000.00 DollarsK242SA5C 0000SUPPLIES

5000 dollars annuallyFactors
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Cost Element Skill Quantity UnitsCurve

Line Item 220 - Safety Award Program

Resources

BOE Vendor Name - Del Pac Sales
Vendor Quote - $25,000 can provide safety awards for a maximum of $50.00 each.
Quote Received by - Melody Ambrose spoke with Randy of Del-Pac
Item being quoted - safety awards that employees can use at work, home, or recreation.
Other Info - There are app.10 awards for employees to choose from, the items may vary from one quarter to the next.
Availability - in stock items will be purchased

Historical Data Source - P&I Financial Reports, ODC Actuals from Oct 97 thru Sept 98 for wadlet 1.1.08.03.06.01, charge number NG84400 
Item Desc - Refreshments/Building Services/Printing
Breakdown of Historical Data:
 Item - Cost Element A5H 
 Units - 1
 Unit Cost - $4115.85
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 3,330.28 DollarsK242SA5H 0000SUBCONTRACTED SRVS

4115.85 dollars annually
0.80913  [SYS 061400] .80704 - System 

Factors

Occup Safety & Indus HygieneNONE Linear 25,000.00 DollarsK242SA5R 0000MISC EXPENSES
25000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 89,792.98 DollarsZDEPTCON 0000CONTINGENCY

89793 DollarsFactors
No DepartmentNONE Linear 40,797.05 DollarsZDEPTESC 0000ESCALATION

40797.1 DollarsFactors
Activity ID: 1HXXXBRL05 Description: CFR 850 Beryllium Impl, Program FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

DBS01 Database/Records Keeping 0.96 each 0EE 0 0 10,150 10,150 10,15000
SMP01 Sampling/Characterization 0.96 each 0EE 0 0 34,353 34,353 34,35300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,675 37,675037,675

Total for Activity 1HXXXBRL05: 0 0 44,502 82,177 82,177037,675

Cost Element Skill Quantity UnitsCurve

Line Item DBS01 - Database/Records Keeping

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. 
Experience Item Desc - Database/Records Keeping - Federal Regulation 10CFR850 requires a database be maintained and semi annual reports be delviered to DOE.  
The database will contain all Be exposed workers and their medical records and the Be sampling records.
Breakdown of Cost Data:
 Item - Database/Records Keeping
 Units - 1
 Unit Cost - A5H - $10,518 based on estimate from OC MED contractor
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 10,518.75 DollarsK242SA5H P060SUBCONTRACTED SRVS

13000 Update of Be IHIS database
0.80913  [SYS 061400] .80704 - System 

Factors
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WBS No: 1HAB10
Activity ID: 1HXXXBRL05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SMP01 - Sampling/Characterization

Resources

BOE Estimators Experience - Estimate based implementation of FY99 proposed BE Rule 10CFR850. Technical knowledge of program used to develop this estimate.
Experience Item Desc - Sampling and Characterization required for Federal regulation 10CFR850.Two sample types 1. Breathing zone - in controlled areas and 
for employee exposure. 2. "Wipe" Samples for equipment release.
Breakdown of Cost Data:
 Item - Cost Element A5H
 Units - 1
 Unit Cost - $35,601 based on OCC MED contractor estimate
 Unit Cost Adjustment factor -N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneNONE Linear 35,601.91 DollarsK242SA5H 0000SUBCONTRACTED SRVS

44000 Sampling/Lab Costs, Supplies
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,748.61 DollarsZDEPTCON 0000CONTINGENCY

27748.6 DollarsFactors
No DepartmentNONE Linear 9,926.26 DollarsZDEPTESC 0000ESCALATION

9926.26 DollarsFactors
Activity ID: 1HXXXMGR05 Description: Safety and IH Management Oversight FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Safety & IH Management 0.96 each 1,819HC 1,755 93,788 0 93,788 126,42732,6380
2 Technical Administrative Support 0.96 each 0EE 0 0 163,925 163,925 163,92500
3 Supplies 0.96 each 0EE 0 0 12,061 12,061 12,06100
4 Travel 0.96 each 0VQ 0 0 6,118 6,118 6,11800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 261,196 261,1960261,196

Total for Activity 1HXXXMGR05: 1,755 93,788 182,104 537,088 569,72732,638261,196

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Safety & IH Management

Resources

BOE Historical Data Source - P& I Financial Reports, Labor Actuals (hrs) from Oct-97 thru Sep 98 for wadlet 1.1.08.03.06.01. Charge number NG8361 for Diane 
Morrell
Item Desc - Safety Manager Support(Labor)
Breakdown of Historical Data:
 Item - Cost Element 750 Labor Hours
 Units - 1
 Unit Cost - 1818.5 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

Department
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 1,818.50 HoursK242S750 M020STRAIGHT TIME BASE

1818.5 hoursFactors
Line Item 2 - Technical Administrative Support

BOE Estimators Experience - Diane Morrell, Director Safety & IH, 10 plus years program manager experience
Experience Item Desc - Subcontract technical support
Breakdown of Cost Data:
 Item - Subcontract technical support (A5H)
 Units - 1
 Unit Cost - $116/hour x 1810 (1 FTE) = $209,960
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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WBS No: 1HAB10
Activity ID: 1HXXXMGR05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneOTHER ADMINISTRATIVE & PROFE Linear 169,885.80 DollarsK242SA5H P170SUBCONTRACTED SRVS

209960 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Supplies

Resources

BOE Estimators Experience - This estimate is based upon a combination of actual costs through March 1999 and estimator experience.  Actual costs are charged to 
NG8361 and NG8355 for wadlet 1.1.08.03.06.01.
Experience Item Desc - Field Safety Supplies/Office Supplies/Literature/TOMES Database (A5C) 
Breakdown of Cost Data:
 Item - Supplies
 Units - 1
 Unit Cost - Supplies $250 x 2FTE = $500 + $10,000 for Database + $2000 safety supplies. Grand Total $12,500.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 12,500.00 DollarsK242SA5C 0000SUPPLIES

12500 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Travel

Resources

BOE Vendor Name - Carlson Travel
Vendor Quote - $6,340.00
Quote Received by - Melody Ambrose 
Item being quoted - Travel to Washington, D.C. (3 days) air fare $1000.00;Car Rental $45/day; per diem $161/day,and Orlando, FL (6 days)air fare $1600.00; 
Car Rental $45/day; per diem $117/day, registration $1,000. 
Other Info - Per Diem Rates are based on the Federal Register 
Availability - NA

Department
Occup Safety & Indus HygieneNONE Linear 6,340.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

6340 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 192,378.30 DollarsZDEPTCON 0000CONTINGENCY

192378 DollarsFactors
No DepartmentNONE Linear 68,817.78 DollarsZDEPTESC 0000ESCALATION

68817.8 DollarsFactors
Activity ID: 1HXXXREC05 Description: Accident/Injury Records Analysis FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

110 Prepare & Publish Mntly Safety Performance Reports 0.96 each 0VQ 0 0 20,842 20,842 20,84200
120 Prepare & Review Safety Charts/Graphs 0.96 each 0VQ 0 0 86,842 86,842 86,84200
130 Prepare & Publish Mnthly Safety Presentations 0.96 each 0VQ 0 0 9,649 9,649 9,64900
210 OSHA 200 Log 0.96 each 0VQ 0 0 19,298 19,298 19,29800
220 Workmen Compensation/First Report of Injury 0.96 each 0VQ 0 0 9,070 9,070 9,07000
230 OSHA Recordkeeping/Tracking 0.96 each 0VQ 0 0 28,947 28,947 28,94700
310 Supplies/Printing 0.96 each 0EE 0 0 2,895 2,895 2,89500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 150,305 150,3050150,305

Total for Activity 1HXXXREC05: 0 0 177,544 327,849 327,8490150,305
Line Item 110 - Prepare & Publish Mntly Safety Performance Reports

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
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Activity ID: 1HXXXREC05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item being quoted - 
Level 8 -- $100.00/hr x 216 hours = $21,600
Other Info - estimate 216 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 21,600.00 DollarsK242SA52 P060TENERA

21600 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 120 - Prepare & Review Safety Charts/Graphs

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 900 hours = $90,000
Other Info - estimate 900 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 90,000.00 DollarsK242SA52 P060TENERA

90000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 130 - Prepare & Publish Mnthly Safety Presentations

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 100 hours = $10,000
Other Info - estimate 100 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 10,000.00 DollarsK242SA52 P060TENERA

10000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 210 - OSHA 200 Log

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 200 hours = $20,000
Other Info - estimate 200 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 20,000.00 DollarsK242SA52 P060TENERA

20000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 220 - Workmen Compensation/First Report of Injury

Resources

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
Level 8 -- $100.00/hr x 94 hours = $9,400
Other Info - estimate 94 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 9,400.00 DollarsK242SA52 P060TENERA

9400 dollars annuallyFactors
Line Item 230 - OSHA Recordkeeping/Tracking

BOE Vendor Name - Tenera L.L.C.
Vendor Quote - Based on RFP number 700365SK, fixed hourly prices for FY00.  
Quote Received by - K-H Procurement
Item being quoted - 
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Activity ID: 1HXXXREC05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Level 8 -- $100.00/hr x 300 hours - $30,000
Other Info - estimate 300 annual hours of support
Availability - have current staffing needs

Department
Occup Safety & Indus HygieneCOMPUTER SYSTEMS ANALYSTS Linear 30,000.00 DollarsK242SA52 P060TENERA

30000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 310 - Supplies/Printing

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience and specific supplies required to produce materials related to Site Safety Report.  Also estimate number of copies to be produce 
will be reduced as Site FTE number decreases.  Actual in FY99 are under charge number NG84300 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Misc. printing and office supplies(A5C)
Breakdown of Cost Data:
 Item - Supplies (A5C)
 Units - 1
 Unit Cost - $3,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Historical Data Source - P&I Reporting System Report, ODC actuals form Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01.
Item Desc - Misc. printing supplies and materials
Breakdown of Historical Data:
Item - Supplies (A5C)
 Units - 1 
 Unit Cost - $3000
 Unit Cost Adjustment factor - NA 
 Revised Unit Cost - NA 
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 3,000.00 DollarsK242SA5C 0000SUPPLIES

3000 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 110,704.10 DollarsZDEPTCON 0000CONTINGENCY

110704 DollarsFactors
No DepartmentNONE Linear 39,601.18 DollarsZDEPTESC 0000ESCALATION

39601.2 DollarsFactors
Activity ID: 1HXXXSME05 Description: Safety & IH Technical Programs FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

220 IH Functional Work Center 0.96 each 0VQ 0 0 11,096 11,096 11,09600
230 Analytical Lab Samples 0.96 each 0EE 0 0 7,142 7,142 7,14200
240 Safety & IH Consulting Support 0.96 each 0EE 0 0 78,074 78,074 78,07400
310 Professional Development 0.96 each 0VQ 0 0 9,460 9,460 9,46000
320 Safety Supplies 0.96 each 0HC 0 0 8,998 8,998 8,99800
330 Professional Literature 0.96 each 0EE 0 0 1,930 1,930 1,93000
340 Computer Software 0.96 each 0VQ 0 0 772 772 77200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 99,450 99,450099,450

Total for Activity 1HXXXSME05: 0 0 117,472 216,922 216,922099,450
Line Item 220 - IH Functional Work Center

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar drill and responses at the Site.  Actual hours in FY99 are under charge number NG8355 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Industrial Hygienist support labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
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Activity ID: 1HXXXSME05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1
 Unit Cost - 120 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Vendor Name  - Micromedix
Vendor Quote - Annual Renewal = $10,909
Quote received by - KH Procurement
Item being quoted - Annual Site License for Tomes database
Other info - Renewal Date is March of every calendar year
Availability - Have in stock

Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar drill and responses at the Site.  Actual supply (A5C) costs in FY99 are under charge number NG8355 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Cost element supplies (A5C)
Breakdown of Cost Data:
 Item - supplies
 Units - 1
 Unit Cost - $591.00
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneNONE Back Loaded 11,500.00 DollarsK242SA5C 0000SUPPLIES

11500 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 230 - Analytical Lab Samples

Resources

BOE Estimators Experience - Based on Kevin Sheehan, Certified Industrial Hygienist, four years of service at the Rocky Flats Site.
Experience Item Desc - Industrial Hygiene lab samples
Breakdown of Cost Data:
 Item - All prices were quoted to M. Ambrose on May 27, 1998 from Dick Stagner, Analytical Lab Services.
IH Beryllium Smear (certified) - 50 samples X $25.00/sample = $1250.00
IH Flame Atomic Absorption (including metals)- 25 samples x $39.10 = $977.50 
IH Gas Chromatography/MS - 10 samples x $59.80/sample = $598.00
IH Gas Chromatography/FID - 10 samples x $24.15/sample = $241.50 
IH X-Ray Diffraction - 10 samples x $46.00/sample = $460.00
IH Gravimetric Analysis - 10 samples x $9.20/sample = $92.00
NIOSH 9002 - Asbestos by PLM - 25 samples x $32.20/sample = $805.00
NIOSH 7400 - Asbestos/Other by PCM - 25 samples x $28.75/sample = $718.75
NIOSH 7402 - Asbestos by TEM - 10 samples x $175.50/sample = $1755.00
Breathing Air Constituents by ANSI - 25 samples x $40.00/sample = $1000.00
IH Beryllium (Room Air) - 50 samples x $25.00/sample = $1250.00
 Units - 250 lab samples
 Unit Cost - $9,147.75
 Unit Cost Adjustment factor -
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Back Loaded 7,401.76 DollarsK267SA5H 0000SUBCONTRACTED SRVS

9147.75 annual IH lab costs
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 240 - Safety & IH Consulting Support
BOE Estimators Experience - Kevin Sheehan Certified Industrial Hygienist, four years of Site experience and project management.

Experience Item Desc - This estimate is a preliminary cost estimate.
Breakdown of Cost Data:
 Item - Subcontract (A5H)
 Units - 1
 Unit Cost - $100,000

6/23/00 9:32:13 AMPage 67 of 132 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB10
Activity ID: 1HXXXSME05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Occup Safety & Indus HygieneINDUSTRIAL HYGIENISTS Back Loaded 80,913.42 DollarsK242SA5H P090SUBCONTRACTED SRVS

100000 dollars annually
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 310 - Professional Development

Resources

BOE Vendor Name - Carlson Travel
Vendor Quote - $1375.00
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Hanford, WA for RPAC meeting (3 days).  Air fare $1000.00, car rental $45/day, per diem $80/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $3,572
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for safety professional to Orlando, FL for ASSE conference(6 days).  Air Fare $1,600/ea, Car rental $45/day, per diem $117/day, 
and registration $1,000/ea.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $1,285
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel to Chicago, IL for DOE Construction workshop for 3 days.  Air fare $700, car rental $45/day, per diem $150/day.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Vendor Name - Carlson Travel
Vendor Quote - $3572
Quote Received by - Melody Ambrose from Sheila
Item being quoted - Travel for IH to attend AIHCE conference in Orlando, FL for 6 days.  Air fare $1600, car rental $45/day, per diem $117/day, registration 
$1,000.
Other Info - Per Diem rates are based on the Federal Register
Availability - Dependent upon when trips are booked.

Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience for similar travel time (one week/40 hours) for professional development conferences.  Actual hours in FY99 are under charge number 
NG8362 for wadlet 1.1.08.03.06.01. 
Experience Item Desc - Safety Engineer and Industrial Hygienist training labor (750)
Breakdown of Cost Data:
 Item - 750 labor hours
 Units - 1
 Unit Cost - 40 hours for 2 FTEs = 80 hours
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA

Department
Occup Safety & Indus HygieneNONE Linear 9,804.00 DollarsK242SA5M 0000TRAVEL/TRAIN/RELOCAT

9804 dollarsFactors
Line Item 320 - Safety Supplies

BOE Historical Data Source - P&I Reporting System Report, ODC Actuals from Oct 97 thru Sept 98 for cost element A5C in wadlet 1.1.08.03.06.01 under charge number 
NG8362.
Item Desc - General office supplies and safety related supplies 
Breakdown of Historical Data:
 Item - Supplies (A5C) 
 Units - 1 
 Unit Cost - $19,470
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 69%
 Revised Unit Cost - $6,000
 Basis for adjustment - Costs adjusted down to reflect the reduced Safety & IH staff and oversight safety supplies required is 69% of FY98 size (historical 
cost basis).  Supplies for 2 FTEs x $250 = $500.00
Pagers 6 x $8 a month = $576 a year
Safety supplies (gloves, safety shoes/glasses, radio batteries/chargers, tape, hard hats, sampling equipment, etc.) = $4,924.00

Vendor Name - GSA Administration
Vendor Quote - Vehicle lease rates 
Quote Received by - Bill Brokaw, GSA
Item being quoted - 4x4 Jeep $265.00/month X 12 months = $3,180 +$.14.5 cents/mile x 1000 miles ($145.00) = $3,325
Other Info - estimate 1000 miles a year
Availability - have current vehicle needs

Department
Occup Safety & Indus HygieneNONE Back Loaded 6,000.00 DollarsK242SA5C 0000SUPPLIES

6000 dollarsFactors
Occup Safety & Indus HygieneNONE Linear 3,325.00 DollarsK242SA5L 0000RENTALS

3325 dollars annual lease and mileageFactors

Cost Element Skill Quantity UnitsCurve

Line Item 330 - Professional Literature

Resources

BOE Estimators Experience - Historical data from prior years budget preparation and actuals were utilized to develop this estimate.  The FY99 work was based on 
previous years experience and number of copies of CFRs and other professional literature required.  Actual in FY99 are under charge number NG8362 for wadlet 
1.1.08.03.06.01. 
Experience Item Desc - Professional literature (A5C)
Breakdown of Cost Data:
 Item - Literature (A5C)
 Units - 1
 Unit Cost - $2,000
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Occup Safety & Indus HygieneNONE Linear 2,000.00 DollarsK242SA5C 0000SUPPLIES

2000 dollars annual costsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 340 - Computer Software

Resources

BOE Vendor Name - EnPointe Technology
Vendor Quote - $800
Quote Received by - Melody Ambrose from the Site Information Resources organization.
Item being quoted - Project software and upgrades 
Other Info - Each unit varies in price.  Microsoft Project is $400 a copy, Access is $380 a copy.  Estimate 2 purchases that average $400.00 each.
Availability - in stock

Department
Occup Safety & Indus HygieneNONE Linear 800.00 DollarsK242SA5C 0000SUPPLIES

800 dollars annuallyFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 73,247.70 DollarsZDEPTCON 0000CONTINGENCY

73247.7 DollarsFactors
No DepartmentNONE Linear 26,202.25 DollarsZDEPTESC 0000ESCALATION

26202.3 DollarsFactors
WBS No: 1HAB20 Title: Health Programs & Ambulatory Care
Activity ID: 1HAB400DP2 Description: Health Programs/Ambulatory Care - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Clinical Services 1.00 each 2,657EE 2,657 57,635 589,299 646,934 675,06028,1260
Total for Activity 1HAB400DP2: 2,657 57,635 589,299 646,934 675,06028,1260
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WBS No: 1HAB20
Activity ID: 1HAB400DP2

Activity Filter * Starts In FY *
Line Item 001 - Clinical Services

BOE Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan. The subcontracted staff (A5H) budget is based on the number utilized in FY99 as a comparable workload is 
anticipated.  FY99 rates for these staff are also used for the BOE. 

Experience Item Desc - Occupational Medicine Clinic Services for Patient Scheduling, Clinic operations administration, Pre-Placement Medical Evaluations, 
Medical Surveillance Examinations, Respirator Approval Evaluations, Pre-Run Qualifications, Fitness for Duty Consultation Visits, Termination Examinations, 
Return to Work Evaluations, Work Related Injuries or Illnesses, Emergency Treatment, Response and Preparedness, X-Ray Reading, Work Site Visits, Medical 
Records Administration, Radiological Bio-Medical and Bio-Medical Waste, Support to DOE Health Effects Studies Programs, Prescription Safety Glasses, 
Oversight and Advisory Committee, Subcontract support and KH/DOE Deliverables. 

Breakdown of Cost Data:
 Item - Chief Occupational Health Nurse
 Units - 1 each
 Unit Cost - 1,850 Hours
 Item - Occupational Health Physician
 Units - 2 each
 Unit Cost - $131,061
 Item - Nurse Practicioner
 Units - 1 each
 Unit Cost - $72,605
 Item - Registered Nurse 
 Units - 2 each
 Unit Cost - $54,690
 Item - Certified Medical Assistance 
 Units - 2 each
 Unit Cost - $39,042
 Item - Scheduler 
 Units - 1 each
 Unit Cost - $39,042
 Item - Medical Director
 Units - 1 each
 Unit Cost - $178,731
 Item - Clinic Operations Administrator
 Units - 1 each
 Unit Cost - $98,081
 Item - Medical Records Technician
 Units - 1 each
 Unit Cost - 1,850
 Item - Medical Records Clerk
 Units - 1 each
 Unit Cost - $45,649

 Item - CLINIC Supplies
 Units - 1 each
 Unit Cost - $78,750
 Supplies are based on related costs in FYs 98 & 99.  Actual costs can be found in 
 P&I Spending Variance reports/ODC Reports for WADlets 1107020402, 04 & 05.
 Supplies Breakdown - Lab/Clinic Equipment, Supplies and Pharmaceuticals - $66,750
 Computer Hardware and equipment - $12,000 

Item - CLINIC Subcontract Services
 Units - 1 each
 Unit Cost - $195,983
 Subcontract services are based on related costs in FYs 98 & 99.  Actual costs can be found  in P&I Spending Variance reports/ODC Reports for WADlets 
1107020402, 04 & 05.
 Subcontract service Breakdown:
   Contact Paging (pagers)- $940
   Flatiron Linen (Laundry Service)- $960
   Pacific Toxicology (Lab Analysis)- $4,800
   PDS Instrumentation (Spirometer Maintenance)- $750
   Rocky Mountain Radiology (Xray Interpretation)- $8,400
   Speciality Labs (Lymphocyte)- $12,000
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   Wallmaqn Optical (Safety Glasses)- $14,000
   WSI Personnel Services (Professional Nurse Aumentation)- $8,640
   Mines & Associates, P.C. (EAP Counseling)- $95,813
   Quest Diagnostics (Lab Analysis)- $43,680
   Diagnostic Imaging (Xray Equipment Maintenance)- $6,000

 Item - CLINIC Traning/Travel/Relocation
 Units - 1 each 
 Unit Cost - $27,466

 Vendor Quote 1a 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Emergency Medical 
 Board Certification meeting 

 Vendor Quote 1b 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for DOE Occupational Medicine 
 meeting

 Vendor Quote 1c 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Occupational
 Medicine

 Vendor Quote 1d 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for DOE National Health Effects and 
 Human Studies meeting

 Vendor Quote 1e 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for ACLS BLC in Denver 

 Vendor Quote 1f 
 Quote Received by - George Baxter
 Item being quoted - Masters Degree Program Tuition reimbursement for the Medical 
 Director.

 Vendor Quote 1g
 Quote Received by - George Baxter
 Item being quoted - Level II Certification for Dr. Fox (5 days)

 Vendor Quote 1h 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for ACLS BLC in Denver 

 Vendor Quote 1i 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1j
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Baum for ACLS BLC in Denver (2 days)

 Vendor Quote 1k 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Baum for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1l 
 Quote Received by - George Baxter
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 Item being quoted - Travel for COHN Certification conference to New Orleans (5 days)

 Vendor Quote 1m 
 Quote Received by - George Baxter
 Item being quoted - Travel for RN's for Continuation of Medical 
 Education certification in Denver (2 days)
 
 Vendor Quote 1n 
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA's for PFT Certification in Denver (2 days)

 Vendor Quote 1o
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA's for Hearing Certification in Denver (2 days)

 Vendor Quote 1p
 Quote Received by - George Baxter
 Item being quoted - Travel for RRA's for Records Management Certification in Denver 
 (1 days)

 Vendor Quote 1q 
 Quote Received by - George Baxter
 Item being quoted - Travel for Clinic Administrator for DOE Occupational Medicine
 meeting; travel to Albuquerque (4 days) 

 Vendor Quote 1r 
 Quote Received by - George Baxter
 Item being quoted - Travel for a Nurse Practioner for Pharmacy Certification in 
 Denver (2 days)

 Vendor Quote 1s 
 Quote Received by - George Baxter
 Item being quoted - Travel for a Project Manager for Annual Corporate Meeting to   
 Washington, DC (3 days)
******************************************************************************************
Estimators Experience - Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate 
is based on the judgement of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is 
based on trends in site demands associated with the FY 2006 closure plan. 

Experience Item Desc -  The OMD shall ensure that Site workers of K-H, the first tier subcontractors, DOE RFFO are provided with counseling services for 
emotional or behavioral difficulties that affect the worker’s job performance.  

Breakdown of Cost Data:
 Item - EAP Counselors
 Units - 1 Each
 Unit Cost - 1850 Hours
*********************************************************************************************
Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan.
 
Experience Item Desc - Project Management and Administraion will manage all accounting services for the clinic including budget development and coordination, 
invoicing, managing subcontracts to support clinical services, and attending monthly budget review meetings.
Upgrade and maintain an effective electronic management information system that supports Site information needs and complies with patient privacy and 
confidentiality requirements. 

Breakdown of Cost Data:
 Item - Project Management and Administraion
 Units - 1
 Unit Cost - $86,678
 Item - A/P Finance & Administraion
 Units - 1
 Unit Cost - 1850 Hours
********************************************************************************************
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Cost Element Skill Quantity UnitsCurveResources

Estimators Experience - These cost are approved under the terms and conditions of the contract with KH.

Experience Item Desc - Fixed Fee
 
Breakdown of Cost Data:
 Item - Fixed Fee
 Units - 1 Lot
 Unit Cost - $265,261
********************************************************************************************
Estimators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cognizant DCAA office.  
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCI's 
Disclosure Statement.The Provisional billing rate is an estimate of rate based on such factors as current year marketing costs, contract win/loss rate, 
decrease in projected costs associated with this contract and other factors relating to the corporate offices.

Experience Item Desc - DynCorp Corporate G&A

Breakdown of Cost Data:
 Item - Corporate Allocation
 Units - 1 Lot
 Unit Cost - $348,155

These costs are primarily associated with DynCorp Corporate and Division support for the management support responsibility.  This support includes but is not 
limited to:

General Management support
Finance and Administration support
Treasury management and function
Financing Support
Legal and H/R support

Department
DCIPHYSICIANS ASSISTANTS NURSES Linear 2,657.23 HoursD114S750 P130STRAIGHT TIME BASE

7400 Hours 0.53595 --- FY00 May Earned Value Factor0.67Factors
DCINONE Linear 15,863.75 DollarsD114SA5C 0000SUPPLIES

49940 Dollars (Operating Supplies) 0.53595 --- FY00 May Earned Value Factor0.5927Factors
DCIPHYSICIANS ASSISTANTS NURSES Linear 302,784.00 DollarsD114SA5H P130SUBCONTRACTED SRVS

970372 Dollars (Subcontract Labor) 0.53595 --- FY00 May Earned Value Factor0.5822Factors
DCIOTHER ADMINISTRATIVE & PROFE Linear 58,610.45 DollarsD114SA5H P170SUBCONTRACTED SRVS

195983 Dollars (S/C Services) 0.53595 --- FY00 May Earned Value Factor0.558Factors
DCINONE Linear 100,653.60 DollarsD114SA5K 0000FEE

265261 Dollars (Fixed Fee) 0.53595 --- FY00 May Earned Value Factor0.708Factors
DCINONE Linear 7,399.02 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT

22684 Dollars (Business Trave)l 0.53595 --- FY00 May Earned Value Factor0.6086Factors
DCINONE Linear 103,988.20 DollarsD114SA5R 0000MISC EXPENSES

348155 Dollars (Corporate G&A) 0.53595 --- FY00 May Earned Value Factor0.5573Factors
Activity ID: 1HAB401DDD Description: Health Programs/Ambulatory Care - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Clinical Services 1.00 each 7,400EE 7,400 160,506 1,658,588 1,819,094 1,894,11875,0240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 108,845 108,8450108,845

Total for Activity 1HAB401DDD: 7,400 160,506 1,658,588 1,927,938 2,002,96375,024108,845
Line Item 001 - Clinical Services

BOE Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan. The subcontracted staff (A5H) budget is based on the number utilized in FY99 as a comparable workload is 
anticipated.  FY99 rates for these staff are also used for the BOE. 

Experience Item Desc - Occupational Medicine Clinic Services for Patient Scheduling, Clinic operations administration, Pre-Placement Medical Evaluations, 
Medical Surveillance Examinations, Respirator Approval Evaluations, Pre-Run Qualifications, Fitness for Duty Consultation Visits, Termination Examinations, 
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Return to Work Evaluations, Work Related Injuries or Illnesses, Emergency Treatment, Response and Preparedness, X-Ray Reading, Work Site Visits, Medical 
Records Administration, Radiological Bio-Medical and Bio-Medical Waste, Support to DOE Health Effects Studies Programs, Prescription Safety Glasses, 
Oversight and Advisory Committee, Subcontract support and KH/DOE Deliverables. 

Breakdown of Cost Data:
 Item - Chief Occupational Health Nurse
 Units - 1 each
 Unit Cost - 1,850 Hours
 Item - Occupational Health Physician
 Units - 2 each
 Unit Cost - $131,061
 Item - Nurse Practicioner
 Units - 1 each
 Unit Cost - $72,605
 Item - Registered Nurse 
 Units - 2 each
 Unit Cost - $54,690
 Item - Certified Medical Assistance 
 Units - 2 each
 Unit Cost - $39,042
 Item - Scheduler 
 Units - 1 each
 Unit Cost - $39,042
 Item - Medical Director
 Units - 1 each
 Unit Cost - $178,731
 Item - Clinic Operations Administrator
 Units - 1 each
 Unit Cost - $98,081
 Item - Medical Records Technician
 Units - 1 each
 Unit Cost - 1,850
 Item - Medical Records Clerk
 Units - 1 each
 Unit Cost - $45,649

 Item - CLINIC Supplies
 Units - 1 each
 Unit Cost - $78,750
 Supplies are based on related costs in FYs 98 & 99.  Actual costs can be found in 
 P&I Spending Variance reports/ODC Reports for WADlets 1107020402, 04 & 05.
 Supplies Breakdown - Lab/Clinic Equipment, Supplies and Pharmaceuticals - $66,750
 Computer Hardware and equipment - $12,000 

Item - CLINIC Subcontract Services
 Units - 1 each
 Unit Cost - $195,983
 Subcontract services are based on related costs in FYs 98 & 99.  Actual costs can be found  in P&I Spending Variance reports/ODC Reports for WADlets 
1107020402, 04 & 05.
 Subcontract service Breakdown:
   Contact Paging (pagers)- $940
   Flatiron Linen (Laundry Service)- $960
   Pacific Toxicology (Lab Analysis)- $4,800
   PDS Instrumentation (Spirometer Maintenance)- $750
   Rocky Mountain Radiology (Xray Interpretation)- $8,400
   Speciality Labs (Lymphocyte)- $12,000
   Wallmaqn Optical (Safety Glasses)- $14,000
   WSI Personnel Services (Professional Nurse Aumentation)- $8,640
   Mines & Associates, P.C. (EAP Counseling)- $95,813
   Quest Diagnostics (Lab Analysis)- $43,680
   Diagnostic Imaging (Xray Equipment Maintenance)- $6,000

 Item - CLINIC Traning/Travel/Relocation
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 Units - 1 each 
 Unit Cost - $27,466

 Vendor Quote 1a 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Emergency Medical 
 Board Certification meeting 

 Vendor Quote 1b 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for DOE Occupational Medicine 
 meeting

 Vendor Quote 1c 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Occupational
 Medicine

 Vendor Quote 1d 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for DOE National Health Effects and 
 Human Studies meeting

 Vendor Quote 1e 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for ACLS BLC in Denver 

 Vendor Quote 1f 
 Quote Received by - George Baxter
 Item being quoted - Masters Degree Program Tuition reimbursement for the Medical 
 Director.

 Vendor Quote 1g
 Quote Received by - George Baxter
 Item being quoted - Level II Certification for Dr. Fox (5 days)

 Vendor Quote 1h 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for ACLS BLC in Denver 

 Vendor Quote 1i 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1j
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Baum for ACLS BLC in Denver (2 days)

 Vendor Quote 1k 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Baum for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1l 
 Quote Received by - George Baxter
 Item being quoted - Travel for COHN Certification conference to New Orleans (5 days)

 Vendor Quote 1m 
 Quote Received by - George Baxter
 Item being quoted - Travel for RN's for Continuation of Medical 
 Education certification in Denver (2 days)
 
 Vendor Quote 1n 
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 Quote Received by - George Baxter
 Item being quoted - Travel for CMA's for PFT Certification in Denver (2 days)

 Vendor Quote 1o
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA's for Hearing Certification in Denver (2 days)

 Vendor Quote 1p
 Quote Received by - George Baxter
 Item being quoted - Travel for RRA's for Records Management Certification in Denver 
 (1 days)

 Vendor Quote 1q 
 Quote Received by - George Baxter
 Item being quoted - Travel for Clinic Administrator for DOE Occupational Medicine
 meeting; travel to Albuquerque (4 days) 

 Vendor Quote 1r 
 Quote Received by - George Baxter
 Item being quoted - Travel for a Nurse Practioner for Pharmacy Certification in 
 Denver (2 days)

 Vendor Quote 1s 
 Quote Received by - George Baxter
 Item being quoted - Travel for a Project Manager for Annual Corporate Meeting to   
 Washington, DC (3 days)
******************************************************************************************
Estimators Experience - Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate 
is based on the judgement of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is 
based on trends in site demands associated with the FY 2006 closure plan. 

Experience Item Desc -  The OMD shall ensure that Site workers of K-H, the first tier subcontractors, DOE RFFO are provided with counseling services for 
emotional or behavioral difficulties that affect the worker’s job performance.  

Breakdown of Cost Data:
 Item - EAP Counselors
 Units - 1 Each
 Unit Cost - 1850 Hours
*********************************************************************************************
Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan.
 
Experience Item Desc - Project Management and Administraion will manage all accounting services for the clinic including budget development and coordination, 
invoicing, managing subcontracts to support clinical services, and attending monthly budget review meetings.
Upgrade and maintain an effective electronic management information system that supports Site information needs and complies with patient privacy and 
confidentiality requirements. 

Breakdown of Cost Data:
 Item - Project Management and Administraion
 Units - 1
 Unit Cost - $86,678
 Item - A/P Finance & Administraion
 Units - 1
 Unit Cost - 1850 Hours
********************************************************************************************
Estimators Experience - These cost are approved under the terms and conditions of the contract with KH.

Experience Item Desc - Fixed Fee
 
Breakdown of Cost Data:
 Item - Fixed Fee
 Units - 1 Lot
 Unit Cost - $265,261
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Cost Element Skill Quantity UnitsCurveResources

********************************************************************************************
Estimators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cognizant DCAA office.  
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCI's 
Disclosure Statement.The Provisional billing rate is an estimate of rate based on such factors as current year marketing costs, contract win/loss rate, 
decrease in projected costs associated with this contract and other factors relating to the corporate offices.

Experience Item Desc - DynCorp Corporate G&A

Breakdown of Cost Data:
 Item - Corporate Allocation
 Units - 1 Lot
 Unit Cost - $348,155

These costs are primarily associated with DynCorp Corporate and Division support for the management support responsibility.  This support includes but is not 
limited to:

General Management support
Finance and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCIPHYSICIANS ASSISTANTS NURSES Linear 7,400.00 HoursD114S750 P130STRAIGHT TIME BASE

7400 HoursFactors
DCINONE Linear 78,750.00 DollarsD114SA5C 0000SUPPLIES

78750 Dollars (Operating Supplies)Factors
DCINONE Linear 785,161.20 DollarsD114SA5H 0000SUBCONTRACTED SRVS

970372 Dollars (Subcontract Labor)
0.80913  [SYS 061400] .80704 - System 

Factors

DCINONE Linear 158,576.60 DollarsD114SA5H 0000SUBCONTRACTED SRVS
195983 Dollars (S/C Services)

0.80913  [SYS 061400] .80704 - System 
Factors

DCINONE Linear 265,261.00 DollarsD114SA5K 0000FEE
265261 Dollars (Fixed Fee)Factors

DCINONE Linear 22,684.00 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
22684 Dollars (Business Trave)lFactors

DCINONE Linear 348,155.00 DollarsD114SA5R 0000MISC EXPENSES
348155 Dollars (Corporate G&A)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 65,291.78 DollarsZDEPTCON 0000CONTINGENCY

65291.8 DollarsFactors
No DepartmentNONE Linear 43,552.89 DollarsZDEPTESC 0000ESCALATION

43552.9 DollarsFactors
Activity ID: 1HAB402DDD Description: Health Programs/Ambulatory Care - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Clinical Services 1.00 each 7,400EE 7,400 160,506 1,658,588 1,819,094 1,875,58056,4860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 301,687 301,6870301,687

Total for Activity 1HAB402DDD: 7,400 160,506 1,658,588 2,120,781 2,177,26756,486301,687
Line Item 001 - Clinical Services

BOE Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
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Activity Filter * Starts In FY *
demands associated with the FY 2006 closure plan. The subcontracted staff (A5H) budget is based on the number utilized in FY99 as a comparable workload is 
anticipated.  FY99 rates for these staff are also used for the BOE. 

Experience Item Desc - Occupational Medicine Clinic Services for Patient Scheduling, Clinic operations administration, Pre-Placement Medical Evaluations, 
Medical Surveillance Examinations, Respirator Approval Evaluations, Pre-Run Qualifications, Fitness for Duty Consultation Visits, Termination Examinations, 
Return to Work Evaluations, Work Related Injuries or Illnesses, Emergency Treatment, Response and Preparedness, X-Ray Reading, Work Site Visits, Medical 
Records Administration, Radiological Bio-Medical and Bio-Medical Waste, Support to DOE Health Effects Studies Programs, Prescription Safety Glasses, 
Oversight and Advisory Committee, Subcontract support and KH/DOE Deliverables. 

Breakdown of Cost Data:
 Item - Chief Occupational Health Nurse
 Units - 1 each
 Unit Cost - 1,850 Hours
 Item - Occupational Health Physician
 Units - 2 each
 Unit Cost - $131,061
 Item - Nurse Practicioner
 Units - 1 each
 Unit Cost - $72,605
 Item - Registered Nurse 
 Units - 2 each
 Unit Cost - $54,690
 Item - Certified Medical Assistance 
 Units - 2 each
 Unit Cost - $39,042
 Item - Scheduler 
 Units - 1 each
 Unit Cost - $39,042
 Item - Medical Director
 Units - 1 each
 Unit Cost - $178,731
 Item - Clinic Operations Administrator
 Units - 1 each
 Unit Cost - $98,081
 Item - Medical Records Technician
 Units - 1 each
 Unit Cost - 1,850
 Item - Medical Records Clerk
 Units - 1 each
 Unit Cost - $45,649

 Item - CLINIC Supplies
 Units - 1 each
 Unit Cost - $78,750
 Supplies are based on related costs in FYs 98 & 99.  Actual costs can be found in 
 P&I Spending Variance reports/ODC Reports for WADlets 1107020402, 04 & 05.
 Supplies Breakdown - Lab/Clinic Equipment, Supplies and Pharmaceuticals - $66,750
 Computer Hardware and equipment - $12,000 

Item - CLINIC Subcontract Services
 Units - 1 each
 Unit Cost - $195,983
 Subcontract services are based on related costs in FYs 98 & 99.  Actual costs can be found  in P&I Spending Variance reports/ODC Reports for WADlets 
1107020402, 04 & 05.
 Subcontract service Breakdown:
   Contact Paging (pagers)- $940
   Flatiron Linen (Laundry Service)- $960
   Pacific Toxicology (Lab Analysis)- $4,800
   PDS Instrumentation (Spirometer Maintenance)- $750
   Rocky Mountain Radiology (Xray Interpretation)- $8,400
   Speciality Labs (Lymphocyte)- $12,000
   Wallmaqn Optical (Safety Glasses)- $14,000
   WSI Personnel Services (Professional Nurse Aumentation)- $8,640
   Mines & Associates, P.C. (EAP Counseling)- $95,813
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   Quest Diagnostics (Lab Analysis)- $43,680
   Diagnostic Imaging (Xray Equipment Maintenance)- $6,000

 Item - CLINIC Traning/Travel/Relocation
 Units - 1 each 
 Unit Cost - $27,466

 Vendor Quote 1a 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Emergency Medical 
 Board Certification meeting 

 Vendor Quote 1b 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for DOE Occupational Medicine 
 meeting

 Vendor Quote 1c 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Occupational
 Medicine

 Vendor Quote 1d 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for DOE National Health Effects and 
 Human Studies meeting

 Vendor Quote 1e 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for ACLS BLC in Denver 

 Vendor Quote 1f 
 Quote Received by - George Baxter
 Item being quoted - Masters Degree Program Tuition reimbursement for the Medical 
 Director.

 Vendor Quote 1g
 Quote Received by - George Baxter
 Item being quoted - Level II Certification for Dr. Fox (5 days)

 Vendor Quote 1h 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for ACLS BLC in Denver 

 Vendor Quote 1i 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1j
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Baum for ACLS BLC in Denver (2 days)

 Vendor Quote 1k 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Baum for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1l 
 Quote Received by - George Baxter
 Item being quoted - Travel for COHN Certification conference to New Orleans (5 days)

 Vendor Quote 1m 
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Activity Filter * Starts In FY *
 Quote Received by - George Baxter
 Item being quoted - Travel for RN's for Continuation of Medical 
 Education certification in Denver (2 days)
 
 Vendor Quote 1n 
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA's for PFT Certification in Denver (2 days)

 Vendor Quote 1o
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA's for Hearing Certification in Denver (2 days)

 Vendor Quote 1p
 Quote Received by - George Baxter
 Item being quoted - Travel for RRA's for Records Management Certification in Denver 
 (1 days)

 Vendor Quote 1q 
 Quote Received by - George Baxter
 Item being quoted - Travel for Clinic Administrator for DOE Occupational Medicine
 meeting; travel to Albuquerque (4 days) 

 Vendor Quote 1r 
 Quote Received by - George Baxter
 Item being quoted - Travel for a Nurse Practioner for Pharmacy Certification in 
 Denver (2 days)

******************************************************************************************
Estimators Experience - Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate 
is based on the judgement of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is 
based on trends in site demands associated with the FY 2006 closure plan. 

Experience Item Desc -  The OMD shall ensure that Site workers of K-H, the first tier subcontractors, DOE RFFO are provided with counseling services for 
emotional or behavioral difficulties that affect the worker’s job performance.  

Breakdown of Cost Data:
 Item - EAP Counselors
 Units - 1 Each
 Unit Cost - 1850 Hours
*********************************************************************************************
Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan.
 
Experience Item Desc - Project Management and Administraion will manage all accounting services for the clinic including budget development and coordination, 
invoicing, managing subcontracts to support clinical services, and attending monthly budget review meetings.
Upgrade and maintain an effective electronic management information system that supports Site information needs and complies with patient privacy and 
confidentiality requirements. 

Breakdown of Cost Data:
 Item - Project Management and Administraion
 Units - 1
 Unit Cost - $86,678
 Item - A/P Finance & Administraion
 Units - 1
 Unit Cost - 1850 Hours
********************************************************************************************
Estimators Experience - These cost are approved under the terms and conditions of the contract with KH.

Experience Item Desc - Fixed Fee
 
Breakdown of Cost Data:
 Item - Fixed Fee
 Units - 1 Lot
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WBS No: 1HAB20
Activity ID: 1HAB402DDD

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $265,261
********************************************************************************************
Estimators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cognizant DCAA office.  
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCI's 
Disclosure Statement.The Provisional billing rate is an estimate of rate based on such factors as current year marketing costs, contract win/loss rate, 
decrease in projected costs associated with this contract and other factors relating to the corporate offices.

Experience Item Desc - DynCorp Corporate G&A

Breakdown of Cost Data:
 Item - Corporate Allocation
 Units - 1 Lot
 Unit Cost - $348,155

These costs are primarily associated with DynCorp Corporate and Division support for the management support responsibility.  This support includes but is not 
limited to:

General Management support
Finance and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCIPHYSICIANS ASSISTANTS NURSES Linear 7,400.00 HoursD114S750 P130STRAIGHT TIME BASE

7400 HoursFactors
DCINONE Linear 78,750.00 DollarsD114SA5C 0000SUPPLIES

78750 Dollars (Operating Supplies)Factors
DCINONE Linear 158,576.60 DollarsD114SA5H 0000SUBCONTRACTED SRVS

195983 Dollars (S/C Services)
0.80913  [SYS 061400] .80704 - System 

Factors

DCINONE Linear 785,161.20 DollarsD114SA5H 0000SUBCONTRACTED SRVS
970372 Dollars (Subcontract Labor)

0.80913  [SYS 061400] .80704 - System 
Factors

DCINONE Linear 265,261.00 DollarsD114SA5K 0000FEE
265261 Dollars (Fixed Fee)Factors

DCINONE Linear 22,684.00 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
22684 Dollars (Business Trave)lFactors

DCINONE Linear 348,155.00 DollarsD114SA5R 0000MISC EXPENSES
348155 Dollars (Corporate G&A)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 205,399.90 DollarsZDEPTCON 0000CONTINGENCY

205400 DollarsFactors
No DepartmentNONE Linear 96,287.35 DollarsZDEPTESC 0000ESCALATION

96287.4 DollarsFactors
Activity ID: 1HAB403DDD Description: Health Programs/Ambulatory Care - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Clinical Services 1.00 each 5,550EE 5,550 120,380 1,572,783 1,693,162 1,733,03539,8730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 402,598 402,5980402,598

Total for Activity 1HAB403DDD: 5,550 120,380 1,572,783 2,095,760 2,135,63439,873402,598
Line Item 001 - Clinical Services

BOE Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
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WBS No: 1HAB20
Activity ID: 1HAB403DDD

Activity Filter * Starts In FY *
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan. The subcontracted staff (A5H) budget is based on the number utilized in FY99 as a comparable workload is 
anticipated.  FY99 rates for these staff are also used for the BOE. 

Experience Item Desc - Occupational Medicine Clinic Services for Patient Scheduling, Clinic operations administration, Pre-Placement Medical Evaluations, 
Medical Surveillance Examinations, Respirator Approval Evaluations, Pre-Run Qualifications, Fitness for Duty Consultation Visits, Termination Examinations, 
Return to Work Evaluations, Work Related Injuries or Illnesses, Emergency Treatment, Response and Preparedness, X-Ray Reading, Work Site Visits, Medical 
Records Administration, Radiological Bio-Medical and Bio-Medical Waste, Support to DOE Health Effects Studies Programs, Prescription Safety Glasses, 
Oversight and Advisory Committee, Subcontract support and KH/DOE Deliverables. 

Breakdown of Cost Data:
 Item - Chief Occupational Health Nurse
 Units - 1 each
 Unit Cost - 1,850 Hours
 Item - Occupational Health Physician
 Units - 2 each
 Unit Cost - $131,061
 Item - Registered Nurse 
 Units - 2 each
 Unit Cost - $54,690
 Item - Certified Medical Assistance 
 Units - 2 each
 Unit Cost - $39,042
 Item - Scheduler 
 Units - 1 each
 Unit Cost - $39,042
 Item - Medical Director
 Units - 1 each
 Unit Cost - $178,731
 Item - Clinic Operations Administrator
 Units - 1 each
 Unit Cost - $98,081
 Item - Medical Records Technician
 Units - 1 each
 Unit Cost - 1,850
 Item - Medical Records Clerk
 Units - 1 each
 Unit Cost - $45,649

 Item - CLINIC Supplies
 Units - 1 each
 Unit Cost - $78,750
 Supplies are based on related costs in FYs 98 & 99.  Actual costs can be found in 
 P&I Spending Variance reports/ODC Reports for WADlets 1107020402, 04 & 05.
 Supplies Breakdown - Lab/Clinic Equipment, Supplies and Pharmaceuticals - $66,750
 Computer Hardware and equipment - $12,000 

Item - CLINIC Subcontract Services
 Units - 1 each
 Unit Cost - $173,983
 Subcontract services are based on related costs in FYs 98 & 99.  Actual costs can be found  in P&I Spending Variance reports/ODC Reports for WADlets 
1107020402, 04 & 05.
 Subcontract service Breakdown:
   Contact Paging (pagers)- $940
   Flatiron Linen (Laundry Service)- $960
   Pacific Toxicology (Lab Analysis)- $4,800
   PDS Instrumentation (Spirometer Maintenance)- $750
   Rocky Mountain Radiology (Xray Interpretation)- $8,400
   Speciality Labs (Lymphocyte)- $12,000
   Wallmaqn Optical (Safety Glasses)- $14,000
   WSI Personnel Services (Professional Nurse Aumentation)- $8,640
   Mines & Associates, P.C. (EAP Counseling)- $73,813
   Quest Diagnostics (Lab Analysis)- $43,680
   Diagnostic Imaging (Xray Equipment Maintenance)- $6,000

6/23/00 9:32:15 AMPage 82 of 132 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB20
Activity ID: 1HAB403DDD

Activity Filter * Starts In FY *

 Item - CLINIC Traning/Travel/Relocation
 Units - 1 each 
 Unit Cost - $19,442

 Vendor Quote 1a 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Emergency Medical 
 Board Certification meeting 

 Vendor Quote 1b 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for DOE Occupational Medicine 
 meeting

 Vendor Quote 1c 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Occupational
 Medicine

 Vendor Quote 1d 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for DOE National Health Effects and 
 Human Studies meeting

 Vendor Quote 1e 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for ACLS BLC in Denver 

 Vendor Quote 1g
 Quote Received by - George Baxter
 Item being quoted - Level II Certification for Dr. Fox (5 days)

 Vendor Quote 1h 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for ACLS BLC in Denver 

 Vendor Quote 1i 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1j
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Baum for ACLS BLC in Denver (2 days)

 Vendor Quote 1k 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Baum for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1l 
 Quote Received by - George Baxter
 Item being quoted - Travel for COHN Certification conference to New Orleans (5 days)

 Vendor Quote 1m 
 Quote Received by - George Baxter
 Item being quoted - Travel for RN's for Continuation of Medical 
 Education certification in Denver (2 days)
 
 Vendor Quote 1n 
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA's for PFT Certification in Denver (2 days)
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WBS No: 1HAB20
Activity ID: 1HAB403DDD

Activity Filter * Starts In FY *

 Vendor Quote 1o
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA's for Hearing Certification in Denver (2 days)

 Vendor Quote 1p
 Quote Received by - George Baxter
 Item being quoted - Travel for RRA's for Records Management Certification in Denver 
 (1 days)

 Vendor Quote 1q 
 Quote Received by - George Baxter
 Item being quoted - Travel for Clinic Administrator for DOE Occupational Medicine
 meeting; travel to Albuquerque (4 days) 
******************************************************************************************
Estimators Experience - Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate 
is based on the judgement of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is 
based on trends in site demands associated with the FY 2006 closure plan. 

Experience Item Desc -  The OMD shall ensure that Site workers of K-H, the first tier subcontractors, DOE RFFO are provided with counseling services for 
emotional or behavioral difficulties that affect the worker’s job performance.  

Breakdown of Cost Data:
 Item - EAP Counselors
 Units - 1 Each
 Unit Cost - 1850 Hours
*********************************************************************************************
Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan.
 
Experience Item Desc - Project Management and Administraion will manage all accounting services for the clinic including budget development and coordination, 
invoicing, managing subcontracts to support clinical services, and attending monthly budget review meetings.
Upgrade and maintain an effective electronic management information system that supports Site information needs and complies with patient privacy and 
confidentiality requirements. 

Breakdown of Cost Data:
 Item - Project Management and Administraion
 Units - 1
 Unit Cost - $86,678
********************************************************************************************
Estimators Experience - These cost are approved under the terms and conditions of the contract with KH.

Experience Item Desc - Fixed Fee
 
Breakdown of Cost Data:
 Item - Fixed Fee
 Units - 1 Lot
 Unit Cost - $265,261
********************************************************************************************
Estimators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cognizant DCAA office.  
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCI's 
Disclosure Statement.The Provisional billing rate is an estimate of rate based on such factors as current year marketing costs, contract win/loss rate, 
decrease in projected costs associated with this contract and other factors relating to the corporate offices.

Experience Item Desc - DynCorp Corporate G&A

Breakdown of Cost Data:
 Item - Corporate Allocation
 Units - 1 Lot
 Unit Cost - $348,155

These costs are primarily associated with DynCorp Corporate and Division support for the management support responsibility.  This support includes but is not 
limited to:
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WBS No: 1HAB20
Activity ID: 1HAB403DDD

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

General Management support
Finance and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCIPHYSICIANS ASSISTANTS NURSES Linear 5,550.00 HoursD114S750 P130STRAIGHT TIME BASE

5550 HoursFactors
DCINONE Linear 78,750.00 DollarsD114SA5C 0000SUPPLIES

78750 Dollars (Operating Supplies)Factors
DCINONE Linear 140,775.60 DollarsD114SA5H 0000SUBCONTRACTED SRVS

173983 Dollars (S/C Services)
0.80913  [SYS 061400] .80704 - System 

Factors

DCINONE Linear 720,398.90 DollarsD114SA5H 0000SUBCONTRACTED SRVS
890333 Dollars (Subcontract Labor)

0.80913  [SYS 061400] .80704 - System 
Factors

DCINONE Linear 265,261.00 DollarsD114SA5K 0000FEE
265261 Dollars (Fixed Fee)Factors

DCINONE Linear 19,442.00 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
19442 Dollars (Business Trave)lFactors

DCINONE Linear 348,155.00 DollarsD114SA5R 0000MISC EXPENSES
348155 Dollars (Corporate G&A)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 261,995.40 DollarsZDEPTCON 0000CONTINGENCY

261995 DollarsFactors
No DepartmentNONE Linear 140,602.90 DollarsZDEPTESC 0000ESCALATION

140603 DollarsFactors
Activity ID: 1HAB404DDD Description: Health Programs/Ambulatory Care - FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Clinical Services 1.00 each 1,935EE 1,935 41,976 544,820 586,796 599,48212,6860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 159,613 159,6130159,613

Total for Activity 1HAB404DDD: 1,935 41,976 544,820 746,409 759,09512,686159,613
Line Item 001 - Clinical Services

BOE Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan. The subcontracted staff (A5H) budget is based on the number utilized in FY99 as a comparable workload is 
anticipated.  FY99 rates for these staff are also used for the BOE. 

Experience Item Desc - Occupational Medicine Clinic Services for Patient Scheduling, Clinic operations administration, Pre-Placement Medical Evaluations, 
Medical Surveillance Examinations, Respirator Approval Evaluations, Pre-Run Qualifications, Fitness for Duty Consultation Visits, Termination Examinations, 
Return to Work Evaluations, Work Related Injuries or Illnesses, Emergency Treatment, Response and Preparedness, X-Ray Reading, Work Site Visits, Medical 
Records Administration, Radiological Bio-Medical and Bio-Medical Waste, Support to DOE Health Effects Studies Programs, Prescription Safety Glasses, 
Oversight and Advisory Committee, Subcontract support and KH/DOE Deliverables. 

Breakdown of Cost Data:
 Item - Chief Occupational Health Nurse
 Units - 1 each
 Unit Cost - 645 Hours
 Item - Occupational Health Physician
 Units - 2 each
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WBS No: 1HAB20
Activity ID: 1HAB404DDD

Activity Filter * Starts In FY *
 Unit Cost - $45,701
 Item - Registered Nurse 
 Units - 2 each
 Unit Cost - $19,070
 Item - Certified Medical Assistance 
 Units - 2 each
 Unit Cost - $13,614
 Item - Scheduler 
 Units - 1 each
 Unit Cost - $13,614
 Item - Medical Director
 Units - 1 each
 Unit Cost - $62,323
 Item - Clinic Operations Administrator
 Units - 1 each
 Unit Cost - $34,201
 Item - Medical Records Technician
 Units - 1 each
 Unit Cost - 645
 Item - Medical Records Clerk
 Units - 1 each
 Unit Cost - $16,267

 Item - CLINIC Supplies
 Units - 1 each
 Unit Cost - $27,460
 Supplies are based on related costs in FYs 98 & 99.  Actual costs can be found in 
 P&I Spending Variance reports/ODC Reports for WADlets 1107020402, 04 & 05.
 Supplies Breakdown - Lab/Clinic Equipment, Supplies and Pharmaceuticals - $23,276
 Computer Hardware and equipment - $4,184 

Item - CLINIC Subcontract Services
 Units - 1 each
 Unit Cost - $57,181
 Subcontract services are based on related costs in FYs 98 & 99.  Actual costs can be found  in P&I Spending Variance reports/ODC Reports for WADlets 
1107020402, 04 & 05.
 Subcontract service Breakdown:
   Contact Paging (pagers)- $328
   Flatiron Linen (Laundry Service)- $335
   Pacific Toxicology (Lab Analysis)- $1,674
   PDS Instrumentation (Spirometer Maintenance)- $262
   Rocky Mountain Radiology (Xray Interpretation)- $2,929
   Speciality Labs (Lymphocyte)- $4,184
   Wallmaqn Optical (Safety Glasses)- $4,882
   WSI Personnel Services (Professional Nurse Aumentation)- $3,013
   Mines & Associates, P.C. (EAP Counseling)- $22,252
   Quest Diagnostics (Lab Analysis)- $15,231
   Diagnostic Imaging (Xray Equipment Maintenance)- $2,092

 Item - CLINIC Traning/Travel/Relocation
 Units - 1 each 
 Unit Cost - $6,090

 Vendor Quote 1a 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Emergency Medical 
 Board Certification meeting 

 Vendor Quote 1b 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for DOE Occupational Medicine 
 meeting
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WBS No: 1HAB20
Activity ID: 1HAB404DDD

Activity Filter * Starts In FY *
 Vendor Quote 1c 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Occupational
 Medicine

 Vendor Quote 1d 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for DOE National Health Effects and 
 Human Studies meeting

 Vendor Quote 1e 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for ACLS BLC in Denver 

 Vendor Quote 1g
 Quote Received by - George Baxter
 Item being quoted - Level II Certification for Dr. Fox (5 days)

 Vendor Quote 1h 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for ACLS BLC in Denver 

 Vendor Quote 1i 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1j
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Baum for ACLS BLC in Denver (2 days)

 Vendor Quote 1k 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Baum for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1l 
 Quote Received by - George Baxter
 Item being quoted - Travel for COHN Certification conference to New Orleans (5 days)

 Vendor Quote 1m 
 Quote Received by - George Baxter
 Item being quoted - Travel for RN's for Continuation of Medical 
 Education certification in Denver (2 days)
 
 Vendor Quote 1n 
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA's for PFT Certification in Denver (2 days)

 Vendor Quote 1o
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA's for Hearing Certification in Denver (2 days)

 Vendor Quote 1p
 Quote Received by - George Baxter
 Item being quoted - Travel for RRA's for Records Management Certification in Denver 
 (1 days)

 Vendor Quote 1q 
 Quote Received by - George Baxter
 Item being quoted - Travel for Clinic Administrator for DOE Occupational Medicine
 meeting; travel to Albuquerque (4 days) 
******************************************************************************************
Estimators Experience - Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate 
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WBS No: 1HAB20
Activity ID: 1HAB404DDD

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

is based on the judgement of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is 
based on trends in site demands associated with the FY 2006 closure plan. 

Experience Item Desc -  The OMD shall ensure that Site workers of K-H, the first tier subcontractors, DOE RFFO are provided with counseling services for 
emotional or behavioral difficulties that affect the worker’s job performance.  

Breakdown of Cost Data:
 Item - EAP Counselors
 Units - 1 Each
 Unit Cost - 645 Hours
*********************************************************************************************
Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan.
 
Experience Item Desc - Project Management and Administraion will manage all accounting services for the clinic including budget development and coordination, 
invoicing, managing subcontracts to support clinical services, and attending monthly budget review meetings.
Upgrade and maintain an effective electronic management information system that supports Site information needs and complies with patient privacy and 
confidentiality requirements. 

Breakdown of Cost Data:
 Item - Project Management and Administraion
 Units - 1
 Unit Cost - $30,225
********************************************************************************************
Estimators Experience - These cost are approved under the terms and conditions of the contract with KH.

Experience Item Desc - Fixed Fee
 
Breakdown of Cost Data:
 Item - Fixed Fee
 Units - 1 Lot
 Unit Cost - $92,497
********************************************************************************************
Estimators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cognizant DCAA office.  
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCI's 
Disclosure Statement.The Provisional billing rate is an estimate of rate based on such factors as current year marketing costs, contract win/loss rate, 
decrease in projected costs associated with this contract and other factors relating to the corporate offices.

Experience Item Desc - DynCorp Corporate G&A

Breakdown of Cost Data:
 Item - Corporate Allocation
 Units - 1 Lot
 Unit Cost - $121,402

These costs are primarily associated with DynCorp Corporate and Division support for the management support responsibility.  This support includes but is not 
limited to:

General Management support
Finance and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCIPHYSICIANS ASSISTANTS NURSES Linear 1,935.28 HoursD114S750 P130STRAIGHT TIME BASE

5550 Hours 0.3487Factors
DCINONE Linear 27,460.12 DollarsD114SA5C 0000SUPPLIES

78750 Dollars (Operating Supplies) 0.3487Factors
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WBS No: 1HAB20
Activity ID: 1HAB404DDD

Activity Filter * Starts In FY *
DCINONE Linear 46,267.00 DollarsD114SA5H 0000SUBCONTRACTED SRVS

163983 Dollars (S/C Services) 0.3487
0.80913  [SYS 061400] .80704 - System 

Factors

DCINONE Linear 251,202.30 DollarsD114SA5H 0000SUBCONTRACTED SRVS
890330 Dollars (Subcontract Labor) 0.3487

0.80913  [SYS 061400] .80704 - System 
Factors

DCINONE Linear 92,496.51 DollarsD114SA5K 0000FEE
265261 Dollars (Fixed Fee) 0.3487Factors

DCINONE Linear 5,992.06 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
17184 Dollars (Business Trave)l 0.3487Factors

DCINONE Linear 121,401.60 DollarsD114SA5R 0000MISC EXPENSES
348155 Dollars (Corporate G&A) 0.3487Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 91,197.48 DollarsZDEPTCON 0000CONTINGENCY

91197.5 DollarsFactors
No DepartmentNONE Linear 68,415.24 DollarsZDEPTESC 0000ESCALATION

68415.2 DollarsFactors
Activity ID: 1HAB405DDD Description: Health Programs/Ambulatory Care - FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Clinical Services 1.00 each 1,959EE 1,959 42,486 474,670 517,156 531,94114,7850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 325,026 325,0260325,026

Total for Activity 1HAB405DDD: 1,959 42,486 474,670 842,182 856,96714,785325,026
Line Item 001 - Clinical Services

BOE Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan. The subcontracted staff (A5H) budget is based on the number utilized in FY99 as a comparable workload is 
anticipated.  FY99 rates for these staff are also used for the BOE. 

Experience Item Desc - Occupational Medicine Clinic Services for Patient Scheduling, Clinic operations administration, Pre-Placement Medical Evaluations, 
Medical Surveillance Examinations, Respirator Approval Evaluations, Pre-Run Qualifications, Fitness for Duty Consultation Visits, Termination Examinations, 
Return to Work Evaluations, Work Related Injuries or Illnesses, Emergency Treatment, Response and Preparedness, X-Ray Reading, Work Site Visits, Medical 
Records Administration, Radiological Bio-Medical and Bio-Medical Waste, Support to DOE Health Effects Studies Programs, Prescription Safety Glasses, 
Oversight and Advisory Committee, Subcontract support and KH/DOE Deliverables. 

Breakdown of Cost Data:
 Item - Chief Occupational Health Nurse
 Units - 1 each
 Unit Cost - 979 Hours
 Item - Occupational Health Physician
 Units - 1 each
 Unit Cost - $69,384
 Item - Registered Nurse 
 Units - 1 each
 Unit Cost - $28,953
 Item - Certified Medical Assistance 
 Units - 1 each
 Unit Cost - $20,669
 Item - Scheduler 
 Units - 1 each
 Unit Cost - $20,669
 Item - Medical Director
 Units - 1 each
 Unit Cost - $94,620
 Item - Clinic Operations Administrator
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WBS No: 1HAB20
Activity ID: 1HAB405DDD

Activity Filter * Starts In FY *
 Units - 1 each
 Unit Cost - $51,924
 Item - Medical Records Technician
 Units - 1 each
 Unit Cost - 979

 Item - CLINIC Supplies
 Units - 1 each
 Unit Cost - $24,749
 Supplies are based on related costs in FYs 98 & 99.  Actual costs can be found in 
 P&I Spending Variance reports/ODC Reports for WADlets 1107020402, 04 & 05.
 Supplies Breakdown - Lab/Clinic Equipment, Supplies and Pharmaceuticals - $22,708
 Computer Hardware and equipment - $2,041

Item - CLINIC Subcontract Services
 Units - 1 each
 Unit Cost - $47,383
 Subcontract services are based on related costs in FYs 98 & 99.  Actual costs can be found  in P&I Spending Variance reports/ODC Reports for WADlets 
1107020402, 04 & 05.
 Subcontract service Breakdown:
   Contact Paging (pagers)- $265
   Flatiron Linen (Laundry Service)- $212
   Pacific Toxicology (Lab Analysis)- $1,271
   PDS Instrumentation (Spirometer Maintenance)- $397
   Rocky Mountain Radiology (Xray Interpretation)- $2,118
   Speciality Labs (Lymphocyte)- $2,118
   Wallmaqn Optical (Safety Glasses)- $2,118
   WSI Personnel Services (Professional Nurse Aumentation)- $4,5748,640
   Mines & Associates, P.C. (EAP Counseling)- $20,548
   Quest Diagnostics (Lab Analysis)- $10,588
   Diagnostic Imaging (Xray Equipment Maintenance)- $3,176

 Item - CLINIC Traning/Travel/Relocation
 Units - 1 each 
 Unit Cost - $7,755

 Vendor Quote 1a 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Emergency Medical 
 Board Certification meeting 

 Vendor Quote 1b 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for DOE Occupational Medicine 
 meeting

 Vendor Quote 1c 
 Quote Received by - George Baxter
 Item being quoted - Travel for the Medical Director for National Occupational
 Medicine

 Vendor Quote 1d 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for DOE National Health Effects and 
 Human Studies meeting

 Vendor Quote 1e 
 Quote Received by - George Baxter
 Item being quoted - Travel for Medical Director for ACLS BLC in Denver 

 Vendor Quote 1g
 Quote Received by - George Baxter
 Item being quoted - Level II Certification for Dr. Fox (5 days)
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 Vendor Quote 1h 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for ACLS BLC in Denver 

 Vendor Quote 1i 
 Quote Received by - George Baxter
 Item being quoted - Travel for Dr. Fox for Continuation of Medical 
 Education certification to Oak Ridge (5 days)

 Vendor Quote 1m 
 Quote Received by - George Baxter
 Item being quoted - Travel for RN's for Continuation of Medical 
 Education certification in Denver (2 days)
 
 Vendor Quote 1n 
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA for PFT Certification in Denver (2 days)

 Vendor Quote 1o
 Quote Received by - George Baxter
 Item being quoted - Travel for CMA for Hearing Certification in Denver (2 days)

 Vendor Quote 1p
 Quote Received by - George Baxter
 Item being quoted - Travel for RRA's for Records Management Certification in Denver 
 (1 days)

 Vendor Quote 1q 
 Quote Received by - George Baxter
 Item being quoted - Travel for Clinic Administrator for DOE Occupational Medicine
 meeting; travel to Albuquerque (4 days) 
*********************************************************************************************
Estimators Experience - Cost experienced as evidenced in FY97, FY98 and FY99 for Health Programs and Ambulatory Care. This estimate is based on the judgement 
of Dr. John R. McInerney,M.D.,F.A.C.E.P, RFETS Medical Director with 20 years occupational medicine experience. This estimate is based on trends in site 
demands associated with the FY 2006 closure plan.
 
Experience Item Desc - Project Management and Administraion will manage all accounting services for the clinic including budget development and coordination, 
invoicing, managing subcontracts to support clinical services, and attending monthly budget review meetings.
Upgrade and maintain an effective electronic management information system that supports Site information needs and complies with patient privacy and 
confidentiality requirements. 

Breakdown of Cost Data:
 Item - Project Management and Administraion
 Units - 1
 Unit Cost - $45,887
********************************************************************************************
Estimators Experience - These cost are approved under the terms and conditions of the contract with KH.

Experience Item Desc - Fixed Fee
 
Breakdown of Cost Data:
 Item - Fixed Fee
 Units - 1 Lot
 Unit Cost - $98,077
********************************************************************************************
Estimators Experience - General and Administrative costs are based on a provisional billing rate audited and approved by DynCorp's cognizant DCAA office.  
These costs, as required by Federal Acquisition Regulations (FAR) are consistent with the applicable FAR rules, Cost Accounting Standards (CAS) and DCI's 
Disclosure Statement.The Provisional billing rate is an estimate of rate based on such factors as current year marketing costs, contract win/loss rate, 
decrease in projected costs associated with this contract and other factors relating to the corporate offices.

Experience Item Desc - DynCorp Corporate G&A

Breakdown of Cost Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item - Corporate Allocation
 Units - 1 Lot
 Unit Cost - $133,373

These costs are primarily associated with DynCorp Corporate and Division support for the management support responsibility.  This support includes but is not 
limited to:

General Management support
Finance and Administration support
Treasury management and function
Financing Support
Legal and H/R support

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCIPHYSICIANS ASSISTANTS NURSES Linear 1,958.78 HoursD114S750 P130STRAIGHT TIME BASE

3700 Hours 0.5294Factors
DCINONE Linear 24,749.45 DollarsD114SA5C 0000SUPPLIES

46750 Dollars (Operating Supplies) 0.5294Factors
DCINONE Linear 21,392.08 DollarsD114SA5H 0000SUBCONTRACTED SRVS

49940 Dollars (S/C Services) 0.5294
0.80913  [SYS 061400] .80704 - System 

Factors

DCINONE Linear 191,323.80 DollarsD114SA5H 0000SUBCONTRACTED SRVS
446647 Dollars (Subcontract Labor) 0.5294

0.80913  [SYS 061400] .80704 - System 
Factors

DCINONE Linear 98,077.17 DollarsD114SA5K 0000FEE
185261 Dollars (Fixed Fee) 0.5294Factors

DCINONE Linear 7,754.65 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
14648 Dollars (Business Trave)l 0.5294Factors

DCINONE Linear 131,373.30 DollarsD114SA5R 0000MISC EXPENSES
248155 Dollars (Corporate G&A) 0.5294Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 228,679.70 DollarsZDEPTCON 0000CONTINGENCY

228680 DollarsFactors
No DepartmentNONE Linear 96,345.82 DollarsZDEPTESC 0000ESCALATION

96345.8 DollarsFactors
WBS No: 1HAB30 Title: Beryllium Health Surveillance
Activity ID: 1HAB3BHS01 Description: Beryllium Health Surveillance FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Current Worker Beryllium Program 1.00 each 0VQ 0 0 1,315,769 1,315,769 1,315,76900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,604 69,604069,604

Total for Activity 1HAB3BHS01: 0 0 1,315,769 1,385,373 1,385,373069,604
Line Item 001 - Current Worker Beryllium Program

BOE Vendor Name - National Jewish Medical and Research Center
Vendor Quote - $933,480
Quote Received by - Valerie Shields, Occ Med Clinic Administrator/CTR
Item being quoted - LPT's,CXR's,Examinations; Clinical Evaluations (New Patients); Clinical Evaluations (Follow-up Patients).
Other Info - N/A
Availability - Immediate

This program is mandated by DOE Notice 440.1 and is guided by an existing agreed upon Implementation Plan between KH and DOE.  It is driven by the Rocky 
Flats Environmental Technology Site’s (RFETS) need to provide high quality beryllium medical surveillance and diagnostics for current workers exposed on 
plant site to beryllium.  The site has a mandatory beryllium surveillance program for current workers regardless of subcontracting tier, and includes all 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

workers designated as beryllium workers or as incidental beryllium workers as defined by the chronic beryllium disease prevention program plan agreed to in 
1998.

                                                           Total
Description                   Quantity       Unit Cost      Est. Cost
LPT's,CXR's,Examinations       982 ea.     $   641 ea.      $ 629,544

Clinical Evaluations            24 ea.     $ 7,522 ea.      $ 180,528
(New Patients)

Clinical Evaluations            24 ea.     $ 5,142 ea.      $ 123,408
(Follow-up Patients)     
                                                            _________
Total                                                      $  933,480

Item - Medical Director
 Units - 1 each
 Unit Cost - $59,577
Item - X-ray Technician
 Units - 1 each
 Unit Cost - $37,699

Item - Travel For BE Patients To HUP
 Units - 1 each
 Unit Cost - $25,500

Implementation of New BE rule CFR 850:
 $  5,680 - Update Procedures
 $352,000 - Data Standardization & Project Support
 $ 15,000 - Physicals for third tier workers
 $ 12,957 - CXR
 $ 85,000 - CBDPP Manager
 $ 93,236 - Medical/Admin Asst.
----------
 $563,873 - Total

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCINONE Linear 456,249.00 DollarsD114SA5H 0000SUBCONTRACTED SRVS

563873 Dollars (BE Rule)
0.80913  [SYS 061400] .80704 - System 

Factors

DCIPHYSICIANS ASSISTANTS NURSES Linear 78,709.34 DollarsD114SA5H P130SUBCONTRACTED SRVS
97276 Dollars (Subcontract Labor)

0.80913  [SYS 061400] .80704 - System 
Factors

DCIPHYSICIANS ASSISTANTS NURSES Linear 755,310.60 DollarsD114SA5H P130SUBCONTRACTED SRVS
933480 Dollars (LPT's/Exams)

0.80913  [SYS 061400] .80704 - System 
Factors

DCINONE Linear 25,500.00 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
25500 Dollars (BE Patients)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 41,936.74 DollarsZDEPTCON 0000CONTINGENCY

41936.7 DollarsFactors
No DepartmentNONE Linear 27,667.68 DollarsZDEPTESC 0000ESCALATION

27667.7 DollarsFactors
Activity ID: 1HAB3BHS02 Description: Beryllium Health Surveillance FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Activity ID: 1HAB3BHS02

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
001 Current Worker Beryllium Program 1.00 each 0VQ 0 0 1,034,377 1,034,377 1,034,37700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 154,203 154,2030154,203

Total for Activity 1HAB3BHS02: 0 0 1,034,377 1,188,580 1,188,5800154,203

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Current Worker Beryllium Program

Resources

BOE Vendor Name - National Jewish Medical and Research Center
Vendor Quote - $899,627
Quote Received by - Valerie Shields, Occ Med Clinic Administrator/CTR
Item being quoted - LPT's,CXR's,Examinations; Clinical Evaluations (New Patients); Clinical Evaluations (Follow-up Patients).
Other Info - N/A
Availability - Immediate

This program is mandated by DOE Notice 440.1 and is guided by an existing agreed upon Implementation Plan between KH and DOE.  It is driven by the Rocky 
Flats Environmental Technology Site’s (RFETS) need to provide high quality beryllium medical surveillance and diagnostics for current workers exposed on 
plant site to beryllium.  The site has a mandatory beryllium surveillance program for current workers regardless of subcontracting tier, and includes all 
workers designated as beryllium workers or as incidental beryllium workers as defined by the chronic beryllium disease prevention program plan agreed to in 
1998.

                                                           Total
Description                   Quantity       Unit Cost      Est. Cost
LPT's,CXR's,Examinations       914 ea.     $   641 ea.      $ 585,691

Clinical Evaluations            24 ea.     $ 7,522 ea.      $ 180,528
(New Patients)

Clinical Evaluations            24 ea.     $ 5,142 ea.      $ 123,408
(Follow-up Patients)     
                                                            _________
Total                                                      $  899,627

Item - Medical Director
 Units - 1 each
 Unit Cost - $59,577

Item - X-ray Technician
 Units - 1 each
 Unit Cost - $37,699

Item - Travel For BE Patients To HUP
 Units - 1 each
 Unit Cost - $25,500

Implementation of New BE rule CFR 850:
 $  1,764 - Update Procedures
 $ 52,000 - Data Standardization & Project Support
 $ 15,000 - Physicals for third tier workers
 $ 12,957 - CXR
 $ 85,000 - CBDPP Manager
 $ 93,236 - Medical/Admin Asst.
----------
 $259,957 - Total

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCINONE Linear 210,340.10 DollarsD114SA5H 0000SUBCONTRACTED SRVS

259957 Dollars (BE Rule)
0.80913  [SYS 061400] .80704 - System 

Factors

DCIPHYSICIANS ASSISTANTS NURSES Linear 719,827.70 DollarsD114SA5H P130SUBCONTRACTED SRVS
889627 Dollars (LPT's/Exams)

0.80913  [SYS 061400] .80704 - System 
Factors
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Activity ID: 1HAB3BHS02

Activity Filter * Starts In FY *
DCIPHYSICIANS ASSISTANTS NURSES Linear 78,709.34 DollarsD114SA5H P130SUBCONTRACTED SRVS

97276 Dollars (Subcontract Labor)
0.80913  [SYS 061400] .80704 - System 

Factors

DCINONE Linear 25,500.00 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
25500 Dollars (BE Patients)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 105,865.30 DollarsZDEPTCON 0000CONTINGENCY

105865 DollarsFactors
No DepartmentNONE Linear 48,337.93 DollarsZDEPTESC 0000ESCALATION

48337.9 DollarsFactors
Activity ID: 1HAB3BHS03 Description: Beryllium Health Surveillance FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Current Worker Beryllium Program 1.00 each 0VQ 0 0 584,289 584,289 584,28900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 161,587 161,5870161,587

Total for Activity 1HAB3BHS03: 0 0 584,289 745,876 745,8760161,587

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Current Worker Beryllium Program

Resources

BOE Vendor Name - National Jewish Medical and Research Center
Vendor Quote - $716,101
Quote Received by - Valerie Shields, Occ Med Clinic Administrator/CTR
Item being quoted - LPT's,CXR's,Examinations; Clinical Evaluations (New Patients); Clinical Evaluations (Follow-up Patients).
Other Info - N/A
Availability - Immediate

This program is mandated by DOE Notice 440.1 and is guided by an existing agreed upon Implementation Plan between KH and DOE.  It is driven by the Rocky 
Flats Environmental Technology Site’s (RFETS) need to provide high quality beryllium medical surveillance and diagnostics for current workers exposed on 
plant site to beryllium.  The site has a mandatory beryllium surveillance program for current workers regardless of subcontracting tier, and includes all 
workers designated as beryllium workers or as incidental beryllium workers as defined by the chronic beryllium disease prevention program plan agreed to in 
1998.

                                                           Total
Description                   Quantity       Unit Cost      Est. Cost
LPT's,CXR's,Examinations       451 ea.     $   641 ea.      $ 289,389

Clinical Evaluations            24 ea.     $ 7,522 ea.      $ 180,528
(New Patients)

Clinical Evaluations            24 ea.     $ 5,142 ea.      $ 123,408
(Follow-up Patients)     
                                                            _________
Total                                                      $  593,325

Item - Medical Director
 Units - 1 each
 Unit Cost - $59,577
Item - X-ray Technician
 Units - 1 each
 Unit Cost - $37,699

Item - Travel For BE Patients To HUP
 Units - 1 each
 Unit Cost - $25,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity ID: 1HAB3BHS03

Activity Filter * Starts In FY *
DCIPHYSICIANS ASSISTANTS NURSES Linear 480,079.60 DollarsD114SA5H P130SUBCONTRACTED SRVS

593325 Dollars (LPT's/Exams)
0.80913  [SYS 061400] .80704 - System 

Factors

DCIPHYSICIANS ASSISTANTS NURSES Linear 78,709.34 DollarsD114SA5H P130SUBCONTRACTED SRVS
97276 Dollars (Subcontract Labor)

0.80913  [SYS 061400] .80704 - System 
Factors

DCINONE Linear 25,500.00 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
25500 Dollars (BE Patients)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 116,780.50 DollarsZDEPTCON 0000CONTINGENCY

116781 DollarsFactors
No DepartmentNONE Linear 44,806.35 DollarsZDEPTESC 0000ESCALATION

44806.4 DollarsFactors
Activity ID: 1HAB3BHS04 Description: Beryllium Health Surveillance FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Current Worker Beryllium Program 1.00 each 0VQ 0 0 300,815 300,815 300,81500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 42,871 42,871042,871

Total for Activity 1HAB3BHS04: 0 0 300,815 343,686 343,686042,871
Line Item 001 - Current Worker Beryllium Program

BOE Vendor Name - National Jewish Medical and Research Center
Vendor Quote - $369,677
Quote Received by - Valerie Shields, Occ Med Clinic Administrator/CTR
Item being quoted - LPT's,CXR's,Examinations; Clinical Evaluations (New Patients); Clinical Evaluations (Follow-up Patients).
Other Info - N/A
Availability - Immediate

This program is mandated by DOE Notice 440.1 and is guided by an existing agreed upon Implementation Plan between KH and DOE.  It is driven by the Rocky 
Flats Environmental Technology Site’s (RFETS) need to provide high quality beryllium medical surveillance and diagnostics for current workers exposed on 
plant site to beryllium.  The site has a mandatory beryllium surveillance program for current workers regardless of subcontracting tier, and includes all 
workers designated as beryllium workers or as incidental beryllium workers as defined by the chronic beryllium disease prevention program plan agreed to in 
1998.

                                                           Total
Description                   Quantity       Unit Cost      Est. Cost
LPT's,CXR's,Examinations       171 ea.     $   641 ea.      $ 109,578

Clinical Evaluations            10 ea.     $ 7,522 ea.      $  75,220
(New Patients)

Clinical Evaluations            10 ea.     $ 5,142 ea.      $  51,420
(Follow-up Patients)     
                                                            _________
Total                                                      $  236,218

Item - Medical Director
 Units - 1 each
 Unit Cost - $25,929
Item - X-ray Technician
 Units - 1 each
 Unit Cost - $8,001

Item - Travel For BE Patients To HUP
 Units - 1 each
 Unit Cost - $8,892
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WBS No: 1HAB30
Activity ID: 1HAB3BHS04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Implementation of New BE rule CFR 850:
  $ 90,647 - Medical/Admin Asst.
----------

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCINONE Linear 73,345.59 DollarsD114SA5H 0000SUBCONTRACTED SRVS

259957 Dollars (BE Rule) 0.3487
0.80913  [SYS 061400] .80704 - System 

Factors

DCIPHYSICIANS ASSISTANTS NURSES Linear 191,131.90 DollarsD114SA5H P130SUBCONTRACTED SRVS
677424 Dollars (LPT's/Exams) 0.3487

0.80913  [SYS 061400] .80704 - System 
Factors

DCIPHYSICIANS ASSISTANTS NURSES Linear 27,445.95 DollarsD114SA5H P130SUBCONTRACTED SRVS
97276 Dollars (Subcontract Labor) 0.3487

0.80913  [SYS 061400] .80704 - System 
Factors

DCINONE Linear 8,891.85 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
25500 Dollars (BE Patients) 0.3487Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,987.36 DollarsZDEPTCON 0000CONTINGENCY

13987.4 DollarsFactors
No DepartmentNONE Linear 28,883.16 DollarsZDEPTESC 0000ESCALATION

28883.2 DollarsFactors
Activity ID: 1HAB3BHS05 Description: Beryllium Health Surveillance FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Current Worker Beryllium Program 1.00 each 0VQ 0 0 376,692 376,692 376,69200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 200,999 200,9990200,999

Total for Activity 1HAB3BHS05: 0 0 376,692 577,690 577,6900200,999
Line Item 001 - Current Worker Beryllium Program

BOE Vendor Name - National Jewish Medical and Research Center
Vendor Quote - $462,365
Quote Received by - Valerie Shields, Occ Med Clinic Administrator/CTR
Item being quoted - LPT's,CXR's,Examinations; Clinical Evaluations (New Patients); Clinical Evaluations (Follow-up Patients).
Other Info - N/A
Availability - Immediate

This program is mandated by DOE Notice 440.1 and is guided by an existing agreed upon Implementation Plan between KH and DOE.  It is driven by the Rocky 
Flats Environmental Technology Site’s (RFETS) need to provide high quality beryllium medical surveillance and diagnostics for current workers exposed on 
plant site to beryllium.  The site has a mandatory beryllium surveillance program for current workers regardless of subcontracting tier, and includes all 
workers designated as beryllium workers or as incidental beryllium workers as defined by the chronic beryllium disease prevention program plan agreed to in 
1998.

                                                           Total
Description                   Quantity       Unit Cost      Est. Cost
LPT's,CXR's,Examinations       116 ea.     $   641 ea.      $  74,385

Clinical Evaluations            15 ea.     $ 7,522 ea.      $ 112,830
(New Patients)

Clinical Evaluations            15 ea.     $ 5,142 ea.      $  77,130
(Follow-up Patients)     
                                                            _________
Total                                                      $  264,345

Item - Medical Director
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WBS No: 1HAB30
Activity ID: 1HAB3BHS05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 each
 Unit Cost - $40,496
Item - X-ray Technician
 Units - 1 each
 Unit Cost - $11,002

Item - Travel For BE Patients To HUP
 Units - 1 each
 Unit Cost - $8,891

Implementation of New BE rule CFR 850:
 
 $ 137,631 - Medical/Admin Asst.
----------

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCINONE Linear 111,354.10 DollarsD114SA5H 0000SUBCONTRACTED SRVS

259957 Dollars (BE Rule) 0.5294
0.80913  [SYS 061400] .80704 - System 

Factors

DCIPHYSICIANS ASSISTANTS NURSES Linear 210,169.30 DollarsD114SA5H P130SUBCONTRACTED SRVS
490642 Dollars (LPT's/Exams) 0.5294

0.80913  [SYS 061400] .80704 - System 
Factors

DCIPHYSICIANS ASSISTANTS NURSES Linear 41,668.73 DollarsD114SA5H P130SUBCONTRACTED SRVS
97276 Dollars (Subcontract Labor) 0.5294

0.80913  [SYS 061400] .80704 - System 
Factors

DCINONE Linear 13,499.70 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
25500 Dollars (BE Patients) 0.5294Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 142,643.20 DollarsZDEPTCON 0000CONTINGENCY

142643 DollarsFactors
No DepartmentNONE Linear 58,355.38 DollarsZDEPTESC 0000ESCALATION

58355.4 DollarsFactors
Activity ID: 1HAB3BHSP2 Description: Beryllium Health Surveillance FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Current Worker Beryllium Program 1.00 each 0VQ 0 0 285,469 285,469 285,46900
Total for Activity 1HAB3BHSP2: 0 0 285,469 285,469 285,46900

Line Item 001 - Current Worker Beryllium Program
BOE Vendor Name - National Jewish Medical and Research Center

Vendor Quote - $481,579
Quote Received by - Valerie Shields, Occ Med Clinic Administrator/CTR
Item being quoted - LPT's,CXR's,Examinations; Clinical Evaluations (New Patients); Clinical Evaluations (Follow-up Patients).
Other Info - N/A
Availability - Immediate

This program is mandated by DOE Notice 440.1 and is guided by an existing agreed upon Implementation Plan between KH and DOE.  It is driven by the Rocky 
Flats Environmental Technology Site’s (RFETS) need to provide high quality beryllium medical surveillance and diagnostics for current workers exposed on 
plant site to beryllium.  The site has a mandatory beryllium surveillance program for current workers regardless of subcontracting tier, and includes all 
workers designated as beryllium workers or as incidental beryllium workers as defined by the chronic beryllium disease prevention program plan agreed to in 
1998.

                                                           Total
Description                   Quantity       Unit Cost      Est. Cost
LPT's,CXR's,Examinations       435 ea.     $   641 ea.      $ 278,835
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Baseline Cost and Basis of Estimate

WBS No: 1HAB30
Activity ID: 1HAB3BHSP2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Clinical Evaluations            16 ea.     $ 7,522 ea.      $ 120,352
(New Patients)

Clinical Evaluations            16 ea.     $ 5,142 ea.      $  82,272
(Follow-up Patients)     
                                                            _________
Total                                                      $  481,579

Item - Medical Director
 Units - 1 each
 Unit Cost - $26,411

Item - X-ray Technician
 Units - 1 each
 Unit Cost - $17,607

Item - Travel For BE Patients To HUP
 Units - 1 each
 Unit Cost - $7,046

Implementation of New BE rule CFR 850:
 $  8,000 - Update Procedures
 $ 63,400 - Data Standardization & Project Support
 $ 15,000 - Physicals for third tier workers
 $ 12,957 - CXR
 $ 85,000 - CBDPP Manager
 $ 93,236 - Medical/Admin Asst.
----------
 $277,593 - Total

Department
DCIPHYSICIANS ASSISTANTS NURSES Linear 258,101.20 DollarsD114SA5H P130SUBCONTRACTED SRVS

481579 Dollars (LPT's/Exams) 0.53595 --- FY00 May Earned Value FactorFactors
DCIPHYSICIANS ASSISTANTS NURSES Linear 23,591.35 DollarsD114SA5H P130SUBCONTRACTED SRVS

44018 Dollars (Subcontract Labor) 0.53595 --- FY00 May Earned Value FactorFactors
DCINONE Linear 3,776.29 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT

7046 Dollars (BE Patients) 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HXXXBHS05 Description: Beryllium Health Surveillance FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Current Worker Beryllium Program 0.96 each 0VQ 0 0 363,475 363,475 363,47500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 307,711 307,7110307,711

Total for Activity 1HXXXBHS05: 0 0 363,475 671,185 671,1850307,711
Line Item 001 - Current Worker Beryllium Program

BOE Vendor Name - National Jewish Medical and Research Center
Vendor Quote - $462,365
Quote Received by - Valerie Shields, Occ Med Clinic Administrator/CTR
Item being quoted - LPT's,CXR's,Examinations; Clinical Evaluations (New Patients); Clinical Evaluations (Follow-up Patients).
Other Info - N/A
Availability - Immediate

This program is mandated by DOE Notice 440.1 and is guided by an existing agreed upon Implementation Plan between KH and DOE.  It is driven by the Rocky 
Flats Environmental Technology Site’s (RFETS) need to provide high quality beryllium medical surveillance and diagnostics for current workers exposed on 
plant site to beryllium.  The site has a mandatory beryllium surveillance program for current workers regardless of subcontracting tier, and includes all 
workers designated as beryllium workers or as incidental beryllium workers as defined by the chronic beryllium disease prevention program plan agreed to in 
1998.

                                                           Total
Description                   Quantity       Unit Cost      Est. Cost
LPT's,CXR's,Examinations       116 ea.     $   641 ea.      $  74,385
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WBS No: 1HAB30
Activity ID: 1HXXXBHS05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Clinical Evaluations            15 ea.     $ 7,522 ea.      $ 112,830
(New Patients)

Clinical Evaluations            15 ea.     $ 5,142 ea.      $  77,130
(Follow-up Patients)     
                                                            _________
Total                                                      $  264,345

Item - Medical Director
 Units - 1 each
 Unit Cost - $40,496
Item - X-ray Technician
 Units - 1 each
 Unit Cost - $11,002

Item - Travel For BE Patients To HUP
 Units - 1 each
 Unit Cost - $8,891

Implementation of New BE rule CFR 850:
 
 $ 137,631 - Medical/Admin Asst.
----------

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCINONE Linear 111,354.10 DollarsD114SA5H 0000SUBCONTRACTED SRVS

259957 Dollars (BE Rule) 0.5294
0.80913  [SYS 061400] .80704 - System 

Factors

DCIPHYSICIANS ASSISTANTS NURSES Linear 210,169.30 DollarsD114SA5H P130SUBCONTRACTED SRVS
490642 Dollars (LPT's/Exams) 0.5294

0.80913  [SYS 061400] .80704 - System 
Factors

DCIPHYSICIANS ASSISTANTS NURSES Linear 41,668.73 DollarsD114SA5H P130SUBCONTRACTED SRVS
97276 Dollars (Subcontract Labor) 0.5294

0.80913  [SYS 061400] .80704 - System 
Factors

DCINONE Linear 13,499.70 DollarsD114SA5M 0000TRAVEL/TRAIN/RELOCAT
25500 Dollars (BE Patients) 0.5294Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 226,637.60 DollarsZDEPTCON 0000CONTINGENCY

226638 DollarsFactors
No DepartmentNONE Linear 81,073.04 DollarsZDEPTESC 0000ESCALATION

81073.0 DollarsFactors
WBS No: 1HAB40 Title: Joint Company Union Safety Committee
Activity ID: 1HAB4JCUP2 Description: JCUSC FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01P2 Field/Verbal Concern Resolution 444.00 ea 2HC 1,026 22,852 0 22,852 34,00411,1520
B01P2 Receive/Investigate/Resolve Safety Concerns 149.00 ea 8HC 1,216 34,080 0 34,080 50,71116,6310
B02P2 Elevation of Concerns for Resolution 24.00 ea 10HC 232 7,248 0 7,248 10,7853,5370
C01P2 Corrective Action Field Verifications 69.00 ea 1HC 56 1,653 0 1,653 2,4608070
D01P2 Integrated Safety Program Support 52.00 weeks 9HC 457 12,652 0 12,652 18,8266,1740
G01P2 Process Oversight and Management Actions 52.00 wk 6HC 299 11,051 12,163 23,213 28,6065,3930
G02P2 Business System and Budget Analysis 52.00 wk 0VQ 0 0 27,654 27,654 27,65400
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WBS No: 1HAB40
Activity ID: 1HAB4JCUP2

Activity Filter * Starts In FY *
G03P2 Office Supplies, Safety Equipment & Training 1.00 ea 0EE 0 0 3,063 3,063 3,06300
G04P2 Vehicle Rental 12.00 mo 0VQ 0 0 903 903 90300

Total for Activity 1HAB4JCUP2: 3,287 89,536 43,782 133,318 177,01143,6930

Cost Element Skill Quantity UnitsCurve

Line Item A01P2 - Field/Verbal Concern Resolution

Resources

BOE Historical Data Source -
FY99: P&I Reporting System Labor Actuals, FY99 Oct98-Sep99, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50,Cost Element 750: 3167 hours

FY00: P&I Reporting System Labor Actuals, FY00 Oct99-May00, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50,Cost Element 750: 1969 hours

Number of Verbal Concerns can be verified through the JCUSC Verbal Concern database by contacting the JCUSC manager currently located in T117A. FY99 394 
concerns (Oct-Sep); FYTD00 168 concerns (Oct-May)

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of informal (verbal/field) safety concerns 
received by the JCUSC.  The line item quantity and total support in hours are based on two year averages. The BOE was developed by averaging the number of 
verbal concerns and the number of hours reported FY99, FY00 for this activity, determining the number of hours per safety concern, then distributing the 
level of effort to support this activity across JCUSC members.  
**************************************************************************************
Breakdown of Historical Data:

Item - Resolution of Verbal or "Field" Safety Concerns
Units - 337 Field Concerns [(394 FY99 + 168 FY00)/20 months ]
Unit Cost - 5317 hrs [3167 FY99 + 2150 FYTD00]/562 concerns = 9.4 hours/concern - 3 hrs Efficency improvements
Unit Quantity Adjustment Factor - +31.6%
Revised Unit Quantity - 337 * (1.316) = 444
Basis for Adjustment - Increase in verbal concerns expected based on Site project changes and Union JCUSC members re-election resulting in renewed enthusiasm 
for identifing concerns
**************************************************************************************
Item - Level of Support per Union Committee Member (K209H)
Units - 92.5% Percent of verbal concern support by Union Members (4916 hrs/5317 hrs)
Unit Cost -  92.5% of Verbal Concerns/4 Union Members = 23% Concerns/Member
Unit Cost Adjustment factor - N/A
Revised Unit Cost - N/A
Basis for adjustment - N/A
**************************************************************************************
Item - Level of Support per Company Committee Member (K241S)
Units - 4.66% Percent of verbal concern support by Union Members
        (401 hrs/5317 Total = 7.5%)
Unit Cost -  7.5% of Verbal Concerns/2 Company Members = 3.7% Concerns/Member
Unit Cost Adjustment factor - -1.4%
Revised Unit Cost - 2.3%
Basis for adjustment - FY00 Efficiencies by shifting resp. of verbals to POCs
**************************************************************************************

Department
EESH&Q SteelworkersELECTRICIANS Linear 0.55 HoursKH10H750 C020STRAIGHT TIME BASE

6.4 Hours per field resolution 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.2383 % of total adressedFactors
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.55 HoursKH10H750 C080STRAIGHT TIME BASE

6.4 Hours per field resolution 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.2383 % of total addressed by Union Co-Factors
JCUSCSAFETY ENGINEERS Linear 0.05 HoursK241S750 E120STRAIGHT TIME BASE

6.4 Hrs per field resolution 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.0233 % supported by Company Factors
JCUSCMANAGERS (GRADE 64 - 68) Linear 0.05 HoursK241S750 M040STRAIGHT TIME BASE

6.4 Hrs per field resolution 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.0233 % supported by Company Co-ChairFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.55 HoursKH10H750 T050STRAIGHT TIME BASE

6.4 hours per field concern 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.2383 % of total addressed by Union Factors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.55 HoursKH10H750 T070STRAIGHT TIME BASE

6.4 Hours per field resolution 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.2383 % of total addressed by Union Factors
Line Item B01P2 - Receive/Investigate/Resolve Safety Concerns

BOE Historical Data Source -
FY99 P&I Reporting System Labor Actuals, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750: 3605 hours actual
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WBS No: 1HAB40
Activity ID: 1HAB4JCUP2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

FY00 P&I Reporting System Labor Actuals, WAD 44, Wadlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750: 2344 hours actual (Oct 1999 - May 2000)

Number of written safety concerns resolved can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager currently located 
in T117A. FY97 214 FY98 171 FY99 117 concerns; FYTD00 49 concerns (Oct-Feb) 

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of formal written safety concerns received 
by the JCUSC.  The line item quantity is based on a 4 year average (FY97-FY00). The BOE was developed by determining the number of hours per safety concern, 
then distributing the level of effort to support this activity across JCUSC members.  
*************************************************************************************
Breakdown of Historical Data:

Item - Resolution of Written Safety Concerns
Units - 149 Written Concerns [(214 FY97 + 171 FY98 + 117 FY99 + 47 FYTD00)/44 mo]
Unit Cost - 36.27 hrs[5949 hrs FY99/FY00 / 166 concerns)]
Unit Adjustment Factor- -13.67 hours
Revised Unit - 22.6 hours
Basis for Adjustment - Approximate 38% cost efficiency due to automated concern tracking system.  
**************************************************************************************

Item - Level of Support per Union Sub-Committee Member (K209H)
Unit - 46.8% of total activity support provided by Union Members
Unit Cost - 46.8%/3 union subcommittee members = 15.6% support/Union member
UC Adjustment Factor - 6%/3 = 2% each
Revised Unit Cost - 17.6% (15.6% + 2%)
Basis for Adjustment - Additional work effort from Company Subcommittee Member as result of reduction in Company personnel.
**************************************************************************************
Item - Level of Support by Company Members
Unit - 53.2% of total activity support provided by Company Members
Unit Cost - 53.2% * 85% = 45.2% support by Company Subcommittee Member
            53.2% * 15% =  8.0% support by Company Co-Chair 
UC Adjustment Factor - -6% Company Subcommittee Member Only
Revised Unit Cost - 39.2% (45.2%-6%)
Basis for Adjustment - Adjusted to reflect reduction of JCUSC Company representatives.  Work effort transferred to Union Representatives.
**************************************************************************************

Department
EESH&Q SteelworkersELECTRICIANS Linear 1.44 HoursKH10H750 C020STRAIGHT TIME BASE

22.6 hours per safety concern 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.176 % of line item support provided by Factors
JCUSCSAFETY ENGINEERS Linear 3.20 HoursK241S750 E120STRAIGHT TIME BASE

22.6 hrs/concern investigation 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.392 % support provided by Company Factors
JCUSCMANAGERS (GRADE 64 - 68) Linear 0.65 HoursK241S750 M040STRAIGHT TIME BASE

22.6 hours per Safety Concern 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.08 % Activity Support by Company Co-Factors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.44 HoursKH10H750 T050STRAIGHT TIME BASE

22.6 hours per concern 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.176 % of line item support provided by Factors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1.44 HoursKH10H750 T070STRAIGHT TIME BASE

22.6 hrs per concern 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.176 % of line item support provided by Factors
Line Item B02P2 - Elevation of Concerns for Resolution

BOE Historical Data Source -
FY99: P&I Reporting System, FY98 Oct98-Sep99, WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF813000 and NF816000, Cost Element 750, Co-Chairs: 784.4 hours 
actual total

FY00 P&I Reporting System, FY99 Oct99-May00, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750/010, Co-Chairs: 233 hours actual

Number of Elevated safety concerns can be verified through the JCUSC 2006 Safety Concern Database by contacting the JCUSC manager currently located in T117A. 
16% of the safety concerns are historically elevated.

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of formal written safety concerns that have 
been elevated to the JCUSC Co-Chairs for Resolution.  The BOE was developed by calculating the percentage of concerns elevated over two-years, totaling the 
number of hours reported FY98 and FY99 for this activity, calculating the number of hours per elevated safety concern, then distributing the level of effort 
to support this activity between JCUSC Co-Chairs based on historical percentage of effort.
*************************************************************************************
Breakdown of Historical Data:

6/23/00 9:32:18 AMPage 102 of 132 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB40
Activity ID: 1HAB4JCUP2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Resolution of Elevated Written Safety Concerns
Units - 23 Elevated Concerns (141 FYO1 concerns * 16%)
Unit Cost - 1017.4 hours (FY98+FYTD99) / 38 elevated concerns = 26.8 hrs per concern
Unit Adjustment Factor- None
Revised Units- N/A 
Basis for Adjustment - N/A
**************************************************************************************
Item - Level of Support by Union Co-Chair (K209H) and Company Co-Chair (K241S)
Units - 100% of Elevated concerns
Unit Cost - 1017.4 hours total/388.35 Union Co-Chair Hours = 38.2% Union Co-Chair
            1017.4 hours total/629.05 Company Co-Chair Hrs = 61.8% Company Co-Chair
UC Adjustment Factor: None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************

Department
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.70 HoursKH10H750 C080STRAIGHT TIME BASE

26.8 hrs per elevated concern 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.382 % of total effort performaned by Factors
JCUSCMANAGERS (GRADE 64 - 68) Linear 5.98 HoursK241S750 M040STRAIGHT TIME BASE

26.8 hours per elevated safety concern 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor0.618 % of Total Effort Performed by Factors

Cost Element Skill Quantity UnitsCurve

Line Item C01P2 - Corrective Action Field Verifications

Resources

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY97;FY98;FY99;FY00, WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF814000, Cost Element 750: 1698 hours actual

Number of corrective action verifications performed can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager 
currently located in T117A. FY97-FY00 271 verifications

Item Desc:  The item estimated below is the number of hours required to support the verification of implementation of corrective actions as outlined in JCUSC 
safety concerns resolution agreements.  The line item quantity is based on: 80% completion of the total number of verifications pending per year.  
Approximately one-third of new resolved safety concerns will require verification (based on FY98/FY99/FY00 historical data).  In addition, there was a 
backlog of 36 pending verifications at the beginning of FY00.   The BOE was developed by determining the average number of hours per verification, then 
distributing the level of effort to support this activity across JCUSC members.
*************************************************************************************
Breakdown of Historical Data:

Item - Verification of concern resolution agreements
Units - 49 Verifications (((141 new* .333)+ 36 backlog) * 80% completion)
Unit Cost -  1698 hours/271 verifications = 6.3 hours per verification
UC Adjustment Factor- - 2 hours per verification
Revised Unit Cost- 4.3 hours per verification
Basis for Adjustment - Cost efficiency gain in FY99/FY00 due to automated verification forms and notification of failed verfications and pending checklists
**************************************************************************************
Item - Level of Support per Union Members
Unit - 69.3% of total activity support provided by Union Members
Unit Cost - 1177 Union Hours/ 1698 Total Verification Hours = 69.3% Union
            69.3%/3 union subcommittee members = 23.1% support/Union member
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************
Item - Level of Support by Company Members 
Unit - 30.7% of total activity support provided by Company Members
Unit Cost - 521 Company hours / 1698 Total Hours = 30.7% support by Company Members
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************

Department
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WBS No: 1HAB40
Activity ID: 1HAB4JCUP2

Activity Filter * Starts In FY *
EESH&Q SteelworkersELECTRICIANS Linear 0.11 HoursKH10H750 C020STRAIGHT TIME BASE

0.231 % of total addressed by sub- 0.3155 Cost Reduction Allowance Factor0.67401 Jan 2000 Earned Value Factor4.3 hours per field verification of 
0.53595 --- FY00 May Earned Value Factor

Factors

JCUSCSAFETY ENGINEERS Linear 0.48 HoursK241S750 E120STRAIGHT TIME BASE
0.307 % of verification activities supported 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor4.3 Hours per field verification of Factors

EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.11 HoursKH10H750 T050STRAIGHT TIME BASE
0.231 % of total addressed by sub- 0.3154 Cost Reduction Allowance Factor0.67401 Jan 2000 Earned Value Factor4.3 hours per field verification of 
0.53595 --- FY00 May Earned Value Factor

Factors

EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.11 HoursKH10H750 T070STRAIGHT TIME BASE
0.231 % of total addressed by sub- 0.31538 Cost Reduction Allowance Factor0.67401 Jan 2000 Earned Value Factor4.3 hours per field verification of 
0.53595 --- FY00 May Earned Value Factor

Factors

Cost Element Skill Quantity UnitsCurve

Line Item D01P2 - Integrated Safety Program Support

Resources

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY99-FY00 (to May00), WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF815000, Cost Element 750: 1930 hours actual

Item Desc:  The item estimated below is the number of hours required to support Site Integrated safety programs (ISP) by the JCUSC.  The line item quantity 
is based on the number of weeks per year (52). The BOE was developed by determining the number of ISP hours support per week (Based on a 79 week avg. Sep98-
May00), then distributing the level of effort to support this activity across JCUSC members.  
*************************************************************************************
Breakdown of Historical Data:

Item - Integrated Safety Program Support
Units - 52 Weeks
Unit Cost - [1930 hrs/79 weeks] = 24.4 hours/week
UC Adjustment Factor- None
Revised Unit Cost- N/A
Basis for Adjustment - N/A
**************************************************************************************

Item - Level of Support per Union Member (K209H)and (S156H RPAC member)
Unit - 57% (1100/1930) of activity support provided by Union Members
Unit Cost - 57%/5 union members = 11.4% support/Union member
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************
Item - Level of Support by Company Members
Unit - 43% (830/1930) of activity support provided by Company Members
Unit Cost - 43%/2 company members = 21.5% support/Company member
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************

Department
EESH&Q SteelworkersELECTRICIANS Linear 1.00 HoursKH10H750 C020STRAIGHT TIME BASE

0.114 % Activity Support by Union 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned24.4 Hrs/week meeting attendanceFactors
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.00 HoursKH10H750 C080STRAIGHT TIME BASE

0.114 % Activity Support by Union Co-Chair 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned24.4 Hrs/week Meeting attendance & Factors
JCUSCSAFETY ENGINEERS Linear 1.89 HoursK241S750 E120STRAIGHT TIME BASE

0.214 % Activity Support Company 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned24.4 Hrs/week Meeting attendance & Factors
JCUSCMANAGERS (GRADE 64 - 68) Linear 1.89 HoursK241S750 M040STRAIGHT TIME BASE

0.214 % Activity Support by Company Co- 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned24.4 Hrs/week Meeting attendance & Factors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKH10H750 T050STRAIGHT TIME BASE

0.114 % Activity support by Union 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned24.4 Hrs/week meeting attendance and Factors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKH10H750 T050STRAIGHT TIME BASE

0.114 % Activity Support by Union 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned24.4 Hrs/week meeting attendance & Factors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1.00 HoursKH10H750 T070STRAIGHT TIME BASE

0.114 % Activity Support by Union 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned24.4 Hrs/week meeting attendance & Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item G01P2 - Process Oversight and Management Actions

Resources

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY98-FY00 (Oct97-May00), WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF817000/NF241G00, Cost Element 750: 2083 hours 
actual

Item Desc:  The item estimated below is the number of hours required to support process oversight activities and to address management actions by the JCUSC 
Manager.  The line item quantity is based on the number of weeks per year (52). The BOE was developed by determining the avaerage number of hours of support 
per week (Based on a 131 week avg. FY98-FY00 May).  

Data Analysis and reporting for this activity is performed by sub-contracted services. Work will be completed in accordance with an approved statement of 
work using a fixed unit rate type of contract.  Hours are based on vendor quotes received from current subcontractor performing activity in FY00 (Tenera, 
LLC.)  Hourly rates are based on rates published for FY00 in FY99 and are subject to change.  Details of the activity tasks, deliverables, and hour estimates 
can be obtained from the Statement of Work (task order) covering this work, or from the JCUSC Manager in T117A.
*************************************************************************************
Breakdown of Historical Data:

Item - JCUSC Process Oversight support by Manager
Units - 52 Weeks
Unit Cost - 2083 total hrs/131 weeks = 15.9 hours/week
UC Adjustment Factor- None
Revised Unit Cost- N/A
Basis for Adjustment - N/A
**************************************************************************************
Vendor Quote - May 2000
Vendor Name - Tenera Rocky Flats, LLC
Item - JCUSC Data Analysis, Reporting and Response to Requests for Information
Units - $647.5/week
Unit Cost - 910 total hrs/52 weeks = 17.5 hours/week*$37/hour (Tenera Labor Grade 5)
Quote Received By - M. P. Giacomini, JCUSC Division Manager, T452B, X7620
**************************************************************************************

Department
JCUSCMANAGERS (GRADE 64 - 68) Linear 5.74 HoursK241S750 M040STRAIGHT TIME BASE

15.9 hours per week meeting attendance 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value FactorFactors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 233.90 DollarsK241SA52 P170TENERA

37 dollars/hour average burdened rate 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor17.5 hours per week report development Factors
Line Item G02P2 - Business System and Budget Analysis

BOE Item Desc:  The item estimated below is amount of support required to develop and maintain Business System tools and reporting mechanisms as well as perform 
data analysis related to JCUSC activities. The line item quantity is based on the number of weeks per year (52). The BOE was developed by determining the 
average number of hours of support per week.  

Business and process analysis performed by sub-contracted services work will be completed in accordance with an approved statement of work using a fixed unit 
rate type of contract.  Hours are based on vendor quotes received from current subcontractor performing activity in FY99 (Tenera, LLC.)  Hourly rates are 
based on rates published for FY00 in FY99 and are subject to change.  Details of the activity tasks, deliverables, and hour estimates can be obtained from 
the Statement of Work (task order) covering this work, or from the JCUSC Manager in T117A.  
*************************************************************************************
Vendor Quote:
Vendor Name: Tenera Rocky Flats, LLC
Descrip. Of Item - JCUSC Project Controls Support
Date of Quote - May 2000
Units - $720/week
Unit Cost - 585 total hrs/52 weeks = 11.25 hours/week * $64/hour (Tenera Labor Grade 7)
Quote Received by - M. P. Giacomini, JCUSC Division Manager, T117A, x7620
**************************************************************************************
Vendor Quote:
Vendor Name: Tenera Rocky Flats, LLC
Descrip. Of Item - JCUSC Business System Analysis Support
Date of Quote - May 2000
Units - $317/week
Unit Cost - 258 total hrs/52 weeks = 4.96 hours/week * $64/hour (Tenera Labor Grade 7)
Quote Received by - M. P. Giacomini, JCUSC Division Manager, T117A, x7620
**************************************************************************************
Vendor Quote:
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Vendor Name: Tenera Rocky Flats, LLC
Descrip. Of Item - JCUSC Process Implementation Support 
Date of Quote - May 2000
Units - $435/week
Unit Cost - 611 total hrs/52 weeks = 11.75 hours/week * $37/hour (Tenera Labor Grade 5)
Quote Received by - M. P. Giacomini, JCUSC Division Manager, T117A, x7620
**************************************************************************************

Department
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 260.09 DollarsK241SA52 P170TENERA

11.25 hours per week business and 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor64 dollars/hour average burdened rate Factors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 157.05 DollarsK241SA52 P170TENERA

11.75 Hrs per week business/process 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor37 dollars/hour average burdened rate Factors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 114.67 DollarsK241SA52 P170TENERA

4.96 hrs/wk financial tracking development 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor64 dollars/hour average burdened rate Factors
Line Item G03P2 - Office Supplies, Safety Equipment & Training

BOE Source of Estimator Experience - General office supplies have been budgeted for at a rate of $250 per person (including Company, Union and Subcontractor 
JCUSC members)at the direction of SS&E budget planning staff, Cheryl Brockman, Bldg 111A, x4137.

Item Description: General use office supplies including printer paper, writing implements, note pads, log books, calendars, etc.

Breakdown of Estimator Cost Data:

Item - Supplies
Units - 2 lots (1 Company Members and 1 Union Members - 4 persons per lot)
Unit Cost - $1000/lot ($250 * 4 members)
Unit Cost Adjustment Factor - 75% (Company Lot Only)
Revised Unit Cost - $750 (Company Lot Only)
Basis for Adjustment - Adjusted Down to reflect the reduction of 1 funded subcontractor support position from FY99.
Source of Historical Data:  Purchase Orders placed by the JCUSC FY99/FY00.  Copies of historical orders can be obtained from the JCUSC Manager Currently 
located in T117A.

Source of Estimator Experience: karen Ashcraft has been budgeting for the JCUSC for 3 consecutive years.  She uses Purchase Orders placed by the JCUSC and 
interviews with JCUSC personnel to estimate quantities.  Copies of historical orders can be obtained from the JCUSC Manager Currently located in T117A. 
Prices are taken from the current supply catalog from an approved vendor (GSA Supply)

Description of Item Estimated:  Computer Supplies consist of printer/toner cartridges to support the printers in use by the JCUSC members.  Estimated number 
of cartridges per system is based on the number used/purchased for persons performing certain functions.  Costs are also based on actual cost of cartridges 
purchased in FY99/FY00. 

Color printer requires 2 cartridges each for primary colors and 6 black cartridges.  There will be one full time user and multiple part-time users of this 
printer.  It is also used for all JCUSC correspondance and reports including graphical performance charts.
**************************************************************************************
Breakdown of Estimator Cost Data:
Item - Laserjet Printer Cartridges
Units - 10 Black Printer Cartridges
Unit Cost - 4 LaserJet III Cartridges / 3 users = 1 cartridge/yr/user
            4 LaserJet IV Cartridges / 2 users = 2 cartridges/yr/user
UC Adjustment Factor- None
Revised Unit Cost- N/A
Basis for Adjustment - N/A
**************************************************************************************
Breakdown of Historical Data:
Item - Color Laserjet Printer Cartridges
Units - 12 Color Printer Cartridges
Unit Cost - 6 Primary Color Cartridges/3 Primary Colors = 2 cartridges/yr/color
            6 Black Toner Cartridges /year
UC Adjustment Factor- None
Revised Unit Cost- N/A
Basis for Adjustment - N/A
**************************************************************************************

Description of Item Estimated:  Safety Equipment in the form of safety shoes. Number of pairs of safety shoes are estimated at 1 pair per member. Costs are 
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based on actual cost of safety shoes purchased in FY99. 
**************************************************************************************
Breakdown of Historical Data:
Item - Safety Shoes
Units - 2 lots of 4 pairs each
Unit Cost - $520/lot ($130/pair * 4 pairs)
UC Adjustment Factor- 50% (Company Lot Only)
Revised Unit Cost- $260 (Company Lot Only)
Basis for Adjustment - Adjusted Down to reflect the reduction of KH Committee members from 4 to 2.
**************************************************************************************
Historical Data Source -
FY97-FY99YTD as of Jan 1999: Warehouse Order Forms for Drinking Water Ordered by the JCUSC: Available for verification by contacting JCUSC Manager, T452B. 
The cost per bottle is based on the actual amount charged in FY98 ($3.75/btle) as quoted by warehouse personnel.

Description of Item Estimated:  Drinking water for Building occupants (JCUSC members) for buildings T452B and T690N (these buildings do not have reliable 
water sources)

**************************************************************************************
Breakdown of Historical Data:
Item - Drinking Water
Units - $531.00 (141.6 Btls * $3.75/Btl)
Unit Cost - 190 Bottles Union / 28 Months (FY97-FYTD99)= 6.8 Btls/Month * 12 Mo = 81.6
            140 Bottles Company / 28 Months (FY97-FYTD99) = 5 Blts/Month * 12 mo = 60 
UC Adjustment Factor- None
Revised Unit Cost- N/A
Basis for Adjustment - N/A
*************************************************************************************

Historical Data source - P&I Report "ODC Actuals from Oct-97 Thru Sep-98" for cost element A5M0430 (Travel), A5M0431 (Registration Fees) and A5M0433 (Per 
diem).

Item Desc - Travel
Breakdown of Historical Data:
Item: Travel
Units: 1
Unit Cost - $10173
Unit Cost Adjustment Factor - -$195.00
Revised Unit Cost - $9978
Basis for Adjustment - Unit cost adjusted up to cover costs of 4 planned trips per verdor quotes cited below.  Dates and locations are specified only for 
planning purposes.  For additional breakdown of travel costs, see the JCUSC Budget Backup file located in T452B.

Vendor Name - Tanya, Carlson travel
Vendor Quote - $1400
Quote Received By: Jeannie Jeffress (3/9/99)
Item being Quoted - July Root Cause Training Denver, CO 
Other Info - In town, No Travel, Registration Only
Availability - N/A

Vendor Name - Tanya, Carlson travel
Vendor Quote - $2771
Quote Received By: Jeannie Jeffress (3/9/99)
Item being Quoted - July Trip to Albuquerque NM, Safety Training Methods Training
Other Info - Quote includes avg air fare, perdiem and car rental ($1095 Registration fee)
Availability - 

Vendor Name - Tanya, Carlson travel
Vendor Quote - $2071.50
Quote Received By: Jeannie Jeffress (3/9/99)
Item being Quoted - Aug Trip to Seattle WA Safety Summit
Other Info - Quote includes avg. air fare, perdiem and car rental (No Registration Fee)
Availability - N/A

Vendor Name - Tanya, Carlson travel
Vendor Quote - $3735.50
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Quote Received By: Jeannie Jeffress (3/9/99)
Item being Quoted - May Trip to San Francisco CA, Fundamentals of Industrial Hygiene Training
Other Info - Quote includes avg air fare, perdiem and car rental ($1370 registration)
Availability - N/A

Department
JCUSCNONE Linear 361.23 DollarsK241SA5C 0000SUPPLIES

250 $ per employee per year 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor4 Union Subcommittee membersFactors
JCUSCNONE Linear 270.93 DollarsK241SA5C 0000SUPPLIES

250 $ per employee per year 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor3 Company Subcommittee membersFactors
JCUSCNONE Linear 46.96 DollarsK241SA5C 0000SUPPLIES

2 Employees using LaserJet IV printers 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor65 $ per printer cartridge (recycled)Factors
JCUSCNONE Linear 14.09 DollarsK241SA5C 0000SUPPLIES

6 black toner cartridges for Color 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor6.5 $ per black printer toner cartridgeFactors
JCUSCNONE Linear 62.85 DollarsK241SA5C 0000SUPPLIES

3 Primary Color Cartridges for Color 0.67401 Jan 2000 Earned Value Factor2 toner cartridges per color29 $ per color toner cartridge
0.53595 --- FY00 May Earned Value Factor

Factors

JCUSCNONE Linear 69.36 DollarsK241SA5C 0000SUPPLIES
1 LaserJetIII Printer Cartridge per 0.67401 Jan 2000 Earned Value Factor3 Employees using Laser Jet III printers64 $ per printer cartridge
0.53595 --- FY00 May Earned Value Factor

Factors

JCUSCNONE Linear 1,763.54 DollarsK241SA5M 0000TRAVEL/TRAIN/RELOCAT
4882 2 Trips as quoted in BOE 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value FactorFactors

JCUSCNONE Linear 110.54 DollarsK241SA5R 0000MISC EXPENSES
12 months per year 0.67401 Jan 2000 Earned Value Factor6.8 bottles drinking water per month 3.75 $ per bottle of drinking water
0.53595 --- FY00 May Earned Value Factor

Factors

JCUSCNONE Linear 187.84 DollarsK241SA5R 0000MISC EXPENSES
4 pairs safety shoes Union members 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor130 $ per pairFactors

JCUSCNONE Linear 93.92 DollarsK241SA5R 0000MISC EXPENSES
2 pairs safety shoes Company 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor130 $ per pairFactors

JCUSCNONE Linear 81.28 DollarsK241SA5R 0000MISC EXPENSES
5 bottles drinking water per month 0.67401 Jan 2000 Earned Value Factor3.75 $ per bottle drinking water/month12 months per year
0.53595 --- FY00 May Earned Value Factor

Factors

Cost Element Skill Quantity UnitsCurve

Line Item G04P2 - Vehicle Rental

Resources

BOE Description of Item Estimated:  Lease of vehicle (GSA G40 Mini Van) for transportation of JCUSC members around Site when reponding to or investigating Site 
safety issues.

Vendor Name:  Bill Brokaw, GSA Admin. 331-CFM
Date of Quote: 2/24/1999
Quote Received by: Cheryl Brockman, SS&E
Other Information:  Lease terms include monthly lease rate plus mileage

Mileage calculated based on the average monthly mileage from 10/01/97 To 09/30/98: 171.8 mi/month (2061.6 miles total FY98).

Actual data for FY00 not available due to lack of documentation and mis-direction of lease and fuel costs.

Department
JCUSCNONE Linear 8.07 DollarsK241SA5L 0000RENTALS

0.13 dollars per mile per vendor quote 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value Factor171.8 Average Monthly mileageFactors
JCUSCNONE Linear 67.19 DollarsK241SA5L 0000RENTALS

186 $ per month 0.53595 --- FY00 May Earned Value Factor0.67401 Jan 2000 Earned Value FactorFactors
Activity ID: 1HAB4JCUS1 Description: JCUSC FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Field Concern Resolution 298.00 Concerns 6HC 1,818 39,252 0 39,252 57,97518,7230
B01 Receive/Investigate/Resolve Safety Concerns 141.00 ea 23HC 3,187 89,277 0 89,277 131,86342,5850
B02 Elevation of Concerns for Resolution 23.00 Elevated C 28HC 640 19,741 0 19,741 29,1589,4160
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C01 Corrective Action Field Verifications 49.00 Verification 7HC 353 9,723 0 9,723 14,3614,6380
D01 Integrated Safety Program Support 52.00 weeks 22HC 1,122 32,024 0 32,024 47,29915,2750
G01 Process Oversight and Management Actions 52.00 wk 16HC 827 30,592 34,476 65,068 79,66014,5920
G02 Business System and Budget Analysis 52.00 wk 0VQ 0 0 104,536 104,536 104,53600
G03 Office Supplies, Safety Equipment & Training 1.00 each 0EE 0 0 13,574 13,574 13,57400
G04 Vehicle Rental 12.00 mo 0VQ 0 0 2,764 2,764 2,76400
G15 JCUSC Historical Records Archiving 422.00 each 0EE 42 1,474 3,864 5,338 6,0407030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,774 25,774025,774

Total for Activity 1HAB4JCUS1: 7,988 222,082 159,213 407,070 513,003105,93325,774

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Field Concern Resolution

Resources

BOE Historical Data Source -
FY99: P&I Reporting System Labor Actuals, FY99 Oct98-Sep99, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50,Cost Element 750: 3167 hours

FY00: P&I Reporting System Labor Actuals, FY00 Oct99-May00, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50,Cost Element 750: 1969 hours

Number of Verbal Concerns can be verified through the JCUSC Verbal Concern database by contacting the JCUSC manager currently located in T117A. FY99 394 
concerns (Oct-Sep); FYTD00 168 concerns (Oct-May)

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of informal (verbal/field) safety concerns 
received by the JCUSC.  The line item quantity and total support in hours are based on two year averages. The BOE was developed by averaging the number of 
verbal concerns and the number of hours reported FY99, FY00 for this activity, determining the number of hours per safety concern, then distributing the 
level of effort to support this activity across JCUSC members.  
**************************************************************************************
Breakdown of Historical Data:

Item - Resolution of Verbal or "Field" Safety Concerns
Units - 337 Field Concerns [(394 FY99 + 168 FY00)/20 months ]
Unit Cost - 5317 hrs [3167 FY99 + 2150 FYTD00]/562 concerns = 9.4 hours/concern - 3 hrs Efficency improvements
Unit Quantity Adjustment Factor - -11.6%
Revised Unit Quantity - 337 * (.884) = 298
Basis for Adjustment - Decrease in verbal concerns expected based on Site Steelworker population reduction planned to be renegotiated as part of new labor 
contract and site closure project progress
**************************************************************************************
Item - Level of Support per Union Committee Member (K209H)
Units - 92.5% Percent of verbal concern support by Union Members (4916 hrs/5317 hrs)
Unit Cost -  92.5% of Verbal Concerns/4 Union Members = 23.2% Concerns/Member
Unit Cost Adjustment factor - +1% and Minus 1 Union Member
Basis for Adjustment - Management anticipates renegotiation of Labor Agreement resulting in the reduction of Union and Company JCUSC members by one person 
each. Support for Verbal safety concerns will be the responsibility of Union members only.  Additional percentage per Union member to offset loss of support 
from Company members.
**************************************************************************************
Item - Level of Support per Company Committee Member (K241S)
Units - 4.66% Percent of verbal concern support by Union Members
        (401 hrs/5317 Total = 7.5%)
Unit Cost -  7.5% of Verbal Concerns/2 Company Members = 3.7% Concerns/Member
Unit Cost Adjustment factor - -3.7%
Revised Unit Cost - 0% support by Company members
Basis for adjustment - As a result of dramatic staff reduction, remaining company member (Co-Chair/Manager) will be unable to support this activity.  
Responsibility will be transferred to Union members and POCs.
**************************************************************************************

Department
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.03 HoursKH10H750 C080STRAIGHT TIME BASE

6.4 Hours per field resolution 0.3178 % of total addressed by Union Co-Factors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.03 HoursKH10H750 T050STRAIGHT TIME BASE

6.4 hours per field concern 0.3178 % of total addressed by Union Factors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 2.03 HoursKH10H750 T070STRAIGHT TIME BASE

6.4 Hours per field resolution 0.3178 % of total addressed by Union Factors
Line Item B01 - Receive/Investigate/Resolve Safety Concerns

BOE Historical Data Source -
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FY99 P&I Reporting System Labor Actuals, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750: 3605 hours actual

FY00 P&I Reporting System Labor Actuals, WAD 44, Wadlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750: 2344 hours actual (Oct 1999 - May 2000)

Number of written safety concerns resolved can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager currently located 
in T117A. FY97 214 FY98 171 FY99 117 concerns; FYTD00 49 concerns (Oct-Feb) 

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of formal written safety concerns received 
by the JCUSC.  The line item quantity is based on a 4 year average (FY97-FY00). The BOE was developed by determining the number of hours per safety concern, 
then distributing the level of effort to support this activity across JCUSC members.  
*************************************************************************************
Breakdown of Historical Data:

Item - Resolution of Written Safety Concerns
Units - 149 Written Concerns [(214 FY97 + 171 FY98 + 117 FY99 + 47 FYTD00)/44 mo]
Unit Cost - 36.27 hrs[5949 hrs FY99/FY00 / 166 concerns)]
Unit Adjustment Factor- -13.67 hours and 5% Qty reduction
Revised Unit - 22.6 hours  141 concerns
Basis for Adjustment - Approximate 38% cost efficiency due to automated concern tracking system.  5% reduction in number of verbal concerns due to increase 
communication between supervision and floor workers.
**************************************************************************************

Item - Level of Support per Union Sub-Committee Member (K209H)
Unit - 46.8% of total activity support provided by Union Members
Unit Cost - 46.8%/3 union subcommittee members = 15.6% support/Union member
UC Adjustment Factor - 6%/3 = 2% each
Revised Unit Cost - 17.6% (15.6% + 2%)
Basis for Adjustment - Additional work effort from Company Subcommittee Member as result of reduction in Company personnel.
**************************************************************************************
Item - Level of Support by Company Members
Unit - 53.2% of total activity support provided by Company Members
Unit Cost - 53.2% * 85% = 45.2% support by Company Subcommittee Member
            53.2% * 15% =  8.0% support by Company Co-Chair 
UC Adjustment Factor - -6% Company Subcommittee Member Only
Revised Unit Cost - 39.2% (45.2%-6%)
Basis for Adjustment - Adjusted to reflect reduction of JCUSC Company representatives.  Work effort transferred to Union Representatives.
**************************************************************************************

Department
EESH&Q SteelworkersELECTRICIANS Linear 3.98 HoursKH10H750 C020STRAIGHT TIME BASE

22.6 hours per safety concern 0.176 % of line item support provided by Factors
JCUSCSAFETY ENGINEERS Linear 8.86 HoursK241S750 E120STRAIGHT TIME BASE

22.6 hrs/concern investigation 0.392 % support provided by Company Factors
JCUSCMANAGERS (GRADE 64 - 68) Linear 1.81 HoursK241S750 M040STRAIGHT TIME BASE

22.6 hours per Safety Concern 0.08 % Activity Support by Company Co-Factors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.98 HoursKH10H750 T050STRAIGHT TIME BASE

22.6 hours per concern 0.176 % of line item support provided by Factors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 3.98 HoursKH10H750 T070STRAIGHT TIME BASE

22.6 hrs per concern 0.176 % of line item support provided by Factors
Line Item B02 - Elevation of Concerns for Resolution

BOE FY99: P&I Reporting System, FY98 Oct98-Sep99, WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF813000 and NF816000, Cost Element 750, Co-Chairs: 784.4 hours 
actual total

FY00 P&I Reporting System, FY99 Oct99-May00, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750/010, Co-Chairs: 233 hours actual

Number of Elevated safety concerns can be verified through the JCUSC 2006 Safety Concern Database by contacting the JCUSC manager currently located in T117A. 
16% of the safety concerns are historically elevated.

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of formal written safety concerns that have 
been elevated to the JCUSC Co-Chairs for Resolution.  The BOE was developed by calculating the percentage of concerns elevated over two-years, totaling the 
number of hours reported FY98 and FY99 for this activity, calculating the number of hours per elevated safety concern, then distributing the level of effort 

6/23/00 9:32:20 AMPage 110 of 132 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB40
Activity ID: 1HAB4JCUS1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

to support this activity between JCUSC Co-Chairs based on historical percentage of effort.
*************************************************************************************
Breakdown of Historical Data:

Item - Resolution of Elevated Written Safety Concerns
Units - 23 Elevated Concerns (141 FYO1 concerns * 16%)
Unit Cost - 1017.4 hours (FY98+FYTD99) / 38 elevated concerns = 26.8 hrs per concern
Unit Adjustment Factor- None
Revised Units- N/A 
Basis for Adjustment - N/A
**************************************************************************************
Item - Level of Support by Union Co-Chair (K209H) and Company Co-Chair (K241S)
Units - 100% of Elevated concerns
Unit Cost - 1017.4 hours total/388.35 Union Co-Chair Hours = 38.2% Union Co-Chair
            1017.4 hours total/629.05 Company Co-Chair Hrs = 61.8% Company Co-Chair
UC Adjustment Factor: None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************

Department
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.26 HoursKH10H750 C080STRAIGHT TIME BASE

0.382 % of total effort performed by Union 1.1 10% increase change in Leadership26.8 hours per elevated safety concernFactors
JCUSCMANAGERS (GRADE 64 - 68) Linear 16.56 HoursK241S750 M040STRAIGHT TIME BASE

26.8 hours per elevated safety concern 0.618 % of Total Effort Performed by Factors
Line Item C01 - Corrective Action Field Verifications

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY97;FY98;FY99;FY00, WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF814000, Cost Element 750: 1698 hours actual

Number of corrective action verifications performed can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager 
currently located in T117A. FY97-FY00 271 verifications

Item Desc:  The item estimated below is the number of hours required to support the verification of implementation of corrective actions as outlined in JCUSC 
safety concerns resolution agreements.  The line item quantity is based on: 80% completion of the total number of verifications pending per year.  
Approximately one-third of new resolved safety concerns will require verification.  In addition, a backlog of 17 pending verifications is expected at the 
beginning of FY01.   The BOE was developed by determining the average number of hours per verification, then distributing the level of effort to support this 
activity across JCUSC members.
*************************************************************************************
Breakdown of Historical Data:

Item - Verification of concern resolution agreements
Units - 49 Verifications (((141 new* .333)+ 17 backlog) * 80% completion)
Unit Cost -  1698 hours/271 verifications = 6.3 hours per verification
UC Adjustment Factor- - 2 hours per verification
Revised Unit Cost- 4.3 hours per verification
Basis for Adjustment - Cost efficiency gain in FY99/FY00 due to automated verification forms and notification of failed verfications and pending checklists
**************************************************************************************
Item - Level of Support per Union Members
Unit - 69.3% of total activity support provided by Union Members
Unit Cost - 1177 Union Hours/ 1698 Total Verification Hours = 69.3% Union
            69.3%/3 union subcommittee members = 23.1% support/Union member
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************
Item - Level of Support by Company Members 
Unit - 30.7% of total activity support provided by Company Members
Unit Cost - 521 Company hours / 1698 Total Hours = 30.7% support by Company Members
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************
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Cost Element Skill Quantity UnitsCurveResources Department

EESH&Q SteelworkersELECTRICIANS Linear 0.99 HoursKH10H750 C020STRAIGHT TIME BASE
0.231 % of total addressed by sub- 4.3 hours per field verification of Factors

EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.99 HoursKH10H750 C080STRAIGHT TIME BASE
0.231 % of total addressed by sub- 4.3 hours per field verification of Factors

JCUSCSAFETY ENGINEERS Linear 3.23 HoursK241S750 E120STRAIGHT TIME BASE
0.75 % of verification activities supported 4.3 Hours per field verification of Factors

EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.99 HoursKH10H750 T050STRAIGHT TIME BASE
0.231 % of total addressed by sub- 4.3 hours per field verification of Factors

EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.99 HoursKH10H750 T070STRAIGHT TIME BASE
0.231 % of total addressed by sub- 4.3 hours per field verification of Factors

Cost Element Skill Quantity UnitsCurve

Line Item D01 - Integrated Safety Program Support

Resources

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY99-FY00 (to May00), WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF815000, Cost Element 750: 1930 hours actual

Item Desc:  The item estimated below is the number of hours required to support Site Integrated safety programs (ISP) by the JCUSC.  The line item quantity 
is based on the number of weeks per year (52). The BOE was developed by determining the number of ISP hours support per week (Based on a 79 week avg. Sep98-
May00), then distributing the level of effort to support this activity across JCUSC members.  
*************************************************************************************
Breakdown of Historical Data:

Item - Integrated Safety Program Support
Units - 52 Weeks
Unit Cost - [1930 hrs/79 weeks] = 24.4 hours/week
UC Adjustment Factor- None
Revised Unit Cost- N/A
Basis for Adjustment - N/A
**************************************************************************************

Item - Level of Support per Union Member (K209H)and (S156H RPAC member)
Unit - 57% (1100/1930) of activity support provided by Union Members
Unit Cost - 57%/5 union members = 11.4% support/Union member
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************
Item - Level of Support by Company Members
Unit - 43% (830/1930) of activity support provided by Company Members
Unit Cost - 43%/2 company members = 21.5% support/Company member
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************

Department
EESH&Q SteelworkersELECTRICIANS Linear 2.78 HoursKH10H750 C020STRAIGHT TIME BASE

0.114 % Activity Support by Union 24.4 Hrs/week meeting attendanceFactors
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.78 HoursKH10H750 C080STRAIGHT TIME BASE

0.114 % Activity Support by Union Co-Chair 24.4 Hrs/week Meeting attendance & Factors
JCUSCSAFETY ENGINEERS Linear 5.22 HoursK241S750 E120STRAIGHT TIME BASE

24.4 Hrs/week Meeting attendance & 0.214 % support Company representativeFactors
JCUSCMANAGERS (GRADE 64 - 68) Linear 5.22 HoursK241S750 M040STRAIGHT TIME BASE

24.4 Hrs/week Meeting attendance & 0.214 % Activity Support by Company Co-Factors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.78 HoursKH10H750 T050STRAIGHT TIME BASE

0.114 % Activity support by Union 24.4 Hrs/week meeting attendance and Factors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 2.78 HoursKH10H750 T070STRAIGHT TIME BASE

0.114 % Activity Support by Union 24.4 Hrs/week meeting attendance & Factors
Line Item G01 - Process Oversight and Management Actions

BOE Historical Data Source -
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P&I Reporting System Labor Actuals, FY98-FY00 (Oct97-May00), WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF817000/NF241G00, Cost Element 750: 2083 hours 
actual

Item Desc:  The item estimated below is the number of hours required to support process oversight activities and to address management actions by the JCUSC 
Manager.  The line item quantity is based on the number of weeks per year (52). The BOE was developed by determining the avaerage number of hours of support 
per week (Based on a 131 week avg. FY98-FY00 May).  

Data Analysis and reporting for this activity is performed by sub-contracted services. Work will be completed in accordance with an approved statement of 
work using a fixed unit rate type of contract.  Hours are based on vendor quotes received from current subcontractor performing activity in FY00 (Tenera, 
LLC.)  Hourly rates are based on rates published for FY00 in FY99 and are subject to change.  Details of the activity tasks, deliverables, and hour estimates 
can be obtained from the Statement of Work (task order) covering this work, or from the JCUSC Manager in T117A.
*************************************************************************************
Breakdown of Historical Data:

Item - JCUSC Process Oversight support by Manager
Units - 52 Weeks
Unit Cost - 2083 total hrs/131 weeks = 15.9 hours/week
UC Adjustment Factor- None
Revised Unit Cost- N/A
Basis for Adjustment - N/A
**************************************************************************************
Vendor Quote - May 2000
Vendor Name - Tenera Rocky Flats, LLC
Item - JCUSC Data Analysis, Reporting and Response to Requests for Information
Units - $663/week
Unit Cost - 884 total hrs/52 weeks = 17 hours/week*$39/hour (Tenera Labor Grade 5)
Quote Received By - M. P. Giacomini, JCUSC Division Manager, T452B, X7620
**************************************************************************************

Department
JCUSCMANAGERS (GRADE 64 - 68) Linear 15.90 HoursK241S750 M040STRAIGHT TIME BASE

15.9 hours per week meeting attendance Factors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 663.00 DollarsK241SA52 P170TENERA

17 hours per week report development 39 dollars/hour average burdened rate Factors
Line Item G02 - Business System and Budget Analysis

BOE Item Desc:  The item estimated below is amount of support required to develop and maintain Business System tools and reporting mechanisms as well as perform 
data analysis related to JCUSC activities. The line item quantity is based on the number of weeks per year (52). The BOE was developed by determining the 
average number of hours of support per week.  

Business and process analysis performed by sub-contracted services work will be completed in accordance with an approved statement of work using a fixed unit 
rate type of contract.  Hours are based on vendor quotes received from current subcontractor performing activity in FY99 (Tenera, LLC.)  Hourly rates are 
based on rates published for FY00 in FY99 and are subject to change.  Details of the activity tasks, deliverables, and hour estimates can be obtained from 
the Statement of Work (task order) covering this work, or from the JCUSC Manager in T117A.  
*************************************************************************************
Vendor Quote:
Vendor Name: Tenera Rocky Flats, LLC
Descrip. Of Item - JCUSC Project Controls Support
Date of Quote - May 2000
Units - $334.8/week
Unit Cost - 258 total hrs/52 weeks = 4.96 hours/week * $67.5/hour (Tenera Labor Grade 7)
Quote Received by - M. P. Giacomini, JCUSC Division Manager, T117A, x7620
**************************************************************************************
Vendor Quote:
Vendor Name: Tenera Rocky Flats, LLC
Descrip. Of Item - JCUSC Business System Analysis Support
Date of Quote - May 2000
Units - $1012.5/week
Unit Cost - 780 total hrs/52 weeks = 15 hours/week * $67.5/hour (Tenera Labor Grade 7)
Quote Received by - M. P. Giacomini, JCUSC Division Manager, T117A, x7620
**************************************************************************************
Vendor Quote:
Vendor Name: Tenera Rocky Flats, LLC
Descrip. Of Item - JCUSC Process Implementation Support 
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Date of Quote - May 2000
Units - $663/week
Unit Cost - 884 total hrs/52 weeks = 17 hours/week * $39/hour (Tenera Labor Grade 5)
Quote Received by - M. P. Giacomini, JCUSC Division Manager, T117A, x7620
**************************************************************************************

Department
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 663.00 DollarsK241SA52 P170TENERA

17 hours per week business and 39 dollars/hour average rate for sub-Factors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 1,012.50 DollarsK241SA52 P170TENERA

15 hours per week business and 67.5 dollars/hour average rate for sub-Factors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 334.80 DollarsK241SA52 P170TENERA

4.96 hrs/wk financial tracking development 67.5 dollars/hr rate for sub-contractorFactors

Cost Element Skill Quantity UnitsCurve

Line Item G03 - Office Supplies, Safety Equipment & Training

Resources

BOE Source of Estimator Experience - General office supplies have been budgeted for at a rate of $250 per person (including Company, Union and Subcontractor 
JCUSC members)at the direction of SS&E budget planning staff, Cheryl Brockman, Bldg 111A, x4137.

Item Description: General use office supplies including printer paper, writing implements, note pads, log books, calendars, etc.

Breakdown of Estimator Cost Data:

Item - Supplies
Units - 2 lots (1 Company Members and 1 Union Members - 4 persons per lot)
Unit Cost - $1000/lot ($250 * 4 members)
Unit Cost Adjustment Factor - 75% (Company Lot Only)
Revised Unit Cost - $750 (Company Lot Only)
Basis for Adjustment - Adjusted Down to reflect the reduction of 1 funded subcontractor support position from FY00.

Department
JCUSCNONE Linear 174.00 DollarsK241SA5C 0000SUPPLIES

3 Primary Color Cartridges for Color 2 toner cartridges per color29 $ per color toner cartridgeFactors
JCUSCNONE Linear 1,000.00 DollarsK241SA5C 0000SUPPLIES

250 $ per employee per year 4 Union Subcommittee membersFactors
JCUSCNONE Linear 750.00 DollarsK241SA5C 0000SUPPLIES

250 $ per employee per year 3 Company Subcommittee membersFactors
JCUSCNONE Linear 39.00 DollarsK241SA5C 0000SUPPLIES

6 black toner cartridges for Color 6.5 $ per black printer toner cartridgeFactors
JCUSCNONE Linear 130.00 DollarsK241SA5C 0000SUPPLIES

2 Employees using LaserJet IV printers 65 $ per printer cartridge (recycled)Factors
JCUSCNONE Linear 192.00 DollarsK241SA5C 0000SUPPLIES

1 LaserJetIII Printer Cartridge per 3 Employees using Laser Jet III printers64 $ per printer cartridgeFactors
JCUSCNONE Linear 9,978.00 DollarsK241SA5M 0000TRAVEL/TRAIN/RELOCAT

9978 4 Trips as quoted in BOEFactors
JCUSCNONE Linear 260.00 DollarsK241SA5R 0000MISC EXPENSES

2 pairs safety shoes Company 130 $ per pairFactors
JCUSCNONE Linear 520.00 DollarsK241SA5R 0000MISC EXPENSES

4 pairs safety shoes Union members 130 $ per pairFactors
JCUSCNONE Linear 306.00 DollarsK241SA5R 0000MISC EXPENSES

12 months per year 6.8 bottles drinking water per month 3.75 $ per bottle of drinking waterFactors
JCUSCNONE Linear 225.00 DollarsK241SA5R 0000MISC EXPENSES

5 bottles drinking water per month 3.75 $ per bottle drinking water/month12 months per yearFactors
Line Item G04 - Vehicle Rental

BOE Description of Item Estimated:  Lease of vehicle (GSA G40 Mini Van) for transportation of JCUSC members around Site when reponding to or investigating Site 
safety issues.

Vendor Name:  Bill Brokaw, GSA Admin. 331-CFM
Date of Quote: 2/24/1999
Quote Received by: Cheryl Brockman, SS&E
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Other Information:  Lease terms include monthly lease rate plus mileage

Mileage calculated based on the average monthly mileage from 10/01/97 To 09/30/98: 171.8 mi/month (2061.6 miles total FY98).

Actual data for FY00 not available due to lack of documentation and mis-direction of lease and fuel costs.

Department
JCUSCNONE Linear 208.00 DollarsK241SA5L 0000RENTALS

208 $ per monthFactors
JCUSCNONE Linear 22.33 DollarsK241SA5L 0000RENTALS

0.13 dollars per mile per vendor quote 171.8 Average Monthly mileageFactors

Cost Element Skill Quantity UnitsCurve

Line Item G15 - JCUSC Historical Records Archiving

Resources

BOE Source of Estimator Experience: The number of records to be archived is equal to the number of records received during the target years.  In this case FY96 
and FY97.  Estimated effort associated with this activity is based on similar activities performed during FY98/FY99.  The estimator, Karen Ashcraft, directly 
coordinated past record archiving activities and has determined the level of support based on personal experience, interviews with subcontractor personnel, 
and the availbility of process implementation tools such as an automated Record Index Generator in the JCUSC Database.

Description of Item Estimated: This item estimates the level of support required to archive JCUSC records from the calendar years 1996 and 1997.

Breakdown of Estimator Cost Data:
Item: Historical Records
Units: 422 Records
Unit Cost:  .1 hr per record JCUSC Investigator Review
            .247 hr per record JCUSC subcontractor support ($39/hr)
            .03 hr per record Site Records Management subcontractor support ($45/hr)
UC Adj Factor:  N/A
Adj. Unit Cost: N/A
Reason for Adj: N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
JCUSCSAFETY ENGINEERS Linear 0.10 HoursK241S750 E120STRAIGHT TIME BASE

0.1 Hours per safety recordFactors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 1.35 DollarsK241SA55 P170SOURCE ONE

0.03 hours records archiving support 45 $ per hour subcont. Rate.Factors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 7.81 DollarsK241SA5H P170SUBCONTRACTED SRVS

0.24737 hours per safety record 39 $ per hour subcont. Rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,529.15 DollarsZDEPTCON 0000CONTINGENCY

15529.2 DollarsFactors
No DepartmentNONE Linear 10,245.32 DollarsZDEPTESC 0000ESCALATION

10245.3 DollarsFactors
Activity ID: 1HAB4JCUS2 Description: JCUSC FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Field Concern Resolution 298.00 Concerns 6HC 1,818 39,252 0 39,252 53,10713,8560
B01 Receive/Investigate/Resolve Safety Concerns 132.00 ea 20HC 2,628 76,885 0 76,885 104,02627,1400
B02 Elevation of Concerns for Resolution 22.00 Elevated C 27HC 590 24,386 0 24,386 32,9948,6080
C01 Corrective Action Field Verifications 45.00 Verification 4HC 194 6,056 0 6,056 8,1932,1380
D01 Integrated Safety Program Support 52.00 weeks 19HC 995 30,125 0 30,125 40,75910,6340
G01 Process Oversight and Management Actions 52.00 wk 10HC 516 27,599 36,790 64,389 74,1329,7430
G02 Business System Analysis 52.00 wk 0VQ 0 0 73,580 73,580 73,58000
G03 Budget Development and Analysis 12.00 mo 0VQ 0 0 18,254 18,254 18,25400
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G04  Office Supplies, Computer Supplies, Safety 1.00 each 0EE 0 0 2,384 2,384 2,38400
G05 Vehicle Rental 12.00 mo 0HC 0 0 2,739 2,739 2,73900
G06 Training/Travel 1.00 each 0VQ 0 0 9,916 9,916 9,91600
G15 JCUSC Historical Records Archiving 250.00 each 0EE 50 1,746 353 2,098 2,7156160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 63,030 63,030063,030

Total for Activity 1HAB4JCUS2: 6,790 206,048 144,014 413,092 485,82772,73563,030

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Field Concern Resolution

Resources

BOE Historical Data Source -
FY99: P&I Reporting System Labor Actuals, FY99 Oct98-Sep99, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50,Cost Element 750: 3167 hours

FY00: P&I Reporting System Labor Actuals, FY00 Oct99-May00, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50,Cost Element 750: 1969 hours

Number of Verbal Concerns can be verified through the JCUSC Verbal Concern database by contacting the JCUSC manager currently located in T117A. FY99 394 
concerns (Oct-Sep); FYTD00 168 concerns (Oct-May)

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of informal (verbal/field) safety concerns 
received by the JCUSC.  The line item quantity and total support in hours are based on two year averages. The BOE was developed by averaging the number of 
verbal concerns and the number of hours reported FY99, FY00 for this activity, determining the number of hours per safety concern, then distributing the 
level of effort to support this activity across JCUSC members.  
**************************************************************************************
Breakdown of Historical Data:

Item - Resolution of Verbal or "Field" Safety Concerns
Units - 337 Field Concerns [(394 FY99 + 168 FY00)/20 months ]
Unit Cost - 5317 hrs [3167 FY99 + 2150 FYTD00]/562 concerns = 9.4 hours/concern - 3 hrs Efficency improvements
Unit Quantity Adjustment Factor - -11.6%
Revised Unit Quantity - 337 * (.884) = 298
Basis for Adjustment - Decrease in verbal concerns expected based on Site Steelworker population reduction planned to be renegotiated as part of new labor 
contract and site closure project progress
**************************************************************************************
Item - Level of Support per Union Committee Member (K209H)
Units - 92.5% Percent of verbal concern support by Union Members (4916 hrs/5317 hrs)
Unit Cost -  92.5% of Verbal Concerns/4 Union Members = 23.2% Concerns/Member
Unit Cost Adjustment factor - +1% and Minus 1 Union Member
Basis for Adjustment - Management anticipates renegotiation of Labor Agreement resulting in the reduction of Union and Company JCUSC members by one person 
each. Support for Verbal safety concerns will be the responsibility of Union members only.  Additional percentage per Union member to offset loss of support 
from Company members.
**************************************************************************************
Item - Level of Support per Company Committee Member (K241S)
Units - 4.66% Percent of verbal concern support by Union Members
        (401 hrs/5317 Total = 7.5%)
Unit Cost -  7.5% of Verbal Concerns/2 Company Members = 3.7% Concerns/Member
Unit Cost Adjustment factor - -3.7%
Revised Unit Cost - 0% support by Company members
Basis for adjustment - As a result of dramatic staff reduction, remaining company member (Co-Chair/Manager) will be unable to support this activity.  
Responsibility will be transferred to Union members and POCs.
**************************************************************************************

Department
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.03 HoursKH10H750 C080STRAIGHT TIME BASE

6.4 Hours per field resolution 0.3178 % of total addressed by Union Co-Factors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.03 HoursKH10H750 T050STRAIGHT TIME BASE

6.4 hours per field concern 0.3178 % of total addressed by Union Factors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 2.03 HoursKH10H750 T070STRAIGHT TIME BASE

6.4 Hours per field resolution 0.3178 % of total addressed by Union Factors
Line Item B01 - Receive/Investigate/Resolve Safety Concerns

BOE Historical Data Source -
FY99 P&I Reporting System Labor Actuals, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750: 3605 hours actual

FY00 P&I Reporting System Labor Actuals, WAD 44, Wadlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750: 2344 hours actual (Oct 1999 - May 2000)
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Number of written safety concerns resolved can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager currently located 
in T117A. FY97 214 FY98 171 FY99 117 concerns; FYTD00 49 concerns (Oct-Feb) 

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of formal written safety concerns received 
by the JCUSC.  The line item quantity is based on a 4 year average (FY97-FY00). The BOE was developed by determining the number of hours per safety concern, 
then distributing the level of effort to support this activity across JCUSC members.  
*************************************************************************************
Breakdown of Historical Data:

Item - Resolution of Written Safety Concerns
Units - 149 Written Concerns [(214 FY97 + 171 FY98 + 117 FY99 + 47 FYTD00)/44 mo]
Unit Cost - 36.27 hrs[5949 hrs FY99/FY00 / 166 concerns)]
Unit Adjustment Factor- -13.67 hours and -10% qty
Revised Unit - 22.6 hours and 132 concerns
Basis for Adjustment - Approximate 38% cost efficiency due to automated concern tracking system.  10% (5% per year FY01/FY02) reduction in number of verbal 
concerns due to increase communication between supervision and floor workers.
**************************************************************************************

Item - Level of Support per Union Sub-Committee Member (K209H)
Unit - 46.8% of total activity support provided by Union Members
Unit Cost - 46.8%/3 union subcommittee members = 15.6% support/Union member
UC Adjustment Factor - 6%/3 = 2% each
Revised Unit Cost - 17.6% (15.6% + 2%)
Basis for Adjustment - Additional work effort from Company Subcommittee Member as result of reduction in Company personnel.
**************************************************************************************
Item - Level of Support by Company Members
Unit - 53.2% of total activity support provided by Company Members
Unit Cost - 53.2% * 85% = 45.2% support by Company Subcommittee Member
            53.2% * 15% =  8.0% support by Company Co-Chair 
UC Adjustment Factor - -6% Company Subcommittee Member Only
Revised Unit Cost - 39.2% (45.2%-6%)
Basis for Adjustment - Adjusted to reflect reduction of JCUSC Company representatives.  Work effort transferred to Union Representatives.
**************************************************************************************

Department
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.53 HoursKH10H750 C080STRAIGHT TIME BASE

22.6 hours per safety concern 0.156 % of activity supported by Union Factors
JCUSCMANAGERS (GRADE 69 - 72) Linear 4.81 HoursK241S750 M020STRAIGHT TIME BASE

22.6 hours per Safety Concern 0.2128 % Activity Support by Company Co-Factors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.79 HoursKH10H750 T050STRAIGHT TIME BASE

22.6 hours per concern 0.256 % of line item support provided by Factors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5.79 HoursKH10H750 T070STRAIGHT TIME BASE

22.6 hrs per concern 0.256 % of line item support provided by Factors
Line Item B02 - Elevation of Concerns for Resolution

BOE FY99: P&I Reporting System, FY98 Oct98-Sep99, WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF813000 and NF816000, Cost Element 750, Co-Chairs: 784.4 hours 
actual total

FY00 P&I Reporting System, FY99 Oct99-May00, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750/010, Co-Chairs: 233 hours actual

Number of Elevated safety concerns can be verified through the JCUSC 2006 Safety Concern Database by contacting the JCUSC manager currently located in T117A. 
16% of the safety concerns are historically elevated.

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of formal written safety concerns that have 
been elevated to the JCUSC Co-Chairs for Resolution.  The BOE was developed by calculating the percentage of concerns elevated over two-years, totaling the 
number of hours reported FY98 and FY99 for this activity, calculating the number of hours per elevated safety concern, then distributing the level of effort 
to support this activity between JCUSC Co-Chairs based on historical percentage of effort.
*************************************************************************************
Breakdown of Historical Data:

Item - Resolution of Elevated Written Safety Concerns
Units - 23 Elevated Concerns (141 FYO1 concerns * 16%)
Unit Cost - 1017.4 hours (FY98+FYTD99) / 38 elevated concerns = 26.8 hrs per concern
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Unit Adjustment Factor- None
Revised Units- N/A 
Basis for Adjustment - N/A
**************************************************************************************
Item - Level of Support by Union Co-Chair (K209H) and Company Co-Chair (K241S)
Units - 100% of Elevated concerns
Unit Cost - 1017.4 hours total/388.35 Union Co-Chair Hours = 38.2% Union Co-Chair
            1017.4 hours total/629.05 Company Co-Chair Hrs = 61.8% Company Co-Chair
UC Adjustment Factor: None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************

Department
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.24 HoursKH10H750 C080STRAIGHT TIME BASE

0.382 % of total effort performed by Union 26.8 hours per elevated safety concernFactors
JCUSCMANAGERS (GRADE 69 - 72) Linear 16.56 HoursK241S750 M020STRAIGHT TIME BASE

26.8 hours per elevated safety concern 0.618 % of Total Effort Performed by Factors

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Corrective Action Field Verifications

Resources

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY97;FY98;FY99;FY00, WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF814000, Cost Element 750: 1698 hours actual

Number of corrective action verifications performed can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager 
currently located in T117A. FY97-FY00 271 verifications

Item Desc:  The item estimated below is the number of hours required to support the verification of implementation of corrective actions as outlined in JCUSC 
safety concerns resolution agreements.  The line item quantity is based on: 80% completion of the total number of verifications pending per year.  
Approximately one-third of new resolved safety concerns will require verification.  In addition, a backlog of 13 pending verifications is expected at the 
beginning of FY02.   The BOE was developed by determining the average number of hours per verification, then distributing the level of effort to support this 
activity across JCUSC members.
*************************************************************************************
Breakdown of Historical Data:

Item - Verification of concern resolution agreements
Units - 45 Verifications (((132 new* .333)+ 13 backlog) * 80% completion)
Unit Cost -  1698 hours/271 verifications = 6.3 hours per verification
UC Adjustment Factor- - 2 hours per verification
Revised Unit Cost- 4.3 hours per verification
Basis for Adjustment - Cost efficiency gain in FY99/FY00 due to automated verification forms and notification of failed verfications and pending checklists
**************************************************************************************
Item - Level of Support per Union Members
Unit - 69.3% of total activity support provided by Union Members
Unit Cost - 1177 Union Hours/ 1698 Total Verification Hours = 69.3% Union
            69.3%/3 union subcommittee members = 23.1% support/Union member
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************
Item - Level of Support by Company Members 
Unit - 30.7% of total activity support provided by Company Members
Unit Cost - 521 Company hours / 1698 Total Hours = 30.7% support by Company Members
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************

Department
JCUSCMANAGERS (GRADE 69 - 72) Linear 1.32 HoursK241S750 M020STRAIGHT TIME BASE

0.307 % of verification activities supported 4.3 Hours per field verification of Factors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.49 HoursKH10H750 T050STRAIGHT TIME BASE

0.3465 % of total addressed by sub- 4.3 hours per field verification of Factors
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Activity Filter * Starts In FY *
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1.49 HoursKH10H750 T070STRAIGHT TIME BASE

0.3465 % of total addressed by sub- 4.3 hours per field verification of Factors

Cost Element Skill Quantity UnitsCurve

Line Item D01 - Integrated Safety Program Support

Resources

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY99-FY00 (to May00), WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF815000, Cost Element 750: 1930 hours actual

Item Desc:  The item estimated below is the number of hours required to support Site Integrated safety programs (ISP) by the JCUSC.  The line item quantity 
is based on the number of weeks per year (52). The BOE was developed by determining the number of ISP hours support per week (Based on a 79 week avg. Sep98-
May00), then distributing the level of effort to support this activity across JCUSC members.  
*************************************************************************************
Breakdown of Historical Data:

Item - Integrated Safety Program Support
Units - 52 Weeks
Unit Cost - [1930 hrs/79 weeks] = 24.4 hours/week
UC Adjustment Factor- None
Revised Unit Cost- N/A
Basis for Adjustment - N/A
**************************************************************************************

Item - Level of Support per Union Member (K209H)and (S156H RPAC member)
Unit - 57% (1100/1930) of activity support provided by Union Members
Unit Cost - 57%/5 union members = 11.4% support/Union member
UC Adjustment Factor - Minus 1 Union Member and Minus RPAC Representative
Revised Unit Cost - 57%/3 Union Members = 19%/member
Basis for Adjustment - Management anticipates renegotiation of Labor Agreement resulting in the reduction of Union JCUSC members to three.  RPAC committee 
Union representative will no longer be supported by this Wadlet.
**************************************************************************************
Item - Level of Support by Company Members
Unit - 43% (830/1930) of activity support provided by Company Members
Unit Cost - 43%/2 company members = 21.4% support/Company member
UC Adjustment Factor - Minus 1 Company Member 
Revised Unit Cost - 21.4% 
Basis for Adjustment - Management anticipates renegotiation of Labor Agreement resulting in the reduction of Company JCUSC members by one.  Support by lost 
member will not be made up by remaining members.
**************************************************************************************

Department
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.64 HoursKH10H750 C080STRAIGHT TIME BASE

0.19 % Activity Support by Union Co-Chair 24.4 Hrs/week Meeting attendance & Factors
JCUSCMANAGERS (GRADE 69 - 72) Linear 5.22 HoursK241S750 M020STRAIGHT TIME BASE

24.4 Hrs/week Meeting attendance & 0.214 % Activity Support by Company Co-Factors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.64 HoursKH10H750 T050STRAIGHT TIME BASE

0.19 % Activity support by Union 24.4 Hrs/week meeting attendance and Factors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 4.64 HoursKH10H750 T070STRAIGHT TIME BASE

0.19 % Activity Support by Union 24.4 Hrs/week meeting attendance & Factors
Line Item G01 - Process Oversight and Management Actions

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY98-FY00 (Oct97-May00), WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF817000/NF241G00, Cost Element 750: 2083 hours 
actual

Item Desc:  The item estimated below is the number of hours required to support process oversight activities and to address management actions by the JCUSC 
Manager.  The line item quantity is based on the number of weeks per year (52). The BOE was developed by determining the avaerage number of hours of support 
per week (Based on a 131 week avg. FY98-FY00 May).  

Data Analysis and reporting for this activity is performed by sub-contracted services. Work will be completed in accordance with an approved statement of 
work using a fixed unit rate type of contract.  Hours are based on vendor quotes received from current subcontractor performing activity in FY00 (Tenera, 
LLC.)  Hourly rates are based on rates published for FY00 in FY99 and are subject to change.  Details of the activity tasks, deliverables, and hour estimates 
can be obtained from the Statement of Work (task order) covering this work, or from the JCUSC Manager in T117A.
*************************************************************************************
Breakdown of Historical Data:
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Cost Element Skill Quantity UnitsCurveResources

Item - JCUSC Process Oversight support by Manager
Units - 52 Weeks
Unit Cost - 2083 total hrs/131 weeks = 15.9 hours/week
UC Adjustment Factor- .625
Revised Unit Cost- 9.93 = 15.9 * .625
Basis for Adjustment - Management anticipates renegotiation of Labor Agreement resulting in the reduction of Union JCUSC members to five from eight (62.5%) 
thus reducing the amount of management oversight effort
**************************************************************************************
Vendor Name - Tenera Rocky Flats LLC
Descr. Of Item - JCUSC Process Oversight support by Subcontractor
Date of Quote - May 2000
Units - $707.50/week
Unit Cost - 520 total hrs/52 weeks = 10 hours/week * $70.75/hour (Tenera Labor Grade 7)
Quote Received By - M. P. Giacomini, JCUSC Division Manager, T452B, x7620
**************************************************************************************

Department
JCUSCMANAGERS (GRADE 69 - 72) Linear 9.93 HoursK241S750 M020STRAIGHT TIME BASE

9.93 hours per week meeting attendance Factors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 707.50 DollarsK241SA52 P170TENERA

70.75 dollars/hour average burdened rate 10 hours per week report development Factors

Cost Element Skill Quantity UnitsCurve

Line Item G02 - Business System Analysis

Resources

BOE Item Desc:  The item estimated below is amount of support required to develop and maintain Business System tools and reporting mechanisms as well as perform 
data analysis related to JCUSC activities. The line item quantity is based on the number of weeks per year (52). The BOE was developed by determining the 
average number of hours of support per week.  

Business and process analysis performed by sub-contracted services work will be completed in accordance with an approved statement of work using a fixed unit 
rate type of contract.  Hours are based on vendor quotes received from current subcontractor performing activity in FY99 (Tenera, LLC.)  Hourly rates are 
based on rates published for FY00 in FY99 and are subject to change.  Details of the activity tasks, deliverables, and hour estimates can be obtained from 
the Statement of Work (task order) covering this work, or from the JCUSC Manager in T117A.  
*************************************************************************************
Vendor Quote:
Vendor Name: Tenera Rocky Flats, LLC
Descrip. Of Item - JCUSC Business System Analysis & Project Controls Support
Date of Quote - May 2000
Units - $1521.12/week
Unit Cost - 1118 total hrs/52 weeks = 21.5 hours/week * $70.75/hour (Tenera Labor Grade 7)
Quote Received by - M. P. Giacomini, JCUSC Division Manager, T117A, x7620
**************************************************************************************

Department
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 1,415.00 DollarsK241SA52 P170TENERA

20 hours per week business and 70.75 dollars/hour average burdened rate Factors

Cost Element Skill Quantity UnitsCurve

Line Item G03 - Budget Development and Analysis

Resources

BOE Item Desc:  The item estimated below is amount of support required to develop and monitor the JCUSC organizational budget. The line item quantity is based on 
the number of months per year (12). The BOE was developed by determining the average number of hours of support per week.  

Budget Development and analysis performed by sub-contracted services work will be completed in accordance with an approved statement of work using a fixed 
unit rate type of contract.  Hours are based on vendor quotes received from current subcontractor performing activity in FY99 (Tenera, LLC.)  Hourly rates 
are based on rates published for FY00 in FY99 and have been accelerated to allow for inflation.  Details of the activity tasks, deliverables, and hour 
estimates can be obtained from the Statement of Work (task order) covering this work, or from the JCUSC Manager in T452B. 
*************************************************************************************
Vendor Quote:
Vendor Name: Tenera Rocky Flats, LLC
Descrip. Of Item - JCUSC Budget Development and Analysis Support
Date of Quote - Mar 1, 1999
Units - $1512.13/month
Unit Cost - 258 total hrs/12 months = 21.5 hrs/month*$70.75/hr (Tenera Labor Grade 7)
Quote Received by - M. P. Giacomini, JCUSC Division Manager, T452B, x7620
**************************************************************************************

Department
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JCUSCOTHER ADMINISTRATIVE & PROFE Linear 1,521.13 DollarsK241SA52 P170TENERA

70.75 dollars/hr published rate for sub- 21.5 hrs/mo financial tracking developmentFactors

Cost Element Skill Quantity UnitsCurve

Line Item G04 -  Office Supplies, Computer Supplies, Safety

Resources

BOE Source of Estimator Experience - General office supplies have been budgeted for at a rate of $250 per person (including Company, Union and Subcontractor 
JCUSC members)at the direction of SS&E budget planning staff, Cheryl Brockman, Bldg 111A, x4137.

Item Description: General use office supplies including printer paper, writing implements, note pads, log books, calendars, etc.

Breakdown of Estimator Cost Data:

Item - Supplies
Units - 2 lots (1 Company Members (2 persons) and 1 Union Members (3 persons)
Unit Cost - $500/Company lot ($250 * 2 members)$750/Union lot ($250 * 3 members)
Unit Cost Adjustment Factor - N/A
Revised Unit Cost - N/A
Basis for Adjustment - N/A

Department
JCUSCNONE Linear 260.00 DollarsK241SA5C 0000SUPPLIES

1 LaserJet III/ IV printer cartridges per 65 $ per printer cartridge (Recycled)4 Employees using LaserJet printersFactors
JCUSCNONE Linear 500.00 DollarsK241SA5C 0000SUPPLIES

250 $ per employee per year 2 Company Subcommittee membersFactors
JCUSCNONE Linear 174.00 DollarsK241SA5C 0000SUPPLIES

3 Primary Color Cartridges for Color 2 toner cartridges per color29 $ per color toner cartridgeFactors
JCUSCNONE Linear 39.00 DollarsK241SA5C 0000SUPPLIES

6 black toner cartridges for Color 6.5 $ per black printer toner cartridgeFactors
EESH&Q SteelworkersNONE Linear 750.00 DollarsKH10HA5C 0000SUPPLIES

250 $ per employee per year 3 Union Subcommittee membersFactors
JCUSCNONE Linear 225.00 DollarsK241SA5R 0000MISC EXPENSES

5 bottles drinking water per month 3.75 $ per bottle drinking water/month12 months per yearFactors
JCUSCNONE Linear 130.00 DollarsK241SA5R 0000MISC EXPENSES

130 $ per pairFactors
EESH&Q SteelworkersNONE Linear 306.00 DollarsKH10HA5R 0000MISC EXPENSES

12 months per year 6.8 bottles drinking water per month 3.75 $ per bottle of drinking waterFactors

Cost Element Skill Quantity UnitsCurve

Line Item G05 - Vehicle Rental

Resources

BOE Description of Item Estimated:  Lease of vehicle (GSA G40 Mini Van) for transportation of JCUSC members around Site when reponding to or investigating Site 
safety issues.

Vendor Name:  Bill Brokaw, GSA Admin. 331-CFM
Date of Quote: 2/24/1999
Quote Received by: Cheryl Brockman, SS&E
Other Information:  Lease terms include monthly lease rate plus mileage

Mileage calculated based on the average monthly mileage from 10/01/97 to 09/30/98:  171.8 mi/month (2061.6 miles total FY98)

Mileage adjusted down to 155.6 mi/month to stay within established Wadlet target.

Actual data for FY00 not available due to lack of documentation and mis-direction of lease and fuel costs.

Department
EESH&Q SteelworkersNONE Linear 20.23 DollarsKH10HA5L 0000RENTALS

155.645 Average Monthly mileage 0.13 dollars per mile per vendor quoteFactors
EESH&Q SteelworkersNONE Linear 208.00 DollarsKH10HA5L 0000RENTALS

208 $ per monthFactors
Line Item G06 - Training/Travel

BOE Historical Data source - P&I Report "ODC Actuals from Oct-97 Thru Sep-98" for cost element A5M0430 (Travel), A5M0431 (Registration Fees) and A5M0433 (Per 
diem).

Item Desc - Travel
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
Item: Travel
Units: 1
Unit Cost - $10173
Unit Cost Adjustment Factor - -$257.50
Revised Unit Cost - $9915.50
Basis for Adjustment - Unit cost adjusted down to costs of 3 planned trips per vendor quotes cited below.  Dates and locations are specified only for 
planning purposes.  For additional breakdown of travel costs, see the JCUSC Budget Backup file located in T452B.

Vendor Name - Tanya, Carlson travel
Vendor Quote - $3409.00
Quote Received By - Jeannie Jeffress (3/9/99)
Item being Quoted - August Safety Training Methods Atlanta GA
Other Info - Quote includes avg air fare, perdiem and car rental ($1370 Registration)
Availability - N/A

Vendor Name - Tanya, Carlson travel
Vendor Quote - $2771 
Item being Quoted - July Safety Training Methods Albuquerque NM
Other Info - Quote includes avg. air fare, perdiem and car rental ($1095 Registration)
Availability - N/A

Vendor Name - Tanya, Carlson travel
Vendor Quote - $3735.50
Quote Received By: Jeannie Jeffress (3/9/99)
Item being Quoted - May Fundamentals of Ind. Hygiene Training San Francisco CA
Other Info - Quote includes avg. air fare, perdiem and car rental ($1370 Registration)
Availability - N/A

Department
JCUSCNONE Linear 9,915.50 DollarsK241SA5M 0000TRAVEL/TRAIN/RELOCAT

9915.5 Training as quoted by vendorFactors

Cost Element Skill Quantity UnitsCurve

Line Item G15 - JCUSC Historical Records Archiving

Resources

BOE Source of Estimator Experience: The number of records to be archived is equal to the number of records received during the target years.  In this case FY96 
and FY97.  Estimated effort associated with this activity is based on similar activities performed during FY98/FY99.  The estimator, Karen Ashcraft, directly 
coordinated past record archiving activities and has determined the level of support based on personal experience, interviews with subcontractor personnel, 
and the availbility of process implementation tools such as an automated Record Index Generator in the JCUSC Database.

Description of Item Estimated: This item estimates the level of support required to archive JCUSC records from the calendar years 1998 and 1999.

Breakdown of Estimator Cost Data:
Item: Historical Records
Units: 250 Records
Unit Cost:  .2 hr per record JCUSC Investigator Review
            .03 hr per record Site Records Management subcontractor support ($47/hr)
UC Adj Factor:  N/A
Adj. Unit Cost: N/A
Reason for Adj: N/A

Department
JCUSCSAFETY ENGINEERS Linear 0.20 HoursK241S750 E120STRAIGHT TIME BASE

0.2 Hours per safety recordFactors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 1.41 DollarsK241SA55 P170SOURCE ONE

0.03 hours records archiving support 47 $ per hour subcont. Rate.Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,272.00 DollarsZDEPTCON 0000CONTINGENCY

43272 DollarsFactors
No DepartmentNONE Linear 19,757.93 DollarsZDEPTESC 0000ESCALATION

19757.9 DollarsFactors
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Activity Filter * Starts In FY *
Activity ID: 1HAB4JCUS3 Description: JCUSC FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Field Concern Resolution 99.00 ea 6HC 634 13,812 0 13,812 18,5924,7790
B01 Receive/Investigate/Resolve Safety Concerns 124.00 ea 11HC 1,406 61,327 0 61,327 82,54621,2190
B02 Elevation of Concerns for Resolution 10.00 ea 27HC 268 11,084 0 11,084 14,9203,8350
C01 Corrective Action Field Verifications 42.00 ea 4HC 181 5,692 0 5,692 7,6611,9690
D01 Integrated Safety Program Support 52.00 wk 8HC 417 17,734 0 17,734 23,8706,1360
G01 Process Oversight and Management Actions 52.00 wk 7HC 352 18,789 36,790 55,579 62,0806,5010
G02 Business System Analysis 52.00 wk 0VQ 0 0 44,148 44,148 44,14800
G03 Budget Development and Analysis 12.00 mo 0VQ 0 0 9,764 9,764 9,76400
G04 General Office Supplies, Safety Equipment 1.00 ea 0EE 0 0 1,267 1,267 1,26700
G05 Training/Travel 1.00 ea 0VQ 0 0 3,107 3,107 3,10700
G15 JCUSC Historical Records Archiving 300.00 each 0EE 0 0 2,573 2,573 2,57300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,815 74,815074,815

Total for Activity 1HAB4JCUS3: 3,257 128,439 97,648 300,901 345,34144,44074,815

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Field Concern Resolution

Resources

BOE Historical Data Source -
FY99: P&I Reporting System Labor Actuals, FY99 Oct98-Sep99, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50,Cost Element 750: 3167 hours

FY00: P&I Reporting System Labor Actuals, FY00 Oct99-May00, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241A00 & NF241A50,Cost Element 750: 1969 hours

Number of Verbal Concerns can be verified through the JCUSC Verbal Concern database by contacting the JCUSC manager currently located in T117A. FY99 394 
concerns (Oct-Sep); FYTD00 168 concerns (Oct-May)

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of informal (verbal/field) safety concerns 
received by the JCUSC.  The line item quantity and total support in hours are based on two year averages. The BOE was developed by averaging the number of 
verbal concerns and the number of hours reported FY99, FY00 for this activity, determining the number of hours per safety concern, then distributing the 
level of effort to support this activity across JCUSC members.  
**************************************************************************************
Breakdown of Historical Data:

Item - Resolution of Verbal or "Field" Safety Concerns
Units - 337 Field Concerns [(394 FY99 + 168 FY00)/20 months ]
Unit Cost - 5317 hrs [3167 FY99 + 2150 FYTD00]/562 concerns = 9.4 hours/concern - 3 hrs Efficency improvements
Unit Quantity Adjustment Factor - -70.64%
Revised Unit Quantity - 337 * (.2936) = 99
Basis for Adjustment - Decrease in verbal concerns expected based on Site Steelworker population reduction planned to be renegotiated as part of new labor 
contract and site closure project progress
**************************************************************************************
Item - Level of Support per Union Committee Member (K209H)
Units - 92.5% Percent of verbal concern support by Union Members (4916 hrs/5317 hrs)
Unit Cost -  92.5% of Verbal Concerns/4 Union Members = 23.2% Concerns/Member
Unit Cost Adjustment factor - +1% and Minus 1 Union Member
Basis for Adjustment - Management anticipates renegotiation of Labor Agreement resulting in the reduction of Union and Company JCUSC members by one person 
each. Support for Verbal safety concerns will be the responsibility of Union members only.  Additional percentage per Union member to offset loss of support 
from Company members.
**************************************************************************************
Item - Level of Support per Company Committee Member (K241S)
Units - 4.66% Percent of verbal concern support by Union Members
        (401 hrs/5317 Total = 7.5%)
Unit Cost -  7.5% of Verbal Concerns/2 Company Members = 3.7% Concerns/Member
Unit Cost Adjustment factor - -3.7%
Revised Unit Cost - 0% support by Company members
Basis for adjustment - As a result of dramatic staff reduction, remaining company member (Co-Chair/Manager) will be unable to support this activity.  
Responsibility will be transferred to Union members and POCs.
**************************************************************************************

Department
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Activity Filter * Starts In FY *
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.40 HoursKH10H750 C080STRAIGHT TIME BASE

6.4 Hours per field resolution 1 % of total addressed by Union Co-Factors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Receive/Investigate/Resolve Safety Concerns

Resources

BOE Historical Data Source -
FY99 P&I Reporting System Labor Actuals, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750: 3605 hours actual

FY00 P&I Reporting System Labor Actuals, WAD 44, Wadlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750: 2344 hours actual (Oct 1999 - May 2000)

Number of written safety concerns resolved can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager currently located 
in T117A. FY97 214 FY98 171 FY99 117 concerns; FYTD00 49 concerns (Oct-Feb) 

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of formal written safety concerns received 
by the JCUSC.  The line item quantity is based on a 4 year average (FY97-FY00). The BOE was developed by determining the number of hours per safety concern, 
then distributing the level of effort to support this activity across JCUSC members.  
*************************************************************************************
Breakdown of Historical Data:

Item - Resolution of Written Safety Concerns
Units - 149 Written Concerns [(214 FY97 + 171 FY98 + 117 FY99 + 47 FYTD00)/44 mo]
Unit Cost - 36.27 hrs[5949 hrs FY99/FY00 / 166 concerns)]
Unit Adjustment Factor- -13.67 hours and -15% qty
Revised Unit - 22.6 hours and 124 concerns
Basis for Adjustment - Approximate 38% cost efficiency due to automated concern tracking system.  15% (5% per year FY01/FY03) reduction in number of verbal 
concerns due to increase communication between supervision and floor workers.
**************************************************************************************

Item - Level of Support per Union Sub-Committee Member (K209H)
Unit - 46.8% of total activity support provided by Union Members
Unit Cost - 46.8%/3 union subcommittee members = 15.6% support/Union member
UC Adjustment Factor - 6%/3 = 2% each
Revised Unit Cost - 17.6% (15.6% + 2%)
Basis for Adjustment - Additional work effort from Company Subcommittee Member as result of reduction in Company personnel.
**************************************************************************************
Item - Level of Support by Company Members
Unit - 53.2% of total activity support provided by Company Members
Unit Cost - 53.2% * 85% = 45.2% support by Company Subcommittee Member
            53.2% * 15% =  8.0% support by Company Co-Chair 
UC Adjustment Factor - -6% Company Subcommittee Member Only
Revised Unit Cost - 39.2% (45.2%-6%)
Basis for Adjustment - Adjusted to reflect reduction of JCUSC Company representatives.  Work effort transferred to Union Representatives.
**************************************************************************************

Department
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.53 HoursKH10H750 C080STRAIGHT TIME BASE

0.156 % of activity supported by Union 22.6 hours per safety concernFactors
JCUSCMANAGERS (GRADE 69 - 72) Linear 7.82 HoursK241S750 M020STRAIGHT TIME BASE

22.6 hours per Safety Concern 0.3458 % Activity Support by Company Co-Factors
Line Item B02 - Elevation of Concerns for Resolution

BOE FY99: P&I Reporting System, FY98 Oct98-Sep99, WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF813000 and NF816000, Cost Element 750, Co-Chairs: 784.4 hours 
actual total

FY00 P&I Reporting System, FY99 Oct99-May00, WAD 44, WADlet 1.1.08.02.01.28, Charge Number NF241B00, Cost Element 750/010, Co-Chairs: 233 hours actual

Number of Elevated safety concerns can be verified through the JCUSC 2006 Safety Concern Database by contacting the JCUSC manager currently located in T117A. 
16% of the safety concerns are historically elevated

Item Desc:  The item estimated below is the number of hours required to support the investigation and resolution of formal written safety concerns that have 
been elevated to the JCUSC Co-Chairs for Resolution.  The BOE was developed by calculating the percentage of concerns elevated over two-years, totaling the 
number of hours reported FY98 and FY99 for this activity, calculating the number of hours per elevated safety concern, then distributing the level of effort 
to support this activity between JCUSC Co-Chairs based on historical percentage of effort.
*************************************************************************************
Breakdown of Historical Data:
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Cost Element Skill Quantity UnitsCurveResources

Item - Resolution of Elevated Written Safety Concerns
Units - 20 Elevated Concerns (124 FYO1 concerns * 16%)
Unit Cost - 1017.4 hours (FY98+FYTD99) / 38 elevated concerns = 26.8 hrs per concern
Unit Adjustment Factor- 50%
Revised Units- 10 (20*.50)
Basis for Adjustment - Because all safety concerns will be addressed by the Co-chairs as the tow remaining JCUSC representatives, the number of concerns 
elevated to Sr. Management for resolution will be reduced.
**************************************************************************************
Item - Level of Support by Union Co-Chair (K209H) and Company Co-Chair (K241S)
Units - 100% of Elevated concerns
Unit Cost - 1017.4 hours total/388.35 Union Co-Chair Hours = 38.2% Union Co-Chair
            1017.4 hours total/629.05 Company Co-Chair Hrs = 61.8% Company Co-Chair
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************

Department
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.24 HoursKH10H750 C080STRAIGHT TIME BASE

0.382 % of Suppoort provided by Union Co- 26.8 hours per elevated safety concernFactors
JCUSCMANAGERS (GRADE 69 - 72) Linear 16.56 HoursK241S750 M020STRAIGHT TIME BASE

26.8 hours per elevated safety concern 0.618 % of Total Effort Performed by Factors

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Corrective Action Field Verifications

Resources

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY97;FY98;FY99;FY00, WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF814000, Cost Element 750: 1698 hours actual

Number of corrective action verifications performed can be verified through the "JCUSC 2006 Safety Concern Database" by contacting the JCUSC manager 
currently located in T117A. FY97-FY00 271 verifications

Item Desc:  The item estimated below is the number of hours required to support the verification of implementation of corrective actions as outlined in JCUSC 
safety concerns resolution agreements.  The line item quantity is based on: 80% completion of the total number of verifications pending per year.  
Approximately one-third of new resolved safety concerns will require verification.  In addition, a backlog of 11 pending verifications is expected at the 
beginning of FY03.   The BOE was developed by determining the average number of hours per verification, then distributing the level of effort to support this 
activity across JCUSC members.
*************************************************************************************
Breakdown of Historical Data:

Item - Verification of concern resolution agreements
Units - 42 Verifications (((124 new* .333)+ 11 backlog) * 80% completion)
Unit Cost -  1698 hours/271 verifications = 6.3 hours per verification
UC Adjustment Factor- - 2 hours per verification
Revised Unit Cost- 4.3 hours per verification
Basis for Adjustment - Cost efficiency gain in FY99/FY00 due to automated verification forms and notification of failed verfications and pending checklists
**************************************************************************************
Item - Level of Support per Union Members
Unit - 69.3% of total activity support provided by Union Members
Unit Cost - 1177 Union Hours/ 1698 Total Verification Hours = 69.3% Union
            69.3%/3 union subcommittee members = 23.1% support/Union member
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************
Item - Level of Support by Company Members 
Unit - 30.7% of total activity support provided by Company Members
Unit Cost - 521 Company hours / 1698 Total Hours = 30.7% support by Company Members
UC Adjustment Factor - None
Revised Unit Cost - N/A
Basis for Adjustment - N/A
**************************************************************************************

Department

6/23/00 9:32:23 AMPage 125 of 132 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAB40
Activity ID: 1HAB4JCUS3

Activity Filter * Starts In FY *
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.98 HoursKH10H750 C080STRAIGHT TIME BASE

4.3 hours per field verification of 0.693 % of total addressed by sub-Factors
JCUSCMANAGERS (GRADE 69 - 72) Linear 1.32 HoursK241S750 M020STRAIGHT TIME BASE

0.307 % of verification activities supported 4.3 Hours per field verification of Factors

Cost Element Skill Quantity UnitsCurve

Line Item D01 - Integrated Safety Program Support

Resources

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY99-FY00 (to May00), WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF815000, Cost Element 750: 1930 hours actual

Item Desc:  The item estimated below is the number of hours required to support Site Integrated safety programs (ISP) by the JCUSC.  The line item quantity 
is based on the number of weeks per year (52). The BOE was developed by determining the number of ISP hours support per week (Based on a 79 week avg. Sep98-
May00), then distributing the level of effort to support this activity across JCUSC members.  
*************************************************************************************
Breakdown of Historical Data:

Item - Integrated Safety Program Support
Units - 52 Weeks
Unit Cost - [1930 hrs/79 weeks] = 24.4 hours/week
UC Adjustment Factor- None
Revised Unit Cost- N/A
Basis for Adjustment - N/A
**************************************************************************************

Item - Level of Support per Union Member (K209H)and (S156H RPAC member)
Unit - 57% (1100/1930) of activity support provided by Union Members
Unit Cost - 57%/5 union members = 11.4% support/Union member
UC Adjustment Factor - Minus 3 Union Members 
Revised Unit Cost - 11.4%
Basis for Adjustment - SS&E management anticipates renegotiation of Labor Agreement resulting in the reduction of Union JCUSC members to one.  Support by 
lost members will not be made up by remaining member.
**************************************************************************************
Item - Level of Support by Company Members
Unit - 43% (830/1930) of activity support provided by Company Members
Unit Cost - 43%/2 company members = 21.4% support/Company member
UC Adjustment Factor - Minus 1 Company Member 
Revised Unit Cost - 21.4% 
Basis for Adjustment - Management anticipates renegotiation of Labor Agreement resulting in the reduction of Company JCUSC members by one.  Support by lost 
member will not be made up by remaining members.
**************************************************************************************

Department
EESH&Q SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.78 HoursKH10H750 C080STRAIGHT TIME BASE

24.4 Hrs/week Meeting attendance & 0.114 % Activity Support by Union Co-ChairFactors
JCUSCMANAGERS (GRADE 69 - 72) Linear 5.25 HoursK241S750 M020STRAIGHT TIME BASE

24.4 Hrs/week Meeting attendance & 0.215 % Activity Support by Company Co-Factors
Line Item G01 - Process Oversight and Management Actions

BOE Historical Data Source -
P&I Reporting System Labor Actuals, FY98-FY00 (Oct97-May00), WAD 44, WADlet 1.1.08.02.01.01, Charge Number NF817000/NF241G00, Cost Element 750: 2083 hours 
actual

Item Desc:  The item estimated below is the number of hours required to support process oversight activities and to address management actions by the JCUSC 
Manager.  The line item quantity is based on the number of weeks per year (52). The BOE was developed by determining the avaerage number of hours of support 
per week (Based on a 131 week avg. FY98-FY00 May).  

Data Analysis and reporting for this activity is performed by sub-contracted services. Work will be completed in accordance with an approved statement of 
work using a fixed unit rate type of contract.  Hours are based on vendor quotes received from current subcontractor performing activity in FY00 (Tenera, 
LLC.)  Hourly rates are based on rates published for FY00 in FY99 and are subject to change.  Details of the activity tasks, deliverables, and hour estimates 
can be obtained from the Statement of Work (task order) covering this work, or from the JCUSC Manager in T117A.
*************************************************************************************
Breakdown of Historical Data:

Item - JCUSC Process Oversight support by Manager
Units - 52 Weeks
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost - 2083 total hrs/131 weeks = 15.9 hours/week
UC Adjustment Factor- .425
Revised Unit Cost- 6.76 = 15.9 * .425
Basis for Adjustment - Management anticipates renegotiation of Labor Agreement resulting in the reduction of Union JCUSC members to three from eight (42.5% 
remaining) thus reducing the amount of management oversight effort
**************************************************************************************
Vendor Quote - May 2000
Vendor Name - Tenera Rocky Flats, LLC
Item - JCUSC Data Analysis, Reporting and Response to Requests for Information
Units - $707.50/week
Unit Cost - 520 total hrs/52 weeks = 10 hours/week*$70.75/hour (Tenera Labor Grade 7)
Quote Received By - M. P. Giacomini, JCUSC Division Manager, T452B, X7620
**************************************************************************************

Department
JCUSCMANAGERS (GRADE 69 - 72) Linear 6.76 HoursK241S750 M020STRAIGHT TIME BASE

6.76 hours per week meeting attendance Factors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 707.50 DollarsK241SA52 P170TENERA

10 hours per week report development 70.75 dollars/hour average burdened rate Factors

Cost Element Skill Quantity UnitsCurve

Line Item G02 - Business System Analysis

Resources

BOE Item Desc:  The item estimated below is amount of support required to develop and maintain Business System tools and reporting mechanisms as well as perform 
data analysis related to JCUSC activities. The line item quantity is based on the number of weeks per year (52). The BOE was developed by determining the 
average number of hours of support per week.  

Business and process analysis performed by sub-contracted services work will be completed in accordance with an approved statement of work using a fixed unit 
rate type of contract.  Hours are based on vendor quotes received from current subcontractor performing activity in FY99 (Tenera, LLC.)  Hourly rates are 
based on rates published for FY00 in FY99 and are subject to change.  Details of the activity tasks, deliverables, and hour estimates can be obtained from 
the Statement of Work (task order) covering this work, or from the JCUSC Manager in T117A.  
*************************************************************************************
Vendor Quote:
Vendor Name: Tenera Rocky Flats, LLC
Descrip. Of Item - JCUSC Business System Analysis & Project Controls Support
Date of Quote - May 2000
Units - $1415/week
Unit Cost - 1040 total hrs/52 weeks = 20 hours/week * $70.75/hour (Tenera Labor Grade 7)
Quote Received by - M. P. Giacomini, JCUSC Division Manager, T117A, x7620
**************************************************************************************

Department
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 849.00 DollarsK241SA52 P170TENERA

12 hours per week business and 70.75 dollars/hour average burdened rate Factors

Cost Element Skill Quantity UnitsCurve

Line Item G03 - Budget Development and Analysis

Resources

BOE Item Desc:  The item estimated below is amount of support required to develop and monitor the JCUSC organizational budget. The line item quantity is based on 
the number of months per year (12). The BOE was developed by determining the average number of hours of support per week.  

Budget Development and analysis performed by sub-contracted services work will be completed in accordance with an approved statement of work using a fixed 
unit rate type of contract.  Hours are based on vendor quotes received from current subcontractor performing activity in FY99 (Tenera, LLC.)  Hourly rates 
are based on rates published for FY00 in FY99 and have been accelerated to allow for inflation.  Details of the activity tasks, deliverables, and hour 
estimates can be obtained from the Statement of Work (task order) covering this work, or from the JCUSC Manager in T452B.  
*************************************************************************************
Vendor Quote:
Vendor Name: Tenera Rocky Flats, LLC
Descrip. Of Item - JCUSC Budget Development and Analysis Support
Date of Quote - Mar 1, 1999
Units - $9763.50
Unit Cost - 11.5 hrs/month * 12 months * 70.75/hour (Tenera Labor Grade 7)
Quote Received by - M. P. Giacomini, JCUSC Division Manager, T452B, x7620
**************************************************************************************

Department
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 813.63 DollarsK241SA52 P170TENERA

11.5 hrs/mo financial tracking development 70.75 dollars/hr published rate for sub-Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item G04 - General Office Supplies, Safety Equipment

Resources

BOE Source of Estimator Experience - General office supplies have been budgeted for at a rate of $250 per person (including Company, Union and Subcontractor 
JCUSC members)at the direction of SS&E budget planning staff, Cheryl Brockman, Bldg 111A, x4137.

Item Description: General use office supplies including printer paper, writing implements, note pads, log books, calendars, etc.

Breakdown of Estimator Cost Data:

Item - Supplies
Units - $750
Unit Cost - $250 * 3 members
Unit Cost Adjustment Factor - N/A
Revised Unit Cost - N/A
Basis for Adjustment - N/A

Department
JCUSCNONE Linear 68.00 DollarsK241SA5C 0000SUPPLIES

2 Laser Jet IV Cartridges 34 $ per cartridge RecycledFactors
JCUSCNONE Linear 39.00 DollarsK241SA5C 0000SUPPLIES

6.5 $ per black printer toner cartridge 6 black toner cartridges for Color Factors
JCUSCNONE Linear 750.00 DollarsK241SA5C 0000SUPPLIES

250 $ per employee per year 3 Company Subcommittee membersFactors
JCUSCNONE Linear 145.29 DollarsK241SA5C 0000SUPPLIES

29 $ per color toner cartridge 1.67 toner cartridges per color3 Primary Color Cartridges for Color Factors
JCUSCNONE Linear 135.00 DollarsK241SA5R 0000MISC EXPENSES

3.75 $ per bottle drinking water/month 12 months per year3 bottles per monthFactors
JCUSCNONE Linear 130.00 DollarsK241SA5R 0000MISC EXPENSES

130 $ per pairFactors

Cost Element Skill Quantity UnitsCurve

Line Item G05 - Training/Travel

Resources

BOE Historical Data source - P&I Report "ODC Actuals from Oct-97 Thru Sep-98" for cost element A5M0430 (Travel), A5M0431 (Registration Fees) and A5M0433 (Per 
diem).

Item Desc - Travel
Breakdown of Historical Data:
Item: Travel
Units: 1
Unit Cost - $10173
Unit Cost Adjustment Factor - -$7068
Revised Unit Cost - $3106.50
Basis for Adjustment - Unit cost adjusted down to costs of 2 planned trips per vendor quotes cited below.  Dates and locations are specified only for 
planning purposes.  For additional breakdown of travel costs, see the JCUSC Budget Backup file located in T452B.  The purpose of these trips is to complete 
the Closure Process as it applies to the JCUSC

Vendor Name - Tanya, Carlson travel
Vendor Quote - $1698.50
Quote Received By - Jeannie Jeffress (3/9/99)
Item being Quoted - May TRADE Conference Atlanta GA
Other Info - Quote includes avg air fare, perdiem and car rental ($0 Registration)
Availability - N/A

Vendor Name - Tanya, Carlson travel
Vendor Quote - $1408
Item being Quoted - Nov DOE HQ Briefing Washington DC
Other Info - Quote includes avg. air fare, perdiem and car rental ($0 Registration)
Availability - N/A

Department
JCUSCNONE Linear 3,106.50 DollarsK241SA5M 0000TRAVEL/TRAIN/RELOCAT

3106.5 Travel as quoted by vendorFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item G15 - JCUSC Historical Records Archiving

Resources

BOE Source of Estimator Experience: The number of records to be archived is equal to the number of records received during the target years.  In this case FY96 
and FY97.  Estimated effort associated with this activity is based on similar activities performed during FY98/FY99.  The estimator, Karen Ashcraft, directly 
coordinated past record archiving activities and has determined the level of support based on personal experience, interviews with subcontractor personnel, 
and the availbility of process implementation tools such as an automated Record Index Generator in the JCUSC Database.

Description of Item Estimated: This item estimates the level of support required to archive JCUSC records from the calendar years 2000 thru 2003.

Breakdown of Estimator Cost Data:
Item: Historical Records
Units: 250 Records
Unit Cost:  .1 hr per record JCUSC Subcontractor support ($70.75/hr)
            .03 hr per record Site Records Management subcontractor support ($50/hr)
UC Adj Factor:  N/A
Adj. Unit Cost: N/A
Reason for Adj: N/A

Department
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 7.08 DollarsK241SA52 P170TENERA

0.1 Hours per safety record 70.75 $ per Hour Subcont. RateFactors
JCUSCOTHER ADMINISTRATIVE & PROFE Linear 1.50 DollarsK241SA55 P170SOURCE ONE

0.03 hours records archiving support 50 $ per hour subcont. Rate.Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54,069.46 DollarsZDEPTCON 0000CONTINGENCY

54069.5 DollarsFactors
No DepartmentNONE Linear 20,745.38 DollarsZDEPTESC 0000ESCALATION

20745.4 DollarsFactors
WBS No: 1HAB50 Title: Respirator Fit and CBT
Activity ID: 1HAB10RFP2 Description: Respirator Fit Test/CBT FY-00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Respirator Fit Testing & CBT 1.00 each 0HC 0 0 59,771 59,771 59,77100
Total for Activity 1HAB10RFP2: 0 0 59,771 59,771 59,77100

Line Item 001 - Respirator Fit Testing & CBT
BOE Historical Data Source - Based on historical experience for operation of the respirator fit test chamber and computer based Training (CBT)for FY 1998 and FY 

1999 and trends in site demands associated with the FY 2006 closure plan for known quantities of respirators, respirator maintenance, supplies and 
consumables. The subcontracted staff (A5H) budget is based on the number utilized in FY99 as a comparable workload is anticipated.  FY99 rates for these 
staff is also used for the BOE. 
Item Desc - Respirator Fit Test Chamber
Breakdown of Historical Data:
 Item - Respirator Fit Technician/CBT Labor
 Units - 1 ea. 
 Unit Cost - $40,642.20 (A5H)
 
Item - Respirator Fit Technician/CBT Labor
 Units - 1 ea. 
 Unit Cost - $27,095 (A5H)

 Item - Equipment Maintenance (Portacount)
 Units - 4 ea. 
 Unit Cost - $3,317.00 (A5H)

Item - Purchase replacement respirators & Cannisters
 Units - 229 ea. 
 Unit Cost - $150.00 (A5H)
Total cost of replacement respirators = $34,350
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Alcohol, consumables and supplies
 Units - 1 ea. 
 Unit Cost - $6,120.00 (A5C)

Department
DCINONE Linear 3,280.00 DollarsD114SA5C 0000SUPPLIES

6120 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
DCIOTHER ADMINISTRATIVE & PROFE Linear 56,491.14 DollarsD114SA5H P170SUBCONTRACTED SRVS

105404 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HAB10RFT1 Description: Respirator Fit Test/CBT FY01-03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Respirator Fit Testing & CBT FY01-FY03 3.00 each 0HC 0 0 395,430 395,430 395,43000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,960 58,960058,960

Total for Activity 1HAB10RFT1: 0 0 395,430 454,390 454,390058,960

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Respirator Fit Testing & CBT FY01-FY03

Resources

BOE Historical Data Source - Based on historical experience for operation of the respirator fit test chamber and computer based Training (CBT)for FY 1998 and FY 
1999 and trends in site demands associated with the FY 2006 closure plan for known quantities of respirators, respirator maintenance, supplies and 
consumables. The subcontracted staff (A5H) budget is based on the number utilized in FY99 as a comparable workload is anticipated.  FY99 rates for these 
staff is also used for the BOE. 
Item Desc - Respirator Fit Test Chamber
Breakdown of Historical Data:
 Item - Respirator Fit Technician/CBT Labor
 Units - 1 ea. 
 Unit Cost - $58,053(A5H)
 
Item - Respirator Fit Technician/CBT Labor
 Units - 1 ea. 
 Unit Cost - $53,026 (A5H)

 Item - Equipment Maintenance (Portacount)
 Units - 4 ea. 
 Unit Cost - $6,700 (A5H)

Item - Purchase replacement respirators & Cannisters
 Units - 250 ea. 
 Unit Cost - $150.00 (A5H)
Total cost of replacement respirators = $37,560

Item - Alcohol, consumables and supplies
 Units - 1 ea. 
 Unit Cost - $6,120.00 (A5C)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCINONE Linear 6,120.00 DollarsD114SA5C 0000SUPPLIES

6120 DollarsFactors
DCIOTHER ADMINISTRATIVE & PROFE Linear 125,690.10 DollarsD114SA5H P170SUBCONTRACTED SRVS

155339 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,904.77 DollarsZDEPTCON 0000CONTINGENCY

39904.8 DollarsFactors
No DepartmentNONE Linear 19,054.94 DollarsZDEPTESC 0000ESCALATION

19054.9 DollarsFactors
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WBS No: 1HAB50
Activity ID: 1HAB10RFT5

Activity Filter * Starts In FY *
Activity ID: 1HAB10RFT5 Description: Respirator Fit Test/CBT FY04-05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Respirator Fit Testing & CBT 2.00 each 0HC 0 0 92,461 92,461 92,46100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,442 30,442030,442

Total for Activity 1HAB10RFT5: 0 0 92,461 122,903 122,903030,442

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Respirator Fit Testing & CBT

Resources

BOE Historical Data Source - Based on historical experience for operation of the respirator fit test chamber and computer based Training (CBT)for FY 1998 and FY 
1999 and trends in site demands associated with the FY 2006 closure plan for known quantities of respirators, respirator maintenance, supplies and 
consumables. The subcontracted staff (A5H) budget is based on the number utilized in FY99 as a comparable workload is anticipated.  FY99 rates for these 
staff is also used for the BOE. 
Item Desc - Respirator Fit Test Chamber
Breakdown of Historical Data:
 Item - Respirator Fit Technician/CBT Labor
 Units - 2 ea. 
 Unit Cost - $49,598(A5H)

 Item - Equipment Maintenance (Portacount)
 Units - 2 ea. 
 Unit Cost - $3,484 (A5H)

Item - Alcohol, consumables and supplies
 Units - 1 ea. 
 Unit Cost - $3182 (A5C)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCINONE Linear 3,182.40 DollarsD114SA5C 0000SUPPLIES

6120 Dollars 0.52Factors
DCIOTHER ADMINISTRATIVE & PROFE Linear 43,048.17 DollarsD114SA5H P170SUBCONTRACTED SRVS

102313 Dollars 0.52
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,846.97 DollarsZDEPTCON 0000CONTINGENCY

18847 DollarsFactors
No DepartmentNONE Linear 11,594.76 DollarsZDEPTESC 0000ESCALATION

11594.8 DollarsFactors
Activity ID: 1HXXXRFT5 Description: Respirator Fit Test/CBT FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Respirator Fit Testing & CBT 0.96 each 0HC 0 0 44,511 44,511 44,51100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,682 37,682037,682

Total for Activity 1HXXXRFT5: 0 0 44,511 82,193 82,193037,682
Line Item 001 - Respirator Fit Testing & CBT

BOE Historical Data Source - Based on historical experience for operation of the respirator fit test chamber and computer based Training (CBT)for FY 1998 and FY 
1999 and trends in site demands associated with the FY 2006 closure plan for known quantities of respirators, respirator maintenance, supplies and 
consumables. The subcontracted staff (A5H) budget is based on the number utilized in FY99 as a comparable workload is anticipated.  FY99 rates for these 
staff is also used for the BOE. 
Item Desc - Respirator Fit Test Chamber
Breakdown of Historical Data:
 Item - Respirator Fit Technician/CBT Labor
 Units - 2 ea. 
 Unit Cost - $49,598(A5H)
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Equipment Maintenance (Portacount)
 Units - 2 ea. 
 Unit Cost - $3,484 (A5H)

Item - Alcohol, consumables and supplies
 Units - 1 ea. 
 Unit Cost - $3182 (A5C)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
DCINONE Linear 3,182.40 DollarsD114SA5C 0000SUPPLIES

6120 Dollars 0.52Factors
DCIOTHER ADMINISTRATIVE & PROFE Linear 43,048.17 DollarsD114SA5H P170SUBCONTRACTED SRVS

102313 Dollars 0.52
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,753.88 DollarsZDEPTCON 0000CONTINGENCY

27753.9 DollarsFactors
No DepartmentNONE Linear 9,928.15 DollarsZDEPTESC 0000ESCALATION

9928.15 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

110,029 3,675,749 17,529,440 25,668,391 27,108,1041,439,713

Report Totals:

Contingency 
& Escalation

4,463,202
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